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Item No 41.1 
To grant Leave of Absence to the Directors 

 
1. Leave of absence may be granted to the Directors and the Independent Directors 

who have not been able to attend the meeting. 
2. It is brought to the notice of the Board that as per the Companies Act 2013, every 

Director is required to attend at least one Board meeting during the current Financial 
Year. In the absence of which the Director will automatically vacate the office, even 
though the leave of absence might have been granted by the Board. Leave of 
absence will be granted against specific request. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

        

 
Item No 41.2 
Confirmation of minutes of the 40th Board Meeting of HMRTC held on 
30.10.2019. 

 

The approved minutes of the 40th meeting of the Board of Directors held on 30.10.2019 
(Annexure-I) were circulated to all the Directors and both the Independent Directors of 
the Company vide memo no. HMRTC/2019/AO/1065-1076 dated 05.11.2019 with the 
request to convey their observations, if any. No observations have been received from 
any Director/Independent Director. 

The Board is requested to confirm the minutes of 40th Board Meeting of HMRTC held on 
30.10.2019. 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 

 



 

 
Item No. 41.3 
Follow up action on the decisions taken in the 40th Board Meeting of HMRTC held on 
30.10.2019. 

 
Action taken report on the decisions taken in the 40th Meeting of Board of Directors is as 
under: 

Item 
No. 

Subject  Decision Taken Action Taken 

40.1 To grant leave of 
absence to the 
Directors. 

Leave of absence was granted 
to Sh. Devender Singh, IAS; 
Sh. Anand Mohan Sharan, IAS; 
Directors of HMRTC; Sh. 
Ravinder Garg and Sh. Manoj 
Singhal, Independent Directors 
of HMRTC. 

No action required 

40.2 Confirmation of 
minutes of the 37th 

Board Meeting of 
HMRTC held on 
10.09.2019. 

The Board confirmed the 
minutes of 37th Board Meeting 
of HMRTC held on 10.09.2019. 

No action required 

40.3 Follow up action on 
the decisions taken 
in the 37th Board 
Meeting of HMRTC 
held on 10.09.2019. 

The Board noted the action 
taken report on the minutes of 
the 37th Board Meeting of 
HMRTC held on 10.09.2019 

No action required 

40.4 Confirmation of 
minutes of the 38th 
Board Meeting of 
HMRTC held on 
19.09.2019. 

The Board confirmed the 
minutes of 38th Board Meeting 
of HMRTC held on 19.09.2019 

No action required 

40.5 Follow up action on 
the decisions taken 
in the 38th Board 
Meeting of HMRTC 
held on 19.09.2019. 

The Board noted the action 
taken report on the minutes of 
the 38th Board Meeting of 
HMRTC held on 19.09.2019 

No action required 

40.6 Confirmation of 
minutes of the 39th 
Board Meeting of 
HMRTC held on 
25.09.2019. 

The Board confirmed the 
minutes of 39th Board Meeting 
of HMRTC held on 25.09.2019 

No action required 

40.7 Follow up action on 
the decisions taken 
in the 39th Board 

The Board noted the action 
taken report on the minutes of 
the 39th Board Meeting of 

No action required 



 

Meeting of HMRTC 
held on 25.09.2019. 

HMRTC held on 25.09.2019 

40.8 Regarding taking 
over of Metro links 
developed by 
RMGL/RMGSL by 
HSVP/HMRTC. 

(i) “RESOLVED THAT the 
draft of novation agreement 
for O&M, draft of forwarding 
letter to the employees and 
the draft of undertaking 
sought from the on roll 
employees of RMGL/RMGSL 
as placed at Annexure-XIII, 
XIV and XV are hereby 
approved. 

(ii) RESOLVED FURTHER 
THAT a committee under 
the Chairmanship of 
Administrator, HSVP, 
Gurugram consisting of 
Advisor (Planning), HMRTC; 
DTP (Planning), Gurugram;  
DRO, MCG; DRO and LAO, 
Gurugram is hereby 
constituted to examine the 
land lease agreements, 
taking immediate action 
required  in court cases, 
correction of revenue record 
etc. 

(iii) RESOLVED FURTHER 
THAT a committee under 
the Chairmanship of CEO, 
GMDA consisting of MD, 
HMRTC-cum-CA, HSVP; 
Director, Urban Local 
Bodies Department, 
Haryana and Advisor 
(Planning), HMRTC is 
hereby constituted to 
examine the non-fare 
agreements of RMGL/ 
RMGSL and submitting its 
recommendations for 
novation of such 
agreements by 11.11.2019. 
 

(iv) RESOLVED FURTHER 
THAT the suggested points 
for forensic audit 
(illustrative & not 
exhaustive) of RMGL/ 

No action required. 
 
 
 
 
 
 
 
 
 
 
Committee meeting 
was held on 08.11.19, 
18.11.19 and 
05.02.2020. Report of 
the Committee is 
being placed for 
consideration of the 
Board as part of 
Agenda Item 
No.41.13. 
 
 
 
 
 
Committee meetings 
were held on 
06.11.2019 and 
25.11.2019. Report of 
the Committee is 
being placed for 
consideration of the 
Board as part of 
Agenda Item No. 
41.13. 
 
 
 
 
 
 
 
Suggested points for 
forensic audit 
(illustrative & not 
exhaustive) of 



 

RMGSL to be conducted by 
CAG, as finalized by the 
committee constituted by 
the Board in its 39th 
meeting held on 
25.09.2019, placed at 
Annexure-XX are approved 
with slight modifications. 

(v) RESOLVED FURTHER 
THAT MD, HMRTC-cum-CA, 
HSVP be and is hereby 
authorized to submit the 
amended scope of audit to 
CAG and also apprised the  
Hon’ble Punjab and Haryana 
High Court, Chandigarh on 
the next date of hearing i.e. 
31.10.2019. 
 
 
 
 

(vi) RESOLVED FURTHER 
THAT action regarding 
interlocutory application to 
be filed before NCLAT may 
be taken as per the advice 
of Ld. Advocate General, 
Haryana”. 

RMGL/RMGSL were 
sent to CAG vide letter 
dated 30.10.2019. 
 
 
 
 
 
 
Suggested points for 
forensic audit 
(illustrative & not 
exhaustive) of 
RMGL/RMGSL were 
sent to CAG vide letter 
dated 30.10.2019. 
Further, the same 
were placed on record 
in the Hon’ble Punjab 
and Haryana High 
Court on 31.10.2019.  
 
File was submitted to 
Ld. AG, Haryana. He 
opined that “ there is 
no need to file any 
application for setting 
aside the termination 
order dated 
07.06.2019 or order 
dated 06.09.2019 
passed by Hon’ble Mr. 
Justice D.K Jain” 

40.9 Appointment of 
Statutory Auditor for 
the Financial year 
2019-2020. 

(i) “RESOLVED THAT 
Pursuant to Section 139, 
141 and other applicable 
provisions of Companies 
Act, 2013 M/s Amit Chaman 
& Associates, Chartered 
Accountants (Firm 
Registration No.22312N) be 
and is hereby appointed as 
the Auditor of Haryana 
Mass Rapid Transport 
Corporation Limited for the 
Financial Year 2019-2020 
with remuneration of  
25000/- per annum plus 
taxes. 

 
Board noted the same. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

(ii) RESOLVED FURTHER 
THAT Dr. D. Suresh, IAS, 
Managing Director of the 
Company be and is hereby 
authorized to file the 
necessary documents with 
Registrar of Companies as 
may be necessary as per 
the provisions of Companies 
Act, 2013 and to do all acts 
and deeds necessary and 
incidental thereto in this 
regard. 

 
ROC filing is being 
done by the Company 
Secretary.   
 
 
 
 

40.10 Any other item with 
the permission of the 
Chairperson. 

PSTCP, Haryana informed that 
the Board of HMRTC in its 39th 
meeting held on 25.09.2019 
directed him to take up the 
matter with DMRC for 
finalization of logo/artwork for 
branding of the project, to be 
printed on all and every kind 
of advertisement material 
where ever the branding of 
the DMRC would be done with 
respect to the said Metro 
Lines.  Accordingly, the matter 
was taken up with DMRC and 
five suggestive artworks were 
forwarded by DMRC.  The 
same were placed before the 
Board for consideration and 
approval. The Board 
suggested some amendments 
and requested MD, HMRTC to 
put up the same on the 
relevant file for the approval 
of the Government.   

Various designs of 
Logo were got 
prepared through Sh. 
R.P Verma, artist who 
had earlier designed 
the Logo of HMRTC 
also and the same has 
been approved by 
Hon’ble Chief Minister, 
Haryana on 
02.02.2020. The 
approved logo is being 
placed for the 
information of the 
Board as part of 
Agenda Item No. 
41.13. 
 
 

 

Board may take note of the same. 



 

Item No 41.4 
Cessation of Sh. Devender Singh, IAS, the then Additional Chief Secretary, to 
Govt. of Haryana, Industries & Commerce Department as Director of HMRTC. 

 
1. Board is informed that Sh. Devender Singh, IAS, the then Additional Chief Secretary, 

to Govt. of Haryana, Industries & Commerce Department has ceded as director in 
HMRTC w.e.f 27.11.2019. Sh. T.V.S.N Prasad, IAS, Additional Chief Secretary to 
Govt. of Haryana, Finance Department has taken over the charge of Industries & 
Commerce Department. Board may consider and pass the following resolution: 
(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, 

Sh. Devender Singh, is hereby ceded as the Director of HMRTC. 
(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is 

hereby authorized to file the necessary documents & do all such acts, deeds and 
things that are incidental and necessary in this regard. 

(iii) RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice 
be and is hereby, authorized to upload necessary e-form in the office of ROC 
Delhi and Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of 
services rendered by Sh. Devender Singh, IAS while being Director on the Board 
of HMRTC.” 

  



 

Item No 41.5 
Appointment of Sh.Varinder Singh Kundu, IAS, Chief Executive Officer, 
Gurugram Metropolitan Development Authority as Director of HMRTC. 

 
Board is informed that consequent on transfer of Sh. V. Umashankar, IAS, Sh.Varinder 
Singh Kundu, IAS, Chief Executive Officer, Gurugram Metropolitan Development 
Authority has taken over as Director w.e.f. 28.12.2019. Board may consider and pass 
the following resolution: 
 
(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, 

Sh.Varinder Singh Kundu, IAS, Chief Executive Officer, Gurugram Metropolitan 
Development Authority be and is hereby appointed as the Director of HMRTC. 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file the necessary document & do all such acts, deeds and things that 
are incidental and necessary in this regard. 

(iii)  RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice be 
and is hereby, authorized to upload necessary e-form in the office of ROC Delhi and 
Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of services 
rendered by Sh. V. Umashankar, IAS while being Director on the Board of HMRTC.” 

  



 

Item No 41.6 
Appointment of Sh. Sh.Siddhi Nath Roy, IAS, Additional Chief Secretary to Govt. 
of Haryana Urban Local Bodies Department as Director of HMRTC. 

 
Board is informed that consequent on transfer of Sh. Anand Mohan Sharan, IAS, 
Sh.Siddhi Nath Roy, IAS, Additional Chief Secretary to Govt. of Haryana Urban Local 
Bodies Department has taken over as Director w.e.f. 27.11.2019. Board may consider 
and pass the following resolution: 
 
(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, Sh. 

Siddhi Nath Roy, Additional Chief Secretary to Govt. of Haryana Urban Local Bodies 
Department be and is hereby appointed as the Director of HMRTC. 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file the necessary documents & do all such acts, deeds and things that 
are incidental and necessary in this regard. 

(iii)  RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice be 
and is hereby, authorized to upload necessary e-form in the office of ROC Delhi and 
Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of services 
rendered by Sh. Anand Mohan Sharan, IAS while being Director on the Board of 
HMRTC.” 

 



 

Item No 41.7 
Appointment of Sh. Rajeev Arora, IAS, Additional Chief Secretary to Govt. of 
Haryana, PW(B&R) as Director of HMRTC. 

 
Board is informed that consequent on transfer of Sh. Alok Nigam, IAS, Sh. Rajeev Arora, 
IAS, Additional Chief Secretary to Govt. of Haryana, PW(B&R) has taken over as Director 
w.e.f. 27.11.2019. Board may consider and pass the following resolution: 

 

(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, Sh. 
Rajeev Arora, Additional Chief Secretary to Govt. of Haryana, PW(B&R) be and is 
hereby appointed as the Director of HMRTC. 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file the necessary document & do all such acts, deeds and things that 
are incidental and necessary in this regard. 

(iii)  RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice be 
and is hereby, authorized to upload necessary e-form in the office of ROC Delhi and 
Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of services 
rendered by Sh.  Alok Nigam, IAS while being Director on the Board of HMRTC.” 



 

Item No 41.8 
Appointment of Sh. Anurag Agarwal, IAS, Managing Director, HSIIDC as 
Director of HMRTC. 

 
Board is informed that consequent on transfer of Sh. Narhari Singh Banger, IAS, Sh. 
Anurag Agarwal, IAS, Managing Director, HSIIDC has taken over as Director w.e.f. 
22.01.2020. Board may consider and pass the following resolution: 
 
(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, Sh. 

Anurag Agarwal, IAS, Managing Director, HSIIDC be and is hereby appointed as the 
Director of HMRTC. 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file the necessary documents & do all such acts, deeds and things that 
are incidental and necessary in this regard. 

(iii)  RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice be 
and is hereby, authorized to upload necessary e-form in the office of ROC Delhi and 
Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of services 
rendered by Sh. Narhari Singh Banger, IAS while being Director on the Board of 
HMRTC.” 



 

Item No 41.9 
Appointment of Sh. Pankaj Yadav, IAS, Chief Administrator, HSVP as Director of 
HMRTC. 

 
Board is informed that consequent on transfer of Dr. D. Suresh, IAS, Sh. Pankaj Yadav, 
IAS, Chief Administrator, HSVP has taken over as Director of HMRTC has taken over as 
Director w.e.f. 27.11.2019. Board may consider and pass the following resolution: 
 
(i) “RESOLVED THAT pursuant to applicable provisions of Companies Act, 2013, Sh. 

Pankaj Yadav, Chief Administrator, HSVP be and is hereby appointed as the Director 
of HMRTC. 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file the necessary document & do all such acts, deeds and things that 
are incidental and necessary in this regard. 

(iii)  RESOLVED FURTHER THAT Sh. Girish Madan, Company Secretary in Practice be 
and is hereby, authorized to upload necessary e-form in the office of ROC Delhi and 
Haryana. 

(iv) RESOLVED FURTHER THAT Board places on record the appreciation of services 
rendered by Dr.  D. Suresh, IAS while being Director on the Board of HMRTC.” 

  



 

Item no 41.10 
Adoption of Comptroller and Auditor General of India (CAG) Report for the 
Financial Year ending 31st March, 2019. 

 
1. Board is informed that the Financial Statements for the year ending 31st March 2019, 

duly certified by the Auditor along with the Auditor’s Report are approved by the 
Board in its 36th Board Meeting held on 05.09.2019. The same were submitted to 
CAG for comments. CAG’s comments were received vide letter no.ES-I/CA-
1/HMRTC/BS 18-19/2019-20/7-62/646, dated 28.01.2020 placed at Annexure-II.  

2. CAG comments will be placed in the 7th Adjourned Board Meeting of HMRTC proposed 
to be held immediately after the Board Meeting. 

3. Board may pass the following Resolutions: 
 
(i) “RESOLVED THAT pursuant to Section 134 and other applicable provision of 

Companies Act 2013, comments of CAG, as placed before the meeting, be and are 
hereby approved. 
 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file necessary documents with ROC and to place CAG report for 
adoption by shareholders in the Annual General Meeting of the Company.” 

 



 

Item No 41.11 
Adoption and approval of Director’s Report for the Financial Year ending 31st 
March, 2019. 

 
A copy of Board’s Report for the year ended on 31st March 2019 (Annexure-III) is 
placed for approval and comments thereon. Board after consideration may pass the 
following Resolution: 

 
(i) “RESOLVED THAT pursuant to Section 134 of Companies Act 2013, Board’s 

Report of the Company for the financial year ended on 31st March 2019, duly 
signed by the Directors and placed before the meeting, be and is hereby 
approved. 
 

(ii) RESOLVED FURTHER THAT Managing Director of the Company be and is hereby 
authorized to file necessary documents with ROC and to place this Report in the 
Annual General Meeting of the Company.” 

 
 
 
 
  



 

Annexure III 

Board Report 

 

To, 

The Members, 

HARYANA MASS RAPID TRANSPORT CORPORATION LIMITED 

Your Directors have pleasure in presenting their Annual Report on the business and 
operations of the Company and the accounts for the Financial Year ended March 31, 
2019. 

 
1. Financial summary or highlights/Performance of the Company  

The Board’s Report has been prepared based on the stand alone financial statements of 
the company. 

 

PARTICULARS 2018-2019 

(in Rs.) 

2017-18 

(in Rs.) 

Profit Before Tax 16,36,232 27,22,013 

Less: Tax Expenses:   

   -Current Tax 

      - Deferred Tax 

   -Mat Credit Entitlement 

4,32,541 

(9,274) 

1,17,730 

503572 

117351 

(503572) 

Other Comprehensive Income (178518)  

Profit for the Year 916717.00 26,04,661 

 
2. Dividend 

No Dividend, interim or final has been declared by the Company for the Financial Year 
2018-19. 

 
3. Reserves 

 

PARTICULARS 

 

Amount (Rs) Amount (Rs) 

As at 31st 
March, 2019 

As at 31st 
March, 2018 

Surplus/(Deficit) in the Statement of Profit and Loss 

Balance as per last Account 22,54,809 (349852) 

Profit/(Loss) for the period  
9,16,717 26,04,661 



 

Less: Appropriations  
- 

 

- 

Net Surplus/(Deficit) in the Statement of Profit and 
Loss 31,71,526 22,54,809 

Total   31,71,526 22,54,809 

 
4. Brief description of the Company’s working during the year/State of 

Company’s affair 

Highlights of Company’s performance are as under: 
 Total Revenue from the operations of the Company is NIL. However, Company has 

other income from interest amounting to Rs.1,70,60,787/- (one crore seventy 
lakhs sixty thousand seven hundred and eighty seven) during the year ending 
31.3.2019. 

 Profit after Tax earned by the Company in the Financial Year ending 31/03/2019 is 
Rs. 9,16,717/-(Nine lakhs Sixteen thousand Seven Hundred and Seventeen). 

 
5. Change in the nature of business, if any: 

No change occurred in the nature of business in the Financial Year 2018-19 and the 
Company is continuing its main objects as their major business activities.   
 

6. Material changes and commitments, if any, affecting the financial position of 
the company which have occurred between the end of the financial year of 
the company to which the financial statements relate and the date of the 
report 

No such changes occurred between the end of financial year of the Company and the 

date of report. 

7. Details of significant and material orders passed by the regulators or courts 
or tribunals impacting the going concern status and company’s operations in 
future: 

In the Financial Year 2018-19, no legal proceedings took place against the Company 
and thus no such order was passed by any competent authority. 

 
8. Details in respect of adequacy of internal financial controls with reference to 

the Financial Statements. : 

The Company has an adequate system of Financial Control administered by 
management and financial experts. The financial management is also adequate as 
per the statutory auditors of the Company as mentioned in their Audit Report for 
financial year 2018-19. 

 
9. Details of Subsidiary/Joint Ventures/Associate Companies: 

The Company do not have any Subsidiary, Joint Venture or Associate Companies. 

 



 

10. Performance and financial position of each of the subsidiaries, associates 
and joint venture companies included in the consolidated financial 
statement. 

N.A. 

 
11. Deposits 

The details relating to deposits, covered under Chapter V of the Act,- 

a) Accepted during the year: N.A. 

b) Remained unpaid or unclaimed as at the end of the year: N.A. 

c) Whether there has been any default in repayment of deposits or payment of 
interest thereon during the year and if so, number of such cases and the total 
amount involved: 

i) At the beginning of the year :  NIL 

ii) Maximum during the year    :  NIL 

iii) At the end of the year.  : NIL 

The details of deposits which are not in compliance with the requirements of Chapter 
V of the Act: NIL 

 
12. Statutory Auditors 

Comptroller and Auditor General of India vide its letter no./CA.V/COY/HARYANA, 
HMRTCL(0)/1302 dated 19.08.2019, (Copy of the letter is placed at Annexure-A)  
has appointed M/s Amit Chaman & Associates, Chartered Accountants (Firm 
Registration No.22312N), as Statutory Auditors of HMRTC for FY 2019-20  at a fee of 
Rs. 10,000/- plus service tax. It is proposed to appoint M/s Amit Chaman & 
Associates, Chartered Accountants as auditors of the company for the FY ending 
31/03/2020 in the forthcoming AGM at a fee of Rs. 25000/- plus taxes as approved 
by Board in its 32nd Board Meeting held on 15.02.2019. 

 
13. Auditors’ Report 

The observations of auditors are self-explanatory and/ or suitably explained in the 
“Notes on Accounts”. 

 
14. CAG Report 

CAG has given comments on the Financial Statements of the Financial Year 2018-19. 
It is stated in the report that, “on the basis of my Supplementary audit nothing 
significant has come to my knowledge which would give rise to any comment upon or 
supplement to statutory auditors' report under Section 143(6)(b) of the Act”. 

 
15. Share Capital 

A) Issue of equity shares with differential rights 



 

Company has not issued any equity shares with differential rights during the 
Financial Year 2018-19. 

B) Issue of sweat equity shares 

Company has not issued any Sweat equity shares during the Financial Year 2018-
2019. 

C) Issue of employee stock options   

Company has not issued any Employee’s Stock Option during the Financial Year 
2018-19. 

D) Provision of money by company for purchase of its own shares by 
employees or by trustees for the benefit of employees 

Company didn’t create any provision for purchase of its own shares by way of 
“purchase by employees or by trustees for the benefit of employees” in the 
financial year 2018-19. 

 
16. Extract of the annual return 

The extract of the annual return of company is annexed herewith to this Board report 
as Annexure- B. 

 
17. Conservation of energy, technology absorption and foreign 

exchange earnings and outgo. 

The details of conservation of energy, technology absorption, foreign exchange 
earnings and outgo are annexed (Annexure-C). 

 
18. Corporate Social Responsibility (CSR) 

Not Applicable to the company for the FY ending 31/03/2019. 

 
19. Directors: Particulars of directors as on 31/03/2019 are given as per Annexure-D 

A) Changes in Directors and Key Managerial Personnel 

Particulars are mentioned in Annexure-D. 

B) Declaration by an Independent Director(s) and re- appointment, if any  

As per the requirements of Companies Act, 2013; Sh. Manoj Singhal and Sh. 
Ravinder Kumar Garg has appointed Independent Directors of HMRTC on 
06.03.2019. 

 
20. Number of meetings of the Board of Directors 

 

S. 
No.  

Date & 
Day 

 Venue  No. of 
Directors 
present 

Leave of absence Remarks 



 

1 28.03.2018 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh  

7  Sh.Alok Nigam IAS 

Sh.T.V.S.N. Prasad, IAS 

Sh. K.M. Pandurang, IAS 

 

2 29.06.2018 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh 

6 
 Sh. Dhanpat singh, IAS 

 Sh. Alok Nigam IAS 
 Sh.T.V.S.N. Prasad, IAS 
 Sh. Anand Mohan 

Sharan, IAS 

 

3 04.08.2018 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh 

9  Sh.T.V.S.N. Prasad, IAS 
 

 

4 04.10.2018 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh 

5 
 Sh. Dhanpat singh, IAS 

 Sh. Alok Nigam IAS 
 Sh.T.V.S.N. Prasad, IAS 
 Sh. Anand Mohan 

Sharan, IAS 
Sh.T.L Satyaprakash, 
IAS 

 

 

5 26.11.2018 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh 

5 Sh. Dhanpat singh, IAS 

 Sh. Alok Nigam, IAS 
 Sh. Devender Singh, IAS 
 Sh.T.V.S.N Prasad, IAS 
 Sh. Anand Mohan 

Sharan 

 

6 15.02.2019 Conference 
Room, Haryana 
Civil Secretariat, 
Chandigarh 

6  Sh. Devender Singh, IAS 
 Sh.T.V.S.N Prasad, IAS 

Sh. Anand Mohan 
Sharan 
Sh. K.M. Pandurang, IAS 

 

 
21. Audit Committee : 

Considering the operations of the company provisions relating to constitution of Audit 
Committee are applicable to the company. The Board has constituted and audit 
committee of the following members: 

1. Chief Administrator-cum-Managing Director, HMRTC 
2. Sh. Manoj Singhal  
3. Sh. Ravinder Kumar Garg 

 
22. Details of establishment of vigil mechanism for directors and employees :  

Company is yet to start commercial operations. The standard operating procedures 
regarding the operations of the company are under process of development. However 



 

the company being the Government Company is guided by code of conduct as per 
Government guidelines. 

 
23. Nomination and Remuneration Committee  

Considering the operations of the company provisions relating to constitution of 
Nomination and Remuneration Committee are not applicable to the company. All the 
employees except contractual employees, if any, are Government employees and 
their remuneration is guided by the service rules of the Government. 

 
24. Formal annual evaluation of Board, committee and individual director of the 

Company: 

Being a government company, this clause is not applicable.  

 
25. Particulars of loans, guarantees or investments under section 186 

 

SR. 
NO. 

NAME OF PARTY & 
ADDRESS 

SANCTION 
DATE  

AMOUNT REMARKS 

 NIL NIL NIL  

 
26. Particulars of contracts or arrangements with related parties: 

The particulars of every contract or arrangements entered into by the Company with 
related parties referred to in sub-section (1) of section 188 of the Companies Act, 
2013 including certain arms length transactions under third proviso thereto shall be 
disclosed in Form No. AOC -2. As per Annexure-F. 

 

SR. 
NO. 

NAME OF PARTY & 
ADDRESS 

DATE OF CONTRACT 
OR ARRANGEMENTS 

AMOUNT REMARKS 

 NIL NIL NIL  

 
27. Managerial Remuneration: 

A) Details of the ratio of the remuneration of each director to the median employee’s 
remuneration and other details as required pursuant to Rule 5(1) of the 
Companies (Appointment and Remuneration of Managerial Personnel) Rules, 
2014:  

Being an unlisted Company, this provision is not applicable on the 
Company. In addition it is also stated that all the Directors are 
Government nominees and their remuneration is payable as per service 
rules of Government. 



 

B) Details of the every employee of the Company as required pursuant to 5(2) of the 
Companies (Appointment and Remuneration of Managerial Personnel) Rules, 
2014: NIL 

C) Any director who is in receipt of any commission from the company and who is a 
Managing Director or Whole-time Director of the Company shall receive any 
remuneration or commission from any Holding Company or Subsidiary Company 
of such Company subject to its disclosure by the Company in the Board’s Report: 
N.A. 

D) The disclosures under the head “Corporate Governance” is not required as the 
Company   is an unlisted Company. 

 
28. Secretarial Audit Report  

Company being a Company having paid up share capital less than fifty crore rupees 
and turnover less than two hundred fifty crore for the financial year 2018-19 and 
thus Secretarial Audit is not applicable to the Company. Therefore, no such report 
has been prepared. 

 
29. Corporate Governance Certificate (Applicable to Listed Companies) 

Company being an unlisted Company, hence, provisions related to Corporate 
Governance is not applicable to the Company. 

 
30. Risk management policy 

Being a Government Company working in Transport and infrastructural industry, 
Company faces numerous risks relating to specific industry and government policies, 
of which the Board is very well aware and consistently develops various policies to 
cope up with the upcoming challenges. 

 
31. Directors’ Responsibility Statement 

The Directors’ Responsibility Statement referred to in clause (c) of sub-section (3) of 
Section 134 of the Companies Act, 2013, shall state that- 

(a) In the preparation of the annual accounts, the applicable accounting standards had 
been followed along with proper explanation relating to material departures; 

(b)The directors had selected such accounting policies and applied them consistently 
and made judgments and estimates that are reasonable and prudent so as to give a 
true and fair view of the state of affairs of the company at the end of the financial 
year and of the profit and loss of the company for that period; 

(c)The directors had taken proper and sufficient care for the maintenance of adequate 
accounting records in accordance with the provisions of this Act for safeguarding 
the assets of the company and for preventing and detecting fraud and other 
irregularities; 

(d) The directors had prepared the annual accounts on a going concern basis; and 



 

(e) The directors had laid down internal financial controls to be followed by the 
company and that such internal financial controls are adequate and were operating 
effectively. 

(f) The directors had devised proper systems to ensure compliance with the provisions 
of all applicable laws and that such systems were adequate and operating 
effectively. 

 
32. Acknowledgements 

An acknowledgement to all with whose help, cooperation and hard work the Company 
is able to achieve the results. 

 

 For and on behalf of the Board ofDirectors 

 

Place: 

Date:        

                     Name: Pankaj Yadav, IAS          Name: A.K.Singh 

    Managing Director  Director 

DIN:    DIN: 01421375 

 

 

  



 

          Annexure-B 

 

Form No. MGT-9 

EXTRACT OF ANNUAL RETURN 

as on the financial year ended on 31.03.2019 

 

[Pursuant to section 92(3) of the Companies Act, 2013 and rule 12(1) of the Companies 
(Management and Administration) Rules, 2014]  

 

I. REGISTRATION AND OTHER DETAILS:  

 

i)    CIN                                                               :  U60200HR2012SGC045471 

ii)   Registration Date                                            :   24/03/2012 

iii)  Name of the Company                                     :  HARYANA MASS RAPID 
TRANSPORT          
CORPORATION LIMITED 

iv) Category/ Sub-Category 

  of the Company                                                : Company limited by 
shares/State Government 
Company 

v)  Address of the Registered office and  

contact details                                                       : C-3, Sector-6, Panchkula 

vi) Whether listed company                                    :   No  

vii)  Name, Address and Contact  

details of Registrar and Transfer Agent, if any          :  N. A. 

 

II. PRINCIPAL BUSINESS ACTIVITIES OF THE COMPANY  

 

   All the business activities contributing 10 % or more of the total turnover of the 
company shall be stated:- 

 

S. 
No. 

Name and Description of main 
products / services 

NPCS Code of the 
Product/ service 

% to total 

turnover of the 

company 

 

1 RAILWAYS (METRO RAILWAYS) 99532124 100 



 

 

III. PARTICULARS OF HOLDING, SUBSIDIARY AND ASSOCIATE COMPANIES  

S. 

No. 

Name Address 

of the 

company 

CIN/GLN Holding/ 

Subsidiary/ 

Associate 

% of 

Shares 

held 

Applicable 

Section 

-----------NIL----------- 

 

IV. SHARE HOLDING PATTERN (Equity Share Capital Breakup as percentage of 
Total Equity)  

 

i) Category-wise Share Holding 

Category of 

Shareholders 

No. of Shares held at the 

beginning of the year 

(As on 01/04/2018) 

No. of Shares held at the end of 

the year 

(As on 31/03/2019) 

% 

Change 

during 

the 

year De

ma

t 

Physical  Total  % of 

Tota

l 

Shar

es  

Dem

at 

Physic

al  

Total  % of 

Total 

Share

s  

A PROMOTER  

(1) Indian 0 0 0 0 0 0 0 0 0 

 a) Individual/HUF 0 0 0 0 0 0 0 0 0 

 b) Central Govt 0 0 0 0 0 0 0 0 0 

 c) State Govt (s) 0 5,10,000 5,10,000 51% 0 1,44,0

0,000 

1,44,00,

000 

51% NIL 

 d) Body 

Corporate(HSIID

C) 

0 2,00,000 2,00,000 20% 0 53,65,

600 

53,65,6

00 

19% -1% 

 e) Banks/FI 0 0 0 0 0 0 0 0 0 

 f) Any other 

(HSVP) 

0 2,90,000 2,90,000 29% 0 56,46,

000 

56,46,0

00 

20% -9% 

g) Any other 

(GMDA) 

0 0 0 0 0 28,23,

600 

28,23,6

00 

10% +10% 

Sub-Total    (A) (1) 0 1000000 1000000 100 0 2,82,3 2,82,35, 100% 0 



 

% 5,200 200 

(2) Foreign 0 0 0 0 0 0 0 0 0 

 a) NRI Individuals 0 0 0 0 0 0 0 0 0 

 b) Other Individuals 0 0 0 0 0 0 0 0 0 

 c) Body  Corporate 0 0 0 0 0 0 0 0 0 

 d) Banks/FI 0 0 0 0 0 0 0 0 0 

 e) Any Other 0 0 0 0 0 0 0 0 0 

Sub-Total    (A) (2) 0 0 0 0 0 0 0 0 0 

Total Shareholding 

of Promoter 

 (A)= (A)(1) + 

(A)(2) 

0 1000000 1000000 100

% 

0 2,82,3

5,200 

2,82,35,

200 

100% 0 

B PUBLIC 

SHAREHOLDIN

G 

 

(1) Institutions 

 

 

 

 

 

 

-------------------------NIL------------------------- 

 a) Mutual Funds 

 b) Banks/FI 

 c) Central Govt 

 d) State Govt(s) 

 e) Venture Capital 

Funds 

 f) Insurance 

Companies 

 g) FIIs 

 h) Foreign Venture 

Capital Funds 

 i) Others (specify) 

Sub-Total (B)(1) 

(2) Non Institutional 

 a) Body Corporate 

 i. Indian 



 

 ii. Overseas 

 b) Individuals 

 i. Individual 

shareholders 

holding nominal 

share capital 

upto Rs. 1 lakh 

 ii. Individual 

shareholders 

holding 

nominal share 

capital in 

excess of Rs 1 

lakh 

 C) Others  (specify) 

Sub-Total (B)(2)          

Total Public 

Shareholding 

 (B)= (B)(1)+(B)(2) 

 

---------------NIL------------ 

C Shares held by 

Custodian for 

GDRs & ADRs= 

(C) 

 

-------------NIL-------------- 

Grand Total 

 (A)+(B)+(C) 

0 1000000 1000000 100% 0 2,82,35,

200 

2,82,35,

200 

100% 0 

 

(ii)Shareholding of Promoters 
 

 

 

 

Sr 
No 

 

 

 

Shareholder’s 
Name  

Shareholding at the beginning 
of the year (As on 01/04/2018) 

Share holding at the end of the 
year (As on 31/03/2019)  

 

No. of 
Shares 

% of 
total 
Shares 
of the 
compan
y 

%of 
Shares 
Pledged / 
encumber
ed to total 
shares 

No. of 
Shares 

% of total 
Shares of 
the 
company 

%of 
Shares 
Pledged / 
encumber
ed to total 
shares 

% 
change 
in share 
holding 
during 
the year  

 



 

1 Financial 
Commissioner & 
Principal 
Secretary T & C 
Planning 
Department 

505000 50.5% - 1,43,95,
000 

50.5% - Nil 

2 Financial 
Commissioner & 
Principal 
Secretary& 
Commerce 
Department 

1000 0.1% - 1000 0.1% - Nil 

3 Principal 
Secretary 
(Finance) 

Government of 
Haryana 

1000 0.1% - 1000 0.1% - Nil 

4. Director General, 
Haryana. Town & 
Country Planning 
Department 

1000 0.1% - 1000 0.1% - Nil 

5 Principal 
Secretary, 
Government of 
Haryana, 
Transport 
Department 

1000 0.1% - 1000 0.1% - Nil 

6 Chief 
Administrator, 
HSVP 

290000 29% - 56,46,00
0 

20% - -9% 

7 Finance 
Commissioner, 
Principal 
Secretary, Govt of 
Haryana. Public 
Works 
Department 

1000 0.1% - 1000 0.1% - Nil 

8 Managing 
Director, Haryana 
State Industrial & 
Infrastructure 
Development 
Limited 

200000 20% - 53,65,60
0 

19% - -1% 

9 Chief Executive 
Officer, Gurugram 
Metropolitan 
Development 
Authority (GMDA) 

   28,23,60
0 

10%  +10% 

 TOTAL 1000000 100% - 2,82,35,

200 

100% - 0 

 

(iii) Change in Promoters’ Shareholding ( please specify, if there is no change) 

 



 

S.N
o. 

 Shareholding at the 
beginning of the year  

(As on 01/04/2018) 

Cumulative Shareholding 
during the year  

(01/04/2018 to 
31/03/2019)  

No. of 
shares  

% of total 
shares of 
the 
company  

No. of shares  % of total 
shares of 
the 
company  

 At the beginning of the 
year  

1000000 100% 2,82,35,200 100% 

 Date wise Increase / 
Decrease in Promoters 
Share holding during the 
year specifying the 
reasons for increase / 
decrease (e.g. allotment / 
transfer / bonus/ sweat  

equity etc):  

 

Nil Nil Nil Nil 

 At the End of the year  

 

1000000 100% 2,82,35,200 100% 

 

(iv) Shareholding Pattern of top ten Shareholders (other than Directors, 
Promoters and Holders of GDRs and ADRs): 

 

 

Sr

. 

No

. 

Nam

e 

Shareholding Date  Increase/

Decrease 

in 

shareholdi

ng 

Reason  Cumulative 

shareholding during 

the year 

(01/04/2018 to 

31/03/2019) 

No. of 

shares at 

beginning(

01/04/201

8) at 

ending(31/

03/2019) 

% of 

total 

shareh

olding 

of the 

compa

ny 

No. of 

shares 

% of 

total 

sharehold

ing of the 

company 

                                        ---------NIL----------  

 



 

(v) Shareholding of Directors and Key Managerial Personnel: 

 

Sr

. 

No

. 

Nam

e 

Shareholding Date  Increase/

Decrease 

in 

sharehold

ing 

Reason  Cumulative 

shareholding during 

the year 

(01/04/2018 to 

31/03/2019) 

No. of 

shares at 

beginning(0

1/04/2018)

/at 

ending(31/

03/2019) 

% of 

total 

shareh

olding 

of the 

compa

ny 

No. of 

shares 

% of 

total 

shareh

olding 

of the 

compa

ny 

                                         -------------NIL-----------  

 

 

V. INDEBTEDNESS 

 

Indebtedness of the Company including interest outstanding/accrued but not 
due for payment 

Particulars Secured 
Loans  

excluding 
deposits  

Unsecured  

Loans  

Deposits  Total  

Indebtedn
ess  

Indebtedness at the 
beginning of the financial 
year  

 

 

 

 

 

 

 

 

 

 

NIL 

i) Principal Amount  

ii) Interest due but not 
paid  

iii)  Interest accrued but 
not  due  

 Total (i+ii+iii)  

Change in Indebtedness 
during the financial year  

 Addition  
 Reduction  

   Net Change  



 

 

VI. REMUNERATION OF DIRECTORS AND KEY MANAGERIAL PERSONNEL 

 

A. Remuneration to Managing Director, Whole-time Directors and/or Manager: 

 

S. 
No
.  

Particulars of 
Remuneration  

 

Name of MD/WTD/  

Manager 

   Total 
Amount  

 

  1 Gross salary  

NIL 

(a) Salary as per 
provisions contained 
in section 17(1) of the 
Income-tax Act, 1961  

(b)  Value of perquisites 
u/s 17(2) Income-tax 
Act, 1961 

(c) Profits in lieu of salary 
under section 17(3) 
Income-tax Act, 1961 

  2.    Stock Option  

  3.   Sweat Equity  

 

  4. 

 

Commission  

 

 

as % of 
profit  

 

others, 
specify 

  5. Others, please specify  

      Total (A)  

 Ceiling as per the Act  

 

Remarks: All the directors are Government employees. Their remuneration is 

as per Government norms and service rules. 

Indebtedness at the  

end of the financial year  

i) Principal Amount  

ii)  Interest due but not 
paid 

iii
) 

 Interest accrued but 
not due  

    Total (i+ii+iii)  



 

B. Remuneration to other directors: 

 

S. 
No  

Particulars of 
Remuneration  

 

Name of Director    Total 
Amount  

 
----  ---  ---  --- 

  1 

 

Director 

NIL 

Salary as per 
provisions contained 
in section 17(1) of the 
Income-tax Act, 1961  

 Value of perquisites 
u/s 17(2) Income-tax 
Act, 1961 

Profits in lieu of salary 
under section 17(3) 
Income-tax Act, 1961 

   Total (1) 

2.   Other Non-Executive 
Directors 

Fee for attending 
board / committee 
meetings 

 Commission 

Others, please specify  

   Total (2) 

Total B= (1)+(2) 

Total Managerial 
Remuneration  

A+B 

Overall Ceiling as per the 
Act 

 

C. Remuneration To Key Managerial Personnel Other Than Managing 
Director/Manager/Whole Time Diirector 

 

S. 
No 

Particulars of Remuneration  

 

Name of KMP :   

Designation    :   

   Total Amount  

(In Rs.) 

  1 Gross salary   

 

 

 

 

(a) Salary as per provisions contained in 
section 17(1) of the Income-tax Act, 
1961  

(b)  Value of perquisites u/s 17(2) 
Income-tax Act, 1961 



 

(c) Profits in lieu of salary under section 
17(3) Income-tax Act, 1961 

 

 

 

                              NIL 

      

 

  2. Stock Option  

  3. Sweat Equity  

 

  4. 

 

 Commission  

 

 

as % of profit  

 

others, specify 

5. Others, please specify  

      Total   

 

VII. PENALTIES / PUNISHMENT/ COMPOUNDING OF OFFENCES: 

 

Type  Section of  

the 
Companie
s Act  

Brief  

Description  

Details of 
Penalty /  

Punishment/ 
Compounding 
fees imposed  

Authority  

[RD / 
NCLT  

/ COURT]  

Appeal  

made,  

if any  

(give  

Details  

A. COMPANY 

 Penalty    

NIL 

Punishment    

Compounding    

B. DIRECTORS 

 Penalty    

Punishment    

Compounding    

C. OTHER OFFICERS IN DEFAULT 

 Penalty    

Punishment    

Compounding    

 
  



 

Annexure-C 

 

ANNEXURE TO DIRECTORS REPORT 

Information as per section 134(3)(m) read with Companies ( Accounts ) Rules 2014 and 

forming part of the directors report for the year ended 31st March, 2019. 

I. Power and Fuel Consumption   2018-2019                  2017-2018 

1. Electricity  

 a) Purchased Units                                     -   -      

    Total Amount      -   - 

    Rate/Unit (Rs.)     -   - 

 b) Own Generation     NIL   NIL 

 

2. Coal: (Steam used for  

  Generation of Steam boiler)    NIL   NIL 

 Qty. (Tonnes)      NIL   NIL 

Total Amount (Rs. In Lacs)    ____   _____ 

 Averages/Tones (Rs.)    ____   _____ 

3. FURNACE OIL      NIL    NIL 

 Consumed Qty. (Kilo KLtrs.)    ____   _____ 

 Consumed Cost (Rs. In Lacs)   ____   _____ 

 Averages/Kilo Ltrs (Rs.)    ____   _____ 

 

4. Other/Internal Generation    NIL    NIL 

 Steam Purchased      ________  ________ 

 Qty. (Tonnes)      _______  ________ 

 Total Cost (Rs. In Lacs)    _______  ________ 

 Averages/Kilo Ltrs (Rs. 

 

5. Consumption per unit of Production   NIL    NIL 



 

 A. Product (Single Super Phosphate) 

 Electricity      _______  _______ 

 Coal       ________  ________ 

 Furnace Oil      ________  ________ 

 Steam       ________  ________ 

 

II TECHNOLOGY ABSORPTION    NIL                       NIL 

 Efforts made in technology absorption  ________    

________ 

 As per B of the Annexure to the Rules. 

 

1. Research & Development (R & D)   NIL                        NIL 

A) SPECIFIED AREAS IN WHICH (R & D) 

 CARRIED OUT BY THE COMPANY   ________  ________ 

B) BENFITS DERIVED AS RESULT    NIL                         NIL 

 OF THE ABOVE R & D:    ________  ________ 

C) EXPENDITURE ON R & D             NIL                  NIL 

 i) Capital      ________  ________ 

 ii) Recurring     ________  ________ 

iii) Total      ________  ________ 
iv) Total R & D Expenditure 

as a percentage     ________  ________ 

of total turnover   

2. TECHNOLOGY ABSORPTION, ADAPTATION           NIL                  NIL 

 AND INNOVATION     ________  ________ 

 

A) EFFORTS IN BRIEF MADE TOWARDS TECHNOLOGY         Nil         Nil

   

 ABSORPTION ADAPTATION AND INNOVATIONS   

B) BENEFITS DERIVED AS A RESULT OF THE ABOVE           Nil         Nil 

 EFFORTS E.G. PRODUCT IMPROVEMENT COST 



 

 REDUCTION, PRODUCT DEVELOPMENT, IMPORT 

 SUBSTITUTION ETC. 

C) IN CASE OF IMPORTED TECHNOLOGY (IMPORTED           Nil         Nil 

 DURING THE LAST FIVE YEAR RECKNONED FROM 

 THE BEGINNING OF THE FINANCIAL YEAR). 

 FOLLOWING INFORMATION MAY BE FURNISHED: 

i) Technology Imported 
ii) Year of Imported 
iii) Had technology been fully absorbed   Nil          Nil 
iv) If not fully absorbed, areas where this  

has not taken      Nil            Nil 

                Place reason there of and future plan action   Nil          Nil 

III FOREIGN EXCHANGE EARNING AND OUT GO 

                                  EXPORT SALES                              Nil                         Nil 

A) ACTIVITIES RELATING TO EXPORTS, INTIATIVE     Nil          Nil 

 TAKEN TO INCREASE EXPORTS, DEVELOPMENT 

 OF NEW EXPORT MARKETS FOR PRODUCTS AND 

 SERVICE AND EXPORT PLANS. 

B) TOTAL FOREIGN EXCHANGE USED     Nil         Nil 

C) TOTAL FOREIGN EXCHANGE EARNED     Nil          Nil 

 

 



 

Annexure - D 

19. Details of Directors as on 31.03.2019: 

 

S. 
No.  

Name of Director  Address Date of 
appointment 

Date of 
Ceasing 

1. Sh. Dhanpat Singh, 
IAS 

279, Sector-16B, 
Behind Rose Garden 
Chandigarh 160015  

16.04.2018 03.07.2019 

2. Sh. Alok Nigam, IAS House no. 82, Sector 
7A, Chd. 

03.01.2017 27.11.2019 

3. Sh. Devender Singh, 
IAS 

House No-289 Sector 
-16A Chandigarh 
160016  

27.04.2018 27.11.2019 

4. Sh. T V S N Prasad, 
IAS 

C-II 189 Vinay Marg, 
Satya Marg, 
Chanakya Puri 
110021  

19.03.2018 -- 

5. Sh. Anand Mohan 
Sharan, IAS 

7/15, Bhagvan Das 
Road, Delhi 

19.09.2016 27.11.2019 

6. Sh. A K Singh, IAS House No. 517 Sector 
-16A, Chandigarh 
160015 

01.06.2018 -- 

7. Sh. D. Suresh, IAS House No. 613, 
Sector-6, Panchkula 

06.12.2018 27.11.2019 

8. Sh. K.M. Pandurang, 
IAS 

House No. 645, 
Sector-6, Panchkula 

20.03.2018 -- 

9. Sh. Narhari Singh 
Banger, IAS 

H.no.443, Sector 14 
Gurgaon 122006  

05.10.2018 31.12.2019 

10. Sh. Manoj Singhal, IAS 1721 Block-I 
Chittaranjan Park. 
South Delhi 110019  

06.03.2019 -- 

11. Sh. Ravinder Kumar 
Garg, IAS 

House No. 3112 
Sector 21 D 
Chandigarh 160022  

06.03.2019 -- 

 

          

  



 

Annexure-E 

Form No. AOC-2 

 

(Pursuant to clause (h) of sub-section (3) of section 134 of the Act and Rule 8(2) of the 

Companies (Accounts) Rules, 2014) 

Form* for disclosure of particulars of contracts/arrangements entered into by the 

company with related parties referred to in sub-section (1) of section 188 of the 

Companies Act, 2013 including certain arm’s length transactions under third proviso 

thereto. 

1. Details of contracts or arrangements or transactions not at arm’s length basis: 
NIL 
 

2. Details of material contracts or arrangement or transactions at arm’s length 
basis: NIL 

 

 

* Note: Form shall be signed by the persons who have signed the Board’s 

report. 

 

For and on behalf of the Board of Directors 

 

Place 

Date:                            

    Name: Pankaj Yadav, IAS          Name: A.K.Singh, IAS 

        Managing Director  Director 

    DIN:   DIN: 01421375 

 

 

 
  



 

Item No 41.12 
Holding of 7th Adjourned Annual General Meeting (AGM) of HMRTC. 

 

1. Board is informed that in pursuant to provisions of Companies Act 2013, the 7th 
Annual General Meeting of the shareholders of HMRTC was held on 25.09.2019 and 
was adjourned for want of CAG Comments on the Financial Statements of HMRTC for 
the Financial Year- 2018-19. 

2. Extension to hold Annual General Meeting was sought from ROC after taking approval 
by Board in its 36th meeting held on 05.09.2019. ROC vide letter dated 24.09.2019 
granted three months extension i.e. up to 31.12.2019 for holding AGM. However, the 
CAG comments on the Financial Statements of HMRTC for the year 2018-19 have 
been received recently vide letter dated 28.01.2020 and hence, Annual General 
Meeting could not be held up to 31.12.2019. Board may convene the AGM 
immediately after the Board meeting. Notice of AGM placed at Annexure- IV  

3. Board noted and passed the following resolutions: 

(i) “RESOLVED THAT the Annual General Meeting of the company be called on 
19.02.2020 at the registered office of the Company. 

(ii) FURTHER RESOLVED that the draft notice of the meeting initialled by the 
Managing Director for the purpose of identification be and is here by approved. 

(iii) FURTHER RESOLVED That the Managing Director be and is hereby authorised to 
issue notice of shareholders meeting.” 



 

Annexure-IV 

 

     HARYANA MASS RAPID TRANSPORT CORPORATION LIMITED (HMRTC) 

NOTICE TO SHAREHOLDERS 
 
 

Notice is hereby given that the 7th  Adjourned Annual General Meeting of HARYANA 
MASS RAPID TRANSPORT CORPORATION LIMITED (HMRTC) will be held at Registered 
Office on 19.02.2020, to transact the following business:- 

ORDINARY BUSINESS 

1. To adopt the Financial Statements of HMRTC for the financial year ending 31st 
March 2019 along with Auditor’s and Board’s report and Comptroller and Auditor 
General of India (CAG) comments. 

2. Appointment of Auditor: 
Comptroller and Auditor General of India vide its letter no. CA.V/COY/HARYANA, 
HMRTCL(0)/1180 dated 19.09.2018, appointed M/s Amit Chaman & Associates, 
Chartered Accountants (Firm Registration No.22312N), B-26, G.H.S-80, Unique 
Bureau , G.H.S, Sector-20, Panchkula as Statutory Auditors of HMRTC for FY 
2018-19. The Board of Directors by Resolution dated 25.09.2019 may 
recommend the appointment of M/s Amit Chaman & Associates as Statutory 
Auditors of HMRTC for the year 2019-20, subject to appointment by Comptroller 
and Auditor General of India 
To pass with or without modification(s), the following as a Ordinary Resolution:- 

“RESOLVED that M/s Amit Chaman & Associates, Chartered Accountants (Firm 
Registration No.22312N), B-26, G.H.S-80, Unique Bureau, G.H.S, Sector-20, 
Panchkula being eligible be and are hereby appointed as Auditor of the Company 
to hold office from the conclusion of this meeting until the conclusion of the Next 
Annual General Meeting on terms & conditions as recommended by the Board of 
Directors.” 

 

                                                                                                   By Order of the 
Board 

Date:      

Place:                            Advisor (Planning) 

                

 
 
 
 
 
 
 
 

 



 

Notes: 

1. A member entitled to attend and vote at the meeting is entitled to appoint a 
proxy to attend and upon a poll to vote on his behalf.  A proxy need not be a 
member of the Company. Proxies may be lodged with the company duly executed 
at least 48 hours before the meeting. Proxy form is attached. 

2. A person can act as a proxy on behalf of members not exceeding 50 and holding 
in aggregate not more than 10% of total share capital of the company carrying 
voting rights. A member holding more than 10% of total share capital of the 
company carrying voting rights may appoint a single person as proxy and such 
person shall not act as proxy for any other person or shareholder. 

3. Members are requested to bring their attendance slip along with copy of the 
annual report to the meeting. 

4. In case of joint holders attending the meeting only such joint holder who is higher 
in order of names will be entitled to vote. 

 
 

          By Order of the Board 

 

Date:       

Place:               Advisor (Planning) 

 

 
  



 

Item No 41.13 

Status/issues relating to Metro Links developed by Rapid MetroRail Gurgaon 
Limited (RMGL)/Rapid MetroRail Gurgaon South Limited (RMGSL). 

 
 

 
 
 

 
 

A. Audit of RMGL/RMGSL being conducted by Comptroller and Auditor General 
of India (CAG):- 

1. As per the orders of Hon’ble Punjab and Haryana High Court dated 20.09.2019, 
CAG was to appoint a team of auditors for the financial audit of debt due of 
RMGL/RMGSL in terms of the Concession agreements. In its 40th meeting held on 
30.10.2019, Board approved that the suggested points for audit (illustrative & not 
exhaustive) of RMGL/RMGSL being conducted by CAG, finalized by the Committee 
under the Chairmanship of Additional Chief Secretary, Govt. of Haryana, Finance 
Department. The same were forwarded to CAG vide letter dated 30.10.2019. The 
Hon’ble High Court was also apprised of the same on 31.10.2019. 

2. The Hon’ble Punjab and Haryana High Court vide order dated 22.11.2019 directed 
that both the parties (i.e. HMRTC and RMGL/RMGSL) to bear the total costs which is 
likely to be incurred by CAG for the audit of the debt due, in equal share.  

3. CAG vide letter dated 04.12.2019 awarded the audit work to M/s SARC & 
Associates, Chartered Accountant firm for total consideration money of Rs. 7.90 
lacs. Thus the share of HMRTC is Rs. 3,95,000/-. Payment schedule as per RFQ is 
as under: 
 

a) 10 percent of the award amount on submission of the inception report 
b) 30 percent of the award amount on submission of the draft audit report 
c) 40 percent of  the award amount on acceptance of the report to the 

satisfaction of the Comptroller and Auditor General of India 
d) Balance 20 percent to be fee payable on acceptance of the Report by the High 

Court.  
 

4. An email dated 24.12.2019 was received from office of Principal Accountant General 
(PAG), Haryana vide which it was intimated that the CA firm M/s SARC & Associates 
has submitted the Inception Report on 19.12.2019. The firm raised the bill for the 
same to HMRTC office for payment of 10% of fee. An amount of 39,501/- (Thirty 
Nine Thousand Five Hundred One Only) (including 18% GST) as 10% of the fee for 
financial audit services was released to the firm on 16.01.2020.  
 

B. Status/recommendations of the committees constituted by Board in its 
40th meeting:-  
 

5. The Board of HMRTC in its 40th meeting held on 30.10.2019, constituted a 
Committee under the Chairmanship of Administrator, HSVP, Gurugram to examine 
the land lease agreements, taking immediate action required in the court cases and 
correction of revenue record.  The decision of the Board was conveyed to all the 
concerned vide letter dated 05.11.2019. Meetings of the committee were held on 
08.11.2019, 18.11.2019 and 05.02.2020 at Gurugram. A copy of the report 
submitted by the Committee on 06.02.2020 is placed as Annexure V.  The 
Committee has recommended that there is absolutely no requirement of novating 
the land lease agreements as the land is already acquired.  



 

6. The Board of HMRTC in its 40th meeting held on 30.10.2019, also constituted a 
committee under the Chairmanship of CEO, GMDA consisting of MD, HMRTC-cum-
CA, HSVP; Director, Urban Local Bodies Department, Haryana and Advisor 
(Planning), HMRTC to examine the non-fare agreements of RMGL/RMGSL and 
submitting its recommendations for novation of such agreements. Meetings of the 
committee were held on 06.11.2019 and 25.11.2019 under the Chairpersonship of 
APSCM, Haryana-cum-CEO, GMDA. The Committee has recommended that:- 
 
 ”a) non fare agreements may be executed by HMRTC/HSVP in consultation 
with DMRC. The non fare agreements may also be examined by DMRC as per its 
advertisement Policy;  
b)while novating the non-fare agreements ,a clause may be inserted in the scope of 
work as well as in the template of novation agreements that all Advertisement put 
upon the property of RMGL/RMGSL shall confirm to the Haryana Municipal 
Corporation Advertisement Bye-laws,2018;  
c) wherever there is a reference of outdoor Advertisement Policy' 2010 of the 
Municipal Corporation, Gurugram in the agreements, the same shall be replaced by 
the Haryana Municipal Corporation Advertisement Bye-laws, 2018;  
d) The firms engaged for advertisement on RMGL/RMGSL properties shall adhere to 
all the provisions of the Haryana Municipal Corporation Advertisement Bye-
laws,20l8 and shall get themselves registered with Municipal Corporation, 
Gurugram; and  
e)the provision of telecommunication infrastructure shall conform to 
Communication and Connectivity infrastructure Policy-2017.”  

 A copy of minutes of the meeting of Committee dated 25.11.2019 is placed at 
Annexure-VI. 
 

7. A draft template for novation of non-fare agreement was forwarded to 
RMGL/RMGSL through e-mail on 07.11.2019 for consideration and comments. A 
reminder through e-mail was also sent on 11.11.2019, but no response was 
received from RMGL/RMGSL.  A copy of draft template for novation of non-fare 
agreement is placed at Annexure-VII Since, the intention of HSVP/HMRTC is to 
sort out all the pending issues in a time bound matter and keeping in view the 
convenience of RMGL/RMGSL and DMRC, a meeting was fixed on 18.11.2019 at 
Gurugram.  In reference to meeting notice memo no 1219-1222 dated 14.11.2019 
issued by HMRTC, RMGL vide letter dated 15.11.2019 (Annexure-VIII) intimated 
that both the non-fare contracts and land lease agreements are integral part of the 
project assets and need to be novated and transferred together in one go to HMRTC 
with corresponding release to RMGL and RMGSL from the obligations contained 
under these agreements. The approach of cherry-picking adopted by HMRTC (of 
deciding to novate only some of the contracts while leaving others out) is 
completely unreasonable and arbitrary. A reply was sent to RMGL vide letter dated 
15.11.2019.  A copy of the reply of HMRTC is placed at Annexure-IX wherein it 
was clarified that HSVP/HMRTC never refused to novate the non-fare and land lease 
contract.  All the actions are being taken in accordance with written submissions 
made before the Committee of Hon’ble Judges (Retd.).  RMGL/RMGSL did not 
attend the meeting fixed for 18.11.2019.  Subsequently, RMGL filed Civil 
Miscellaneous Application No.19115 of 2019 in the Hon’ble Punjab and Haryana 
High Court, Chandigarh  

 



 

C. Status of Civil Miscellaneous Applications filed in CWP Nos. 24949 and 
24951 of 2019 titled as Haryana Mass Rapid Transport Corporation Limited 
and Haryana Shehri Vikas Pradhikaran (petitioners) Vs. Rapid MetroRail 
Gurgaon Limited (RMGL) and Rapid MetroRail Gurgaon South Limited 
(RMGSL) (Respondents):- 
 

8. The following CMs have been filed in the Hon’ble High Court in above referred 
CWPs: 

(i) Civil Miscellaneous (CM) No.16894-2019 in CWP No.24949-2019 and CM 
No.15397-2019 in CWP No.24949-2019 filed by the Comptroller of Auditor 
General of India (CAG). 

(ii) CM No.16305-2019, CM No.16208-2019 and CM No.17536-2019 in CWP 
No.24951-2019 were filed by Canara Bank. 

(iii) CM No.16974-2019 in CWP No.24949-2019 was filed by Andhara Bank.   
(iv) CM No.19115-2019 in CWP No.24949-2019 was filed by Rapid MetroRail 

Gurgaon Limited. 
(v) CM No.295 and 296 of 2020 in CWP No.24949-2019 were filed by M/s 

Gurgaon 24X7 Parkers Private Limited. 
9. Replies of all the five CMs mentioned at (ii) to (iv) were got prepared through M/s 

Rajesh Goel & Co. and Sh. Chetan Mittal, Assistant Solicitor General of India (ASG). 
The same were also got approved on file from Ld. Advocate General, Haryana and 
thereafter, filed in the Hon’ble Punjab & Haryana High Court. No reply was sought 
from HSVP/HMRTC in CMs mentioned at Sr. No.(i).  As regards CMs mentioned at 
Sr. No.(v), the same have been got prepared through M/s Rajesh Goel and Sh. 
Chetan Mittal, ASG and filed in the Hon’ble Court. These CMs listed for hearing on 
12.02.2020.   

10. The CMs filed by CAG (CM No.16894/2019 & 15397/2019) were decided and 
disposed of by the Hon’ble High Court vide order dated 22.11.2019. In CM 
No.16894/2019 directions were given to HMRTC and RMGL/RMGSL to bear the 
costs likely to be incurred by CAG for the audit of the debt due in terms of 
concession agreements.  In the case of CM No.15397/2019, CAG sought extension 
of time for six months to implement the directions issued by the Hon’ble High Court 
vide order dated 20.09.2019 for completing the audit within a period of 30 days. 
The CM was disposed of vide order dated 22.11.2019 and the period of three 
months i.e. upto the end of February, 2020 was granted by this Hon’ble Court.      

11. These CMs were filed by the Canara Bank bearing CM No.16305-2019, CM 
No.16208-2019 and CM No.17536-2019 in CWP No.24951-2019. Similarly, CM 
No.16974-2019 in CWP No.24949-2019 was filed by Andhara Bank.  Canara Bank is 
the lead bank for financing the Metro project of RMGLS whereas, Andhara Bank is 
the lead bank for financing the Metro project of RMGL.  The banks have filed CMs to 
protect the interest of lenders and have requested to the Hon’ble High Court to 
issue necessary orders that the entire payment/receiveable on daily basis from the 
project and the termination payment as determined by CAG, are deposited in the 
Escrow account of the projects being maintained by the banks. These CMs were 
listed for hearing on 12.02.2020 and the next date of hearing is 18.3.20. 

12. CM No.19115/2019 was filed by the Rapid MetroRail Gurgaon Limited (RMGL) 
wherein it has been requested to issue directions to the petitioners (HSVP/HMRTC) 
to make payment of lease rental under the land lease/licence agreement in relation 
to the Metro links till the novation of the land lease/licence agreement in favour of 
the petitioners and permit the applicants/respondents to defray certain expenses 



 

from the existing Escrow Account till such time that the debt due is paid and 
original documents pertaining to the assets are handed over to the petitioners in 
terms of the order dated 20.09.2019.  The CM was partly heard on 14.01.2020 and 
was fixed again on 21.01.2020. The Hon’ble High Court on 21.01.2020 ordered 
that:- 

“Counsel for the parties are ad idem that the expenses incurred or expected to be 
incurred, mentioned in paragraph 16 of the application, shall be defrayed by the 
Canara Bank as well as Allahabad Bank to the applicants/respondents from the 
Escrow accounts maintained by them subject to the condition that the aforesaid 
amount defrayed by both the banks to the applicants/respondents shall be 
adjusted after report of the CAG is received and the right of the petitioners is still 
reserved to deduct aforesaid amount defrayed or to be defrayed under the order 
of this Court by Canara Bank as well as Allahabad (Andhra) bank, from the debt 
due.  

In view thereof, the aforesaid prayer made by the applicants/respondents 
is hereby disposed of…”. 

 The status of CMs filed in this case was submitted to Hon’ble CM, Haryana on the 
relevant file. 

13. An affidavit has also been filed by HMRTC on 14.01.2020, wherein the Hon’ble High 
Court has been requested that “requisite directions be given to the respondents to 
novate all Non Fare Agreements so that the revenue being generated under all such 
agreements be remitted to the applicant/petitioner. Further the applicant/petitioner 
may be permitted to use the said funds for meeting all expenses relating to 
Operation & Maintenance of both the said Metro Links as was permitted by even the 
Hon’ble NCLAT under their orders Annexure C and Annexure D”.  A copy of the 
affidavit is placed at Annexure X. 

14. The Board of HMRTC in its 36th meeting held on 05.09.2019 passed a resolution 
that “Managing Director, Haryana Mass Rapid Transport Corporation Limited be and 
is hereby authorized for and on behalf of Haryana Mass Rapid Transport 
Corporation Limited, to appear and act in all courts, including Hon’ble Punjab & 
Haryana High Court, at Chandigarh, NCLT, NCLAT and all other judicial Forums and 
to institute, conduct, plead, defend, compromise, or abandon any legal proceedings 
and to swear affidavits, and to do all other acts, deed and matters and things that 
may be required or necessary including appointment of advocates, pleaders, vakils, 
etc.” The Managing Director, HMRTC-cum-CA, HSVP vide his order dated 
18.12.2019 and 13.01.2020 on the relevant file has directed Advisor (Planning), 
HMRTC to sign/file the replies of CMs/affidavits in Hon’ble High Court under his 
signatures and a resolution in this regard may be got passed from the Board of 
HMRTC. 

 
D. Constitution of Fare Fixation Committee (FFC):-  

15. After taking over the Operation and Maintenance of Metro links developed by 
RMGL/RMGSL on 22.10.2019, DMRC vide letter dated 05.11.2019 requested that 
fares of Rapid Metro links may be reviewed at par with fares of DMRC and the same 
may be taken up through next FFC. A letter dated 19.11.2019 was sent by HMRTC 
to  Ministry of Housing and Urban Affairs (MoHUA), Government of India (GoI) with 
the request to re-constitute the 1st FFC. 

16. MoHUA vide letter dated 16.12.2019 requested, that a panel of three names at the 
level of Additional Secretary to the Government of India or equivalent, to be 



 

appointed as Government of Haryana nominee member of the FFC for 
RMGL/RMGSL, may be sent for taking further necessary action. Vide letter dated 
15.01.2020, reply was sent to MoHUA intimating that Chief Secretary, Haryana 
shall be the nominee of Govt. of Haryana. MoHUA was also requested to 
reconstitute FFC with nomination of Chairman and Govt. of India nominee.  Reply of 
MoHUA is awaited. 
 

E. Finalization of logo/artwork for branding of the project. 
 

17. The Board of HMRTC in its 39th Board Meeting held on 25.09.2019, directed 
Principal Secretary to Government of Haryana, Town & Country Planning 
Department to take up the matter with Delhi Metro Rail Corporation for finalization 
of logo/artwork for branding of the project, to be printed on all and every kind of 
advertisement material where ever the branding of the Delhi Metro Rail Corporation 
would be done with respect to the said Metro Lines. Accordingly, the matter was 
taken up with Delhi Metro Rail Corporation. Delhi Metro Rail Corporation forwarded 
five suggestive artworks and the same were placed before the Board in its 40Th 
Board meeting held on 30.10.2019. The Board suggested some amendments and 
requested Managing Director, HMRTC to put up the same on the relevant file for the 
approval of the Government.  

18. Various designs of Logo were got prepared through Sh. R.P Verma, artist who had 
earlier designed the Logo of HMRTC.  Copies of the logos designed by artist are 
placed at Annexure-XI.  The same were put up on the relevant file for the 
approval of Chief Secretary, Haryana-cum-Chairperson, HMRTC and to the Hon’ble 
Chief Minister, Haryana. The logo approved on the file is placed at Annexure-XII. 
A copy of proposed combine logo of HMRTC and DMRC has already been sent to 
DMRC vide letter dated 05.02.2020. Sh. R.P. Verma has raised a bill of Rs.60,000/- 
for the art work. Board may grant approval of the logo and payment  to be made to 
the artist. 

 
F. Other related issues:- 

19. DMRC vide letter dated 05.11.2019 requested to get the insurance policies of RMGL 
extended. Approval of renewing insurance policies relating to package policy, 
terrorism policy and GPA policy, for 12 months was granted vide letter dated 
11.11.2019. Total cost for 12 months policy period was Rs. 80,24,287/- (Eighty 
Lacs Twenty Four Thousand Two Hundred Eighty Seven only) including GST. 

20. DMRC vide letter dated 28.11.2019 forwarded a request regarding payment of 
Rapid Metro-Radio License: Spectrum Licence Charges and Extension of Bank 
Guarantee for Operating Radios. Approval was granted to DMRC through e-mail 
dated 28.11.2019 to take necessary action as renewal is essential to ensure proper 
functioning of radio system in Rapid Metro. Total cost for Radio License: Spectrum 
Licence Charges and Extension of Bank Guarantee for Operating Radios was Rs. 
26,35,942/-( Twenty Six Lacs Thirty Five Thousand Nine Hundred Forty Two only). 

21. RMGSL vide letter dated 05.12.2019 requested to get the Insurance policies of 
RMGSL extended. It was recommended that policies may be renewed for 12 
months period.  The matter was referred to DMRC.  Vide e-mail dated 10.12.2019, 
DMRC informed that the insurance policies of RMGSL have been extended for 12 
months. Total cost for 12 months policy period was Rs. 1,13,98,445/- (One crore 
Thirteen Lacs Ninety Eight Thousand Four Hundred Forty Five only) including GST.  



 

22. DMRC vide letter dated 18.12.2019 (Annexure-XIII) has informed that with the 
taking over of Rapid Metro Rail system, this system has become integral part of 
DMRC network. In order to have seamless interchange and same level of security in 
the entire DMRC network, it is necessary that security of this line is also taken over 
by CISF. It was requested that suitable action be taken to take over the security of 
above line. In response to above letter, HMRTC vide letter dated 13.01.2020  
sought information from DMRC regarding tentative cost and terms and conditions 
for providing security to the metro links developed by RMGL/RMGSL. HMRTC vide 
letter dated 15.01.2020 requested Lucknow Metro Rail Corporation Limited (LMRC), 
NOIDA Metro Rail Corporation Limited, Bangaloru Metro Rail Corporation Limited 
and Koltata Metro Rail Corporation to share the information as to how the security 
of Metro systems developed by them is being managed i.e. through CIFS, private 
security agency or State Police; how much expenditure is being made on the same; 
and the length/number of stations being managed by security agencies. DMRC vide 
letter dated 23.01.2020 (Annexure-XIV), informed that recurring expenses for 
deployment of 512 posts is 36.6 crore per year and 2.25 crore (one time non-
recurring expenditure). LMRC vide letter dated 29.01.2020 has informed that the 
security is based on hybrid model i.e. Provincial Armed Constabulary (PAC) of U.P 
State policy alongwith private security guard. The expenditure is borne by UPMRCL 
and the monthly expenditure for 291 guards at all 21 Metro stations, depot and 
RRS buildings 1,18,71,560/-.  Report from other Metro corporations is still 
awaited.  Board may take note of it and pass necessary resolution. 

23. Delhi Metro Rail Corporation Limited (DMRC) vide letter dated 21.01.2020 
(Annexure-XV), requested to modify the agreement, partially (agreement entered 
between DMRC and HMRTC on 16.09.2019 in which clause no 4.2 relates to Human 
Resources) on Human Resource matter and extend their employment for 1 month 
on the same terms & conditions further or till the agreement is amended. 
Consequent upon acceptance/consent, offer of appoint will be given to individual. 
As per Clause no.4.2 (Human Resource) of the license agreement executed 
between DMRC & HMRTC on 16.09.2019, 211 existing on roll staff of the private 
party were transferred to DMRC. They were to work in same capacity and pay scale 
up to three months and thereafter in pay scale on temporary basis (Contract) for 
the Licence Period as per their terms of employment suggested by DMRC in the 
offer of appointment. The pay scales were to be advised on the basis of screening, 
qualification, competency, medical fitness and current salary etc. DMRC has 
intimated that on examining their existing capacity and pay scale, following are the 
findings:- 

a. “The current pay package including allowances & designations of erstwhile 
Rapid MetroRail Gurgaon Limited (RMGL)/ Rapid MetroRail Gurgaon South 
Limited (RMGSL) employees do not match with the current pay scales & 
designations of DMRC. It is also pertinent to mention here that even 
within the same category of employees, the pay packages are different, 
which is an impediment in bringing them unto the regular pay scales.  

b. The designations are also at total variance with the DMRC designations 
and correspondingly, the pay packages are very low, which would also be 
an issue, in placing them in appropriate designation in DMRC.  

c. The allowance components presently in vogue in HMRTC (erstwhile 
RMGL/RMGSL), do not match up DMRC's allowance structure.  

d. Increment structure, it is learnt, is also not uniform (6 to 10% approx.) 
and is at variance with DMRC's increment modalities.  



 

i. The above matter was brought to the notice of DMRC management and following 
decisions have been arrived at by DMRC management:- 

a. The pay packages may be continued on 'as is where is' basis and the 
existing pay may continue.  

b. The current designation may also be continued, for the License period. 
c. The allowances presently granted, may be allowed to continue, without 

any change.  
d. In regard to increment, a uniform rate of 6% increment at the end of 

each year, i. e. from January, 2021, may be granted, subject to the 
conditions attached to grant of increment. 

e. All statutory requirements shall be met with, so as to be in compliance 
with the extant Labour Laws. 

f. Only such employees who have been transferred by HMRTC, shall be 
guided in the above manner, the third-party contractual staff (28 nos.) 
shall be regulated as per the ongoing contractual conditions, which, it is 
learnt, has been recently arrived at (by RMGL/RMGSL).  

g. The agreement arrived at, would need to be partially modified in line with 
what has been proposed above.  

h. The above decisions have been taken with a view to avoid any additional 
cost of manpower head which would have incurred on giving them the 
regular pay scale.   

  It is informed that the screening of 206 (out of 211) on roll employees of 
HMRTC (erstwhile RMGL/RMGSL employees) has been done accordingly and they are 
found suitable/essential for the post, presently they are working except Ms. 
Harsimrat Kaur, Emp.No. 81072, Deputy General Manager. Ms. Harsimrat Kaur has 
been found suitable for Manager/RMGL by the screening committee. 4 no. of 
employees have resigned and 1 no. of employee didn't turn up for the same 
(screening for him will not be conducted further and his services will be treated as 
discontinued from 23.01.2020.” 

24. In response to above letter, DMRC was requested vide e-mail dated 22.01.2020 to 
provide list of employees with their designation & emoluments. DMRC vide email 
dated 22.01.2020 forwarded list of employees. Further an email dated 29.01.2020 
was sent to DMRC with request to clarify:  

(i) whether the pay scales of DMRC are lower than the pay scales of RMGL 
etc. But from the recommendations as suggested by DMRC, it seems that 
the pay scales of employees of RMGL/RMGSL as they were drawing while 
in the employment of RMGL/RMGSL were lower.  

(ii) to intimate the clause of License Agreement for Operation & 
Maintenance which are required to be modified. The proposed modification 
may also be intimated as the License Agreement for Operation & 
Maintenance has already been placed on record in the Hon’ble Punjab & 
Haryana High Court in CWP nos. 24949 and 24951 of 2019. 

Reply of DMRC is awaited. 

25. Board may pass the following Resolutions: 

 
(i) “RESOLVED THAT the appointment and the payment terms of M/s SARC and 

Associates, Chartered Accountant Firm selected by CAG for conducting the audit 
of debt due of RMGL/RMGSL is hereby approved. 

 



 

(ii) FURTHER RESOLVED THAT the recommendations of the Committee under the 
Chairmanship of Administrator, HSVP, Gurugram for examining the land lease 
agreements of RMGL/RMGSL, forwarded vide letter dated 06.02.2020 are hereby 
approved. 

 
(iii) FURTHER RESOLVED THAT the recommendations of the Committee under the 

Chairmanship of Additional Principal Secretary to Chief Minister, Haryana-cum-the 
then Chief Executive Officer, Gurugram Metropolitan Development Authority, 
Gurugram as for the minutes of the meeting dated 25.11.2019 are hereby 
approved. 

(iv) FURTHER RESOLVED THAT the status of the civil miscellaneous applications as 
put up to the Board is noted and approved. 

(v) FURTHER RESOLVED THAT the Advisor (Planning), Haryana Mass Rapid 
Transport Corporation Limited be and is hereby authorized for and on behalf of 
Haryana Mass Rapid Transport Corporation Limited, to appear and act in all 
courts, including Hon’ble Punjab & Haryana High Court, at Chandigarh, NCLT, 
NCLAT and all other judicial Forums and to institute, conduct, plead, defend, 
compromise, or abandon any legal proceedings and to swear affidavits, and to do 
all other acts, deed and matters and things that may be required or necessary is 
hereby approved. 

(vi) FURTHER RESOLVED THAT the status of the constitution of Fare Fixation 
Committee as put up to the Board is noted and approved. 

(vii) FURTHER RESOLVED THAT the logo/artwork for branding of the project, to be 
printed on all and every kind of advertisement material where ever the branding 
of the Delhi Metro Rail Corporation would be done with respect to RMGL/RMGSL 
Metro lines as put up to the Board is hereby approved. 

(viii) FURTHER RESOLVED THAT the status of renewal of insurance policies as put up 
to the Board is noted and approved. 

(ix) FURTHER RESOLVED THAT the status of human resource matter conveyed by 
DMRC vide letter dated 21.01.2020 and the recommendations of DMRC as put to 
the Board are noted and approved.” 

  



 

Item no 41.14 
Approval of Final Detail Project Report (DPR) of HUDA City Centre- Cyber City 
link. 

 
1. In order to provide Metro connectivity to the residents of Old Gurugram, DMRC was 

appointed as the Consultant for conducting the feasibility study vide letter dated 
20.01.2016.  

2. Vide letter dated 04.11.2016, DMRC had submitted Techno-Feasibility study report 
for Metro connectivity from HUDA City Centre to Old Gurugram and HUDA City Centre 
to Dwarka Sectror-21. The report of DMRC was discussed in the meeting held on 
19.01.2017 under the chairmanship of CS, Haryana and DMRC was requested to give 
details of the alignment of proposed Metro route in two parts, i.e., from HUDA City 
Centre to Railway Station, Gurugram and from Railway Station, Gurugram to Sector- 
21, Dwarka. 

3. The report of DMRC was received on 22.03.2017. A meeting to discuss the report of 
DMRC and comments of HSIIDC was held on 03.05.2017 under the chairmanship of 
CS, Haryana wherein it was decided that as the MRTS project between HUDA City 
Centre to Panchgaon Chowk is at advance stage, the portion of metro from HUDA 
City Centre to Subhash Chowk be got constructed by HSIIDC. 

4. RFP for selection of consultant for preparation of DPR was floated and after 
evaluation of Technical & Financial Proposals of the consultants, M/s Rites qualified to 
be the consultant for preparation of DPR of the project. 

5. In a meeting held on 15.06.2018 under the chairmanship of Hon’ble CM, Haryana, it 
was decided that this metro link may further be extended upto RRTS station of 
Dundahera on Old Delhi Road, Gurugram. Thereafter, the consultant was asked to 
prepare DPR of the extended line also. 

6. A meeting was held on 19.09.2018 under the Chairmanship of Chief Executive 
Officer, Gurugram Metropolitan Development Authority, Gurugram to discuss the 
proposed alignments in detail. It was decided that option of continuous corridor from 
HCC to Sector-22 with a spur to Gurugram Railway station from Sector–5 Metro 
station (completely elevated) may be considered for preparation of DPR. This decision 
has further been endorsed by the Board of HMRTC in its 30th Board Meeting held on 
04.10.2018.  

7. A proposal of extension of corridor from Udyog Vihar near Sector 22 to Rapid Metro/ 
Cyber City (i.e. 3 km) and 2.0 km spur to Dwarka Expressway (total 5.0 km) was 
also approved by Board of HMRTC in its 31st Board Meeting held on 26.11.2018. 
Board further resolved that the matter may be put up on file for approval of Hon’ble 
CM, Haryana. Accordingly file was put up and the extension was approved by Hon’ble 
CM, Haryana. Accordingly, consultant was requested to finalise DPR of the project 
vide letter dated 28.12.2018. 

8. Approval of MoHUA for the preparation of DPR for metro connection from Subhash 
Chowk to Railway Station, Gurugram has also been received vide letter dated 
13.12.2018. 

9. The Draft DPR was received from M/s RITES vide letter dated 11.02.2019 which was 
placed in the 32nd Board Meeting of HMRTC held on 15.02.2019. A presentation of 
the Draft DPR of the project was given by the representatives of M/s RITES just after 
the Board Meeting.   

10. Board approved the Draft DPR of the project and further resolved that the Draft DPR 
of the project may be submitted on file for the approval of Hon’ble CM, Haryana. 



 

11. Hon’ble CM, Haryana has approved the Draft DPR in principle. He directed that while 
preparing the Final DPR; point no 14 of GMDA comments (reproduced below) may be 
ensured to provide for connectivity across different lines. 

“14. Integration of proposed HUDA City Centre-Hero Honda Chowk-Udyog Vihar 
Metro with existing Rapid Metro system was discussed in detail. Representatives of 
M/s RITES were requested to study the possibility of track integration of both the 
metro systems as it will add following benefits:  
The integration will help in reducing the number of interchanges a passenger-has 
to take to reach the Sikanderpur DMRC Metro Station.  
Operations can be planned from Sector-56 itself and Depot facilities of the existing 
system can be utilized.  
If integration with Rapid Metro is not feasible, then the HUDA City Centre-, Hero 
Honda Chowk-Udyog Vihar Metro has to be taken underground to connect with the 
Sikanderpur DMRC Metro Station so that a single interchange is available for 
convenience of commuters.” 
 

12. M/s RITES vide letter dated 14.10.2019 submitted Detailed Project Report for metro 
Rail connection from HUDA City Centre-Subhash Chowk-Rezangla Chowk-Sector-22- 
Cyber City . The salient features of the report are placed at Annexure-VI 

13. A presentation on the final Detailed Project Report (DPR) for Metro connectivity from 
HUDA City Centre to Cyber City, Gurugram by M/s RITES was held on 27.11.2019 in 
a meeting under the Chairpersonship of Worthy Chief Secretary to Government of 
Haryana-cum-Chairperson, HMRTC. It was decided in the meeting that the project 
shall be submitted to Hon’ble CM, Haryana as per procedure for final decision. 

14. Thereafter, a presentation of the final Detailed Project Report of the project was 
made by M/s RITES in a meeting held on 06.01.2020 under the chairmanship of 
Hon’ble CM, Haryana wherein the final DPR was approved.  

15. Board may pass the following Resolutions: 
 

(i) “RESOLVED THAT the final Detailed Project Report of the project is hereby 
approved. 

 
(ii) FURTHER RESOLVED THAT Principal Secretary Town & Country Planning 

Department, Haryana is hereby authorized to place the Detailed Project Report of 
the Project before the Council of Ministers for approval. 

(iii) FURTHER RESOLVED THAT Managing Director of the Company be and hereby 
authorized to submit the Detailed Project Report of the Project to the Ministry of 
Housing and Urban Affairs, Govt. of India for its approval once it is approved by 
the Council of Ministers.” 



 

Annexure- XVI 
Details Metro Rail connection from HUDA City Centre - Cyber City, Gurugram. 

 
I. LAND REQUIREMENT 

 
Abstract of land requirements for different components of corridors are as  follows: 

Ownership 
Purpose Permanent 

Land (in Sq 
mtr) 

Temporary 
Land (in Sq 

mtr) 

Structures 

(Floor area) 

Central 
Govt. 

Alignment / Stations, ancillary 
buildings & Misc. 

3660 0 118 

Depot 31000 20000 0 

TSS & Misc. 3000 0 0 

Sub‐Total 37660 20000 118 

State Govt. 

Alignment / Stations, ancillary 
buildings & Misc. 

41919 0 1221 

Depot 0 25000 0 

Traction substation (TSS) & Misc. 3000 0 0 

Construction Yards 0 0 0 

Sub‐Total 44919 25000 1221 

Private 

Alignment / Stations, ancillary 
buildings & Misc. 

10291 0 1767 

Depot 30000 0 0 

Sub‐Total 40291 0 1767 

TOTAL 122870 45000 3106 

 
II. STATION PLANNING 

 
Station planning is dependent on the peak hour traffic load for each station. In the 
design year, maximum PHPDT of 34309 passengers from ‘HUDA City Centre to 
Cyber City’ is expected. The station is planned for 6 cars train.  

 STATION TYPOLOGY AND DETAILS 

S.N Station Name 
Chainage 

(m) 
Inter‐station 
Distance (m) 

Elevated/ 
Underground 

Corridor: HUDA City Centre to Cyber City 

1. HUDA City Centre 0 ‐ Elevated 

2. Sector 45 996 996 Elevated 

3. Cyber Park 2196 1200 Elevated 

4. Sector 46 3431 1235 Elevated 



 

5. Subhash Chowk 4476 1045 Elevated 

6. Sector 48 5496 1020 Elevated 

7. Sector 72A 6366 870 Elevated 

8. Hero Honda Chowk 7396 1030 Elevated 

9. Udyog Vihar Phase 6 8656 1260 Elevated 

10. Sector 10 9535 879 Elevated 

11. Sector 37 10811 1276 Elevated 

12 Basai Village 11642 831 Elevated 

13 Sector 9 12434 792 Elevated 

14 Sector 7 13211 777 Elevated 

15 Sector 4 14476 1265 Elevated 

16 Sector 5 15462 986 Elevated 

17 Ashok Vihar 16505 1043 Elevated 

18 Sector 3 17505 1000 Elevated 

19 Bajghera Road 18431 926 Elevated 

20 
Palam Vihar 
Extention 

19588 1157 Elevated 

21 PalamVihar 20396 808 Elevated 

22 Sector 23A 21488 1092 Elevated 

23 Sector 22 22769 1281 Elevated 

24 Udyog Vihar Phase 4 23649 880 Elevated 

25 Udyog Vihar Phase 5 24472 823 Elevated 

26 Cyber City 25231 759 Elevated 

Spur to Dwarka Expressway 

27 Sector 101 13426 
1784 (From 
Basai Village 

Station) 
Elevated 

 
 

III. ROLLING STOCK: 
 

Rolling Stock proposed for the Gurugram MRTS corridors will be similar to Ra7pid Metro. 
The broad features of Rolling Stock are presented in below: 

 

BROAD FEATURES OF ROLLING STOCK 

S. No. Parameter Rolling Stock 

1 Basic Unit 3 Car basic unit 2 DMC and 1 TC 



 

2 Coach Dimensions 19.9m x 2.8m 

3 Train Composition 

3 Car: DMC+TC+DMC 

6 Car: DMC‐TC‐MC‐MC‐TC‐DMC 

4 Train Capacity 

3 car train : 757 @6p/m2, 978 @8p/m2 

6 car train : 1576 @6p/m2, 2040 @8 p/m2 

5 Coach construction Aluminum body 

6 Axle load ≤16 T 

7 Braking System Regenerative Braking 

8 Propulsion system 3 phase drive system with VVVF control 

9 Type of traction supply 750 V DC Third Rail 

 
IV. POWER SUPPLY AND TRACTION 

 

750 V DC Third Rail traction system is proposed for Gurugram Metro corridor. The power 
requirements of a metro system are determined by peak‐hour power demand for 
traction and auxiliary applications. The ultimate (design) power requirement for this 
corridor will be conceptualized considering following norms, directives/ guidelines: 

 Train operation with combination of 3 car and 6 car trains 
 Peak period headway of 2.1 minutes during the design year 
 Specific energy consumption of rolling stock – 75 KWh/ 1000 GTKM 
 Regeneration @ 20% 
 At grade/ Elev. station load – initially 200 kW, ultimate design 250 kW 
 Depot auxiliary load – initially 1000 kW, ultimate design 1500 KW 
 Power factor of load – 0.9  
 Transmission losses @ 5% 

Keeping in view of the above norms, power demand estimation for the corridor is given 
below: 

POWER DEMAND ESTIMATION (MVA) 

Year 2025 2031 2041

Traction 18.59 25.46 31.42

Auxiliary 8.87 10.27 11.67

Total 27.46 35.73 43.09

 

Sources of Power Supply 

Gurugram City has 220kV, 66kV power transmission and distribution network to cater 
to various types of demand in the vicinity of the proposed corridor. Keeping in view of 
the reliability requirements and considering the complete length of corridors, two 
receiving Sub‐stations are proposed to avail power supply for traction as well as 
auxiliary services from the Haryana Vidyut Prasaran Nigam Limited (HVPVL) grid 



 

sub‐stations through cable feeders for the proposed corridor. The Grid Substations 
which have been identified near the alignment are given below: 

SOURCES OF POWER SUPPLY 

Grid sub‐station 
RSS of Metro 
Authority 

Approx. Dist. GSS 
to RSS 

Sector 52 GSS (220/66 kV) Sector 45 RSS (66/33 kV) 03 km 

Daulatabad GSS(440/220/66 
kV) 

Krishna Chowk RSS (66/33 
kV) 07 km 

 
V. TRANSIT ORIENTED DEVELOPMENT PLAN 

National Transit Oriented Development (TOD) Policy provides guidelines on 
development along transit corridors. TOD focuses on creation of high density 
mixed land use development in the influence zone of transit stations, i.e. within 
the walking distance of (500-800 m) of transit station. The estimated revenue 
from TOD has been determined through Value Capture Finance (VCF). Two 
sources i.e. premium on sale of additional FAR within TOD zone and 0.5% 
additional surcharge on stamp duty have been proposed for revenue estimation as 
a part of TOD study. It has been proposed that 35% of yearly projected revenue 
collection from VCF tools will accrue to Gurugram Metro (in same lines with 
Lucknow Metro). Remaining 65% may be used as allied investments in expanding 
utility capacity to densify areas around the metro stations. 

The broad estimation of revenue from TOD is below: 

ESTIMATED REVENUE FROM TOD 

S.N Items 

Total Revenue (  in crore) 

2025 2031 2041 

1 Premium on Additional FAR 39 52 85 

2 
0.5% Additional Surcharge 
on Stamp Duty 71 95 155 

 Total 110 147 240 

 

 
VI. FINANCIAL ANALYSIS AND NON FARE BOX REVENUE ASSESSMENT 

 
(i) Input for Financial Analysis 

The total cost of project including land & R&R cost but excluding taxes and duties 
is estimated at  5343.96 Crore. The Central GST, Basic Customs Duty and State 
GST amounts to  680.39 Crore. The capital cost components at Sept '19 prices 
are below: 

 

 



 

CAPITAL COSTS (Sept' 2019 Prices) 

Cost Component Amount (  in Crores) 

Construction Cost excluding land and 
R&R 4890.24 

Land Cost incl R & R 453.72 

Taxes 680.39 

Total Cost with Land & Taxes 6024.35 

 

With escalation factor of 5 % p.a. (on all costs except Land and R&R), the 
Completion Cost of the project including Land and R&R is estimated to be               
 6821.13 Crore. It is proposed to start land acquisition and construction work by 

Year 2020 and commission the system by Year 2025. 

The O&M cost of the metro system is another input for the financial analysis. The 
total O&M cost in the year 2025 is estimated at  239.25 Crore and  377.81 Crore 
in the year 2031. Additional investment of  585.12 Crore in the Year 2031 and      
 641.93 Crore in Year 2041 has been estimated to cater to increased traffic 

demand. The replacement cost for the corridors is estimated to be  1910.29 Crore 
in the year 2045. 

VII. MEANS OF FINANCE 

The Revenue for Gurugram metro will mainly consists of fare box collection and 
revenue from other non-fare box sources such as property development, 
advertisement, parking, taxes etc. Estimation of revenue from fare box and non-
fare box source has been made. The total annual revenue through the fare box 
and other sources for the study corridors is given below: 

TOTAL REVENUE COLLECTION (  in Crore) 

Source of Revenue 2025 2031 2041 2051

Fare Box Revenue 625 969 1504 2323

Non‐Fare Box 
Revenue 275 418 758 1235

Total Revenue 900 1387 2262 3558
(i) Operational Viability 

 
The FIRR for the project with capital costs including Central taxes and revenue 
from fare box and non‐fare box sources works out to be 11.19%. The FIRR is 
found to be more sensitive to ridership than to capital costs. The FIRR of the 
project is sensitive to revenues, and capital costs. The sensitivity of the project 
with respect to these factors is given below: 

FIRR SENSITIVITY 

Parameter +5% +10% ‐5% ‐10% 

Capital Cost 10.77% 10.38% 11.65% 12.14% 

Ridership 11.66% 12.12% 10.71% 10.20% 



 

FIRR under various scenarios has been computed and shown below 
Scenario FIRR 

FIRR with Farebox, Advt. revenue and TOD revenue 
(“base case”) 

11.19% 

FIRR with Farebox, Advt. revenue but w/o TOD 
revenue 

9.57% 

FIRR with only Farebox 5.48% 

 
(ii) Alternate Means of Financing 

As per Metro Rail Policy '2017, the models considered for financing the 
Gurugram metro are: 

(iii)  
 Equity Sharing Model (SPV fully under Government Control) 
 Built, Operate & Transfer (BOT) or Public Private Partnership (PPP) with VGF  
 Grant by the Central Government (Fixed Fee) 

 
The total fund contribution of GoI & GoH under above alternatives excluding 
land and state taxes is given below: 

   COMPARISON OF THREE IMPLEMENTATION MODELS (  Crore) 

Particulars SPV VGF Fixed Fee 

Contribution by GoI 1201.30 1335.01 636.74 

Contribution by GoH 
(excluding land & State 

Taxes) 
1201.30 1335.01 3633.16 

Sub‐Total 2402.60 2670.02 4269.91 

Land by GoH 453.72 453.72 453.72 

State Taxes by GoH 360.91 0.00 0.00 

IDC and Front End Fee by 
GoH 

119.68 ‐ ‐ 

Total 3336.91 3123.74 4723.63 

Present Value @8% of 
Operating Cash Flow to 

Public Entity (Revenue less 
Expenses) 

7985.23 1420.88 5316.71 

 

It can be seen from the above table that the contribution of Governments 
under SPV model, is less than that of Fixed Fee model and slightly more than 
VGF model. However, in VGF model the Grant required is more or less equal to 
funding required by Government in SPV model and the entire revenues for the 
Concession Period are accruing to the Private Partner with no return on 
Government’s contribution. Also, in the VGF model the risk of revenue is with 
Private Partner which may not be in its control due to control of Government 



 

on tariff policies. Therefore, the actual VGF quoted by Private Partner may 
increase substantially to mitigate the Revenue risk. Accordingly, it is proposed 
the project may be implemented on SPV Model. The funding pattern developed 
under SPV model is placed below: 

FUNDING PATTERN UNDER SPV MODEL 

Particulars 

Under JICA 
STEP Loan 

Under 
JICA ODA 

Loan 
% 
Shar
e 

Amount 
(Rs in Cr) 

Amount 
(Rs in Cr) 

Equity by GoI 992.91 992.91 16.53% 

Equity by GoH 992.91 992.91 16.53% 

SD for CT by GoH 208.40 208.40 3.47% 

SD for CT by GoI 208.40 208.40 3.47% 

Soft Loan from bilateral/multilateral 
funding agencies 3603.90 3603.90 60.00% 

Total Cost 6006.52 6006.52 
100.00

% 

PPP component (AFC installations) (to be 
borne by private party) 138.58 138.58 ‐ 

SD for land and R&R by GoH 453.72 453.72 ‐ 

State Taxes by GoH 360.91 360.91 ‐ 

IDC and Front End Fee by GoH 15.24 119.68 ‐ 

Total Cost 6974.97 7079.41 ‐ 

 

As per new Metro Rail Policy 2017, it is essential to explore private 
participation either for complete provisioning of metro rail or for some 
unbundled components of operations and maintenance costs of metro rail. 
Accordingly, under SPV model for implementation of Gurugram Metro project 
following activities have been identified for private participation: 
Private participation in Automatic Fare System by completely outsourcing 
operation of Ticket Operating Machines (TOMs), Ticket Vending Machines 
(TVMs) and Card Recharge Machines including Smart Cards provisions and 
Merchant Acquirer functions on similar lines as Lucknow Metro. 
Maintenance contracts with System suppliers for Rolling Stock and Signalling 
systems in place of in house maintenance. Station Civil and E&M maintenance 
and parking management. Exploring long term lease of Elevators at Metro 
Stations 
The cost of the AFC Installations to be borne by a private partner is estimated 
at  121.24 Crore at September‐2019 price level which translates to 
completion cost of  138.58 Crore in the year 2025 
 



 

 
VIII. ECONOMIC ANALYSIS 

The economic appraisal has been carried out within the broad framework of Social 
Cost – Benefit Analysis Technique. It is based on the incremental costs and 
benefits and involves comparison of project costs and benefits in economic terms 
under the “with” and “without” project scenario. In the analysis, the cost and 
benefit streams arising under the above project scenarios have been estimated in 
terms of market prices and economic values have been computed by converting 
the former using appropriate shadow prices. 

This has been done to iron out distortions due to externalities and anomalies 
arising in real world pricing systems. The annual streams of project costs and 
benefit have been compared over the analysis period of 30 years to estimate the 
net cost / benefit and to calculate the economic viability of the project in terms of 
EIRR & ENPV. 

The EIRR works out to 18.56%, ENPV@14% works out to  1854 Crores and 
ENPV@8% works out to  6564 Crore. Sensitivity analysis of the EIRR with 5% 
to 15% cost overrun and reduction in traffic materialization (separately) has been 
carried out. The EIRRs under these scenarios are given below: 

EIRR AND SENSITIVITY ANALYSIS 

S. No. Factor 

 Range  

5% 10% 15% 

1 
Cost overruns due to delay or other 
factors 17.91 17.31 16.74 

2 Increase in Maintenance Cost 18.45 18.35 18.24 

3 Reduction in Ridership 18.37 18.17 17.98 

4 Reduction in benefits 17.75 16.91 16.06 

5 
Combination of reduction in benefits and 
increase in cost 17.12 15.75 14.43 

 
IX. IMPLEMENTATION PLAN 

 
(i) Project Implementation Plan 

 
The appointment of Interim and General Consultants may be initiated for project 
management including preparation of tender documents – as soon as DPR is 
approved by Government of Haryana and HMRTC. The possible dates of important 
milestones are given below: 

PROJECT IMPLEMENTATION SCHEDULE 

S.N. Tasks Timelines 

1 Final DPR October, 2019 

2 State Government Approval of DPR November, 2019 



 

3 Appointment of Interim Consultant January, 2020 

4 Approval by GoI April, 2020 

5 Appointment of DDC for Civil Works June, 2020 

6 Packaging and Invitation of Bids September, 2020 

7 Appointment of General Consultants October, 2020 

8 Commencement of Civil Works December, 2020 

9 Commencement of Operation March, 2025 

 
(ii) Way Forward 

 
 On acceptance of the Comprehensive Detailed Project Report, following 

actions may be initiated for implementing the project: 
 Approval of State Government (Cabinet Approval) to the Detailed Project 

Report 
 Issue of notifications for the project, alignment and setting up of UMTA 
 DPR to be forwarded to the Ministry of Housing and Urban Affairs, Niti 

Aayog and Finance Ministry with request for approving the Metro project 
and for financial participation through equity contribution to the SPV 

 Approval from Government of India 
 Appointment of Detailed Design Consultants (DDC)  
 Appointment of General Consultants (GC) 
 Land acquisition related issues 
 Examination and appraisal of DPR by bilateral/multilateral funding agencies 

for possible funding 
 Stakeholder consultation on environmental and social impact of the project 
 Signing of an MOU between Haryana State Government and Government 

of India giving all details of the Joint Venture bringing out the financial 
involvement of each party, liability for the loans raised, the administrative 
control in the SPV, policy in regard to fare structure etc. 

 Agreement between the State and Central Government for financing the 
debt portion of the project along with the setting up of time frame for 
completing the Project 

 Loan approval 
 Providing legal cover for construction as well as O&M stages of the Project. 

Memorandum of Understanding between various service providers to provide 
seamless integration between various transport modes 



 

Item No 41.15 
Status of ongoing Detailed Project Reports (DPR) and Techno Feasibility 
Studies of proposed Metro and Regional Rapid Transit Systems (RRTS). 

 
A. Status of Ongoing DPRs  

 
(i) Extension of Delhi Metro to Kundli (DPR finalised but under revision): 

 Delhi Metro Rail Corporation Limited (DMRC) was requested to submit feasibility 
report of extension of Metro to Kundli, District Sonepat as it will provide direct 
connectivity with Delhi to the thickly populated areas of Kundli.  The Terms of 
Reference of the study were approved by Government of Haryana (GoH) and were 
conveyed to DMRC on 05.05.2015.  The route alignment finalized is from Narela 
to Kundli. The total route length is 4.78 Km. The cost of preparation of DPR is 
47.80 lacs plus service tax. 

 DMRC had submitted the DPR on 13.10.2016. Matter was placed in the 22nd 
Board meeting of HMRTC held on 28.03.2017 and the Board had approved the 
proposal. The Council of Ministers in its meeting held on 01.06.2017 had also 
approved the project of extension of Metro Rail from Narela to Kundli with the 
total project cost of 1179 crores, out of which  968.20 crores will be contributed 
by GoH. Ministry of Housing & Urban Affairs (MoHUA), Govt. of India (GoI) was 
requested to sanction the Central Financial Assistance in the form of grant of 
179.40 crore (20%) and subordinate debt for central taxes of 31.40 crore and 

take up the matter with PIB for its approval. 
 MoHUA vide letter dated 04.09.2017 informed that the GoI has formulated the 

Metro Rail Policy, 2017 and returned DPR with the request that the same may be 
reviewed as per the provisions of the Metro Rail Policy, 2017 and resubmit the 
revised DPR accordingly. MD, DMRC was requested vide letter dated 25.09.17 to 
revise the DPR as per the provisions of the Metro Rail Policy, 2017 and send 
revised DPR. DMRC vide letter dated 26.09.17 requested to send the funds likely 
to be generated from sale of increased Floor Area Ratio (FAR) and Viability Gap 
Funding (VGF)  likely to be provided by GoH. Director, Town & Country Planning 
Department, Haryana (DTCP) was requested vide letter dated 31.10.17 to provide 
the required details.  

 Report was received from DTCP, Haryana on 31.12.2018. It was intimated by 
DTCP that the funds likely to be generated from the Value Capture Financing and 
sale of additional FAR from the influence area falling under Transit Oriented 
Development (TOD) Zone in the form of Infrastructure Augmentation Charges 
(IAC) is 29,660/- lacs and Infrastructure Development Charges (IDC) is 9,228/- 
lacs (total 38,888/- lacs). 

 Accordingly, DMRC was requested vide letter dated 09.01.2019 to re-submit the 
DPR as per provisions of Metro Rail Policy, 2017. Matter was followed with 
reminder dated 15.03.2019. 

 A meeting was held on 03.04.2019 in the office of Director (Business 
Development), DMRC at New Delhi with the representatives of HMRTC wherein 
HMRTC was requested to provide year-wise break up of expected earnings from 
Value Capture Financing (VCF) and other similar sources. Accordingly, a reference 
bearing no. 419 dated 09.04.2019 was sent to DTCP, Haryana for sending the 
required details which were received in HMRTC on 28.12.2019 which were 
forwarded to DMRC for finalisation of revised DPR. 



 

 A meeting was held under the Chairpersonship of Hon’ble Chief Minister, Haryana 
on 27.05.19 in which it was decided to extend this Metro upto Rajiv Gandhi 
Education City (RGEC), Sonipat. Accordingly, a reference was sent to DMRC vide 
letter dated 28.06.2019 to explore the option of extension up to RGEC, Sonipat 
and submit a proposal in this regard.  

 DMRC vide letter dated 24.12.2019 submitted Terms of Reference (TOR) for the 
preparation of Techno Feasibility Report for Extension from Kundli to RGEC, 
Sonipat, Haryana and requested to communicate acceptance of TOR. 

 HMRTC vide letter dated 10.01.2020 forwarded the TOR to MoHUA with the 
request to approve the same and give ‘in principle’ approval for sharing 50% cost 
of preparation of Techno–Feasibility Report for preparation of Techno-Feasibility 
Report from Kundli to Rajiv Gandhi Education City, Sonepat, Haryana. However, 
the approval of MoHUA is awaited. 
 

(ii) Metro connectivity between Faridabad and Gurugram (Techno Feasibility  
Study already conducted and DPR is being prepared by DMRC): 

 
 

 DMRC was requested on 14.03.2016 to conduct the Techno-Feasibility Study of 
the following two options to provide Metro connectivity between Faridabad and 
Gurugram:- 

1. Route I 
Faridabad-Badhkal Enclave-Gurugram following 
Ridge Road. 

36.1 KM 

2. Route II 

Faridabad-Badhkal Enclave-Tughalkabad Railway 
Colony station and thereafter intended use of Delhi 
metro line of Phase IV and existing line 2 between 
Badli and HUDA City Centre. 

22.6 KM 

 DMRC submitted Techno Feasibility Studies for both the options and the same was 
examined and placed in the 25th Board Meeting of HMRTC held on 07.11.2017. 

 As per the decision taken by the Board of HMRTC in its 25th meeting held on 
07.11.2017, the matter was submitted to the Government for necessary decision. 
Hon’ble CM, Haryana, vide orders dated 11.12.2017 had approved the proposal 
for preparation of DPR of the project from DMRC and had directed to attempt it to 
be a High Speed Metro Link. Thereafter, DMRC was requested to send Terms of 
Reference (ToR) for preparation of DPR of the project which was forwarded by 
DMRC vide letter dated 29.12.2017.  

 DMRC submitted TOR vide letter dated 02.04.2018 and quoted rate of 9.5 lac per 
km. TOR was forwarded to MoHUA for approval vide letter dated 12.04.2018. 
Approval of MoHUA was received vide letter dated 13.12.2018. DMRC was further 
requested vide letter dated 20.12.2018 to prepare DPR of the project.  

 A meeting was held under the Chairpersonship of Hon’ble Chief Minister, Haryana 
on 27.05.2019 in which CEO, GMDA informed that while reviewing route 
alignment of Metro connectivity from HUDA City Centre-Railway Station-Sector-
22-Cyber City Gurugram, it was observed that sector dividing road of sector 40-
45, 41-45, Gurugram is already very congested. The Metro from HUDA City 
Centre to Cyber City has also been planned on this road. In case, Gurugram-
Faridabad Metro is terminated at Sector-45, Gurugram, it will further add to 
congestion. In addition, interchange stations has to be constructed at Sector-45, 
junction which will further add to traffic congestion.  It was also observed that 
space for reversal of trains is not available at this junction. Thus, it will be proper 



 

if Gurugram-Faridabad Metro is terminated at Sikanderpur station. Sikanderpur 
Metro station can thereby be the passenger interchange point. This will enable 
linking Gurugram-Faridabad Metro with both DMRC Metro link to Delhi and Rapid 
Metro link of Cyber city and Sector-56, Gurugram. Alternatively, proposed 
Gurugram-Faridabad Metro can start from Vatika Chowk and move on SPR 
towards Sector-56, Gurugram and further to Faridabad.  Sector-56, Gurugram will 
then be interchange station with Rapid Metro. After detailed deliberations, it was 
decided that as DMRC may examine the Feasibility of both the alternatives as 
suggested by CEO, GMDA and suggest best option which is cost effective and also 
feasible at site. Accordingly, DMRC was requested vide letter dated 01.07.2019. 

 DMRC vide letter dated 19.11.2019 requested to grant extension of time up-to 
15.02.2020 for completion & submission of DPR. After approval of MD, HMRTC, 
extension was granted to DMRC vide letter dated 29.11.2019. 

 DMRC submitted Traffic & Transportation report vide letter dated 13.01.2020 and 
Geo Tech Soil Investigation Report vide letter dated 14.01.2020. However, DPR of 
the project is awaited from DRMC. 
 

(iii) Sarai Kale Khan (SKK)- Delhi-Shahjahanpur-Neemrana-Behror (SNB) 
Regional Rapid Transit System (RRTS) corridor: 

 
 As per decision taken in the 36th meeting of NCR Planning Board held on 

15.06.2016, Sarai-Kale-Khan-Gurugram-Rewari-Alwar corridor is to be 
implemented in following three phases: 

 Phase-1 : Delhi – Gurugram – Rewari-SNB (Shahjahanpur-
Neemrana- Behror) Urban Complex 

 Phase-2 : SNB Urban Complex-Sotanala RIICO Industrial area 
 Phase-3 : SNB Urban Complex-Alwar 

 In a meeting held on 15.06.2018 under the chairpersonship of Hon’ble Chief 
Minister, Haryana, “in principal” approval was given to the proposed alignment of 
the RRTS project of NCRTC falling in Haryana from the Delhi-Gurugram border on 
Old Delhi Road up to the Haryana-Rajasthan border. However, NCRTC was 
requested to include an additional station in the stretch from Panchgaon to 
Dharuhera to reduce the inter-station distance from the 17.49 kms proposed. 

 Salient features: 
Total Length 106.5 Km 

Elevated (Km) 
In Delhi 
In Haryana 
In Rajasthan 

70.56 Km (67.25%) 
0.22 Km 
68.41 Km 
1.93 Km 

Underground (km) 
In Delhi 
In Haryana 
In Rajasthan 

35.94 Km (33.75%) 
21.86 Km 
14.08 Km 
0.00 Km 

Estimated travel time SNB to Sarai Kale Khan 70 min 
No. of total stations 
In Delhi 
In Haryana 

16 
4 
11 



 

In Rajasthan 1 
Design Speed 180Kmph 
Average Speed 100 kmph 
Capital Cost (Excluding land, taxes & duties) 
on 2018 basis 

 24,916 Cr 

Services to Commence from 1st July 2025 
Land Requirement 
Govt Land in Haryana 
Private Land in Haryana 

 
101.22 Ha 
29.95 Ha 

Estimated daily ridership 8.69 lakhs (2025) 
Average trip length 29.7 (2025) 
FIRR (Post Tax) including non fare box 
revenue mobilization measures recommended 
in DPR 

8.27% 

EIRR 19.2% 
 The station details of the route is as follows: 

 
S. No. Station Name Description Centre 

line 
Chainage 
in (Km) 

Inter Station 
Distance in 

(Km) 

1 Sarai Kale Khan 
Station 

Elevated -0.48  

2 Jor Bagh Underground 6.21 6.69 

3 Munirka Station Underground 11.28 5.07 

4 Aerocity Station Underground 16.66 5.38 

5 Udyog Vihar Station Elevated 24.44 7.79 

6 Sec. 17 Station Elevated 28.24 3.79 

7 Rajiv Chowk Station Elevated 31.76 3.52 

8 Kherki Daula Station Underground 39.04 7.28 

9 Manesar Station Underground 46.17 7.13 

10 Panchgaon Station Elevated 52.94 6.77 

11 Bilaspur Chowk Elevated 58.44 5.49 

12 Dharuhera Station Elevated 70.10 11.66 

13 MBIR Station Elevated 79.96 9.86 

14 Rewari Station Elevated 83.47 3.51 

15 Bawal Station Elevated 93.57 10.10 

16 SNB Station Elevated 105.41 11.84 

 
 Likely estimated cost of SKK-SNB RRTS corridor = INR 37,987 crore. Considering 

60% funding by multilateral agencies and 40% by equity (20% GoI and 20% 
state Governments).State-wise distribution based on the investment: 

• Govt. of India = INR 6742 crore 
• GNCT-Delhi = INR 2483 crore  
• Govt. of Haryana = INR 4180 crore  
• Govt. of Rajasthan = INR 79 crore  

 



 

 The matter was deliberated in the meeting of Council of Ministers held on 
13.02.2019 wherein proposed alignment was approved and a provision of seed 
capital of 500 crores in Budget 2019-20 was made.  However, only an amount of 
35 crore has been released by the GoH on 27.05.2019 and the same has been 

released to NCRTC on 04.06.2019. 
 The following preconstruction activities/ Enabling works are in progress:  

• Detailed Geo-technical investigation 
• Initial Pile Load Test work 
• Identification of Underground utilities 
• Shifting of LT Lines and HT lines in Gurugram area 

 
(iv)  Sarai Kale Khan (SKK)-Panipat Regional Rapid Transit System (RRTS) 

Corridor:  
 
 Salient features of the corridor are as under: 

I. The proposed alignment passes through dense development of Delhi, 
Sonipat, Gannaur, Samalkha and Panipat regions. It will connect Panipat to 
Sarai Kale Khan in Delhi. The alignment moves towards Panipat along the 
NH-44 on right side throughout.  In the total length of about 70 km between 
Mukarba Chowk to Panipat widening work of NH-44 from 6-lane to 8-lane is 
under progress and there is restricted right of way (RoW). All out attempts 
were made to optimize the alignment within the RoW of NH-44 and along 
the NH-44. The RRTS alignment is proposed outside the RoW of NH-44 in 
the length of about 15.3 km and in 54 km it is proposed partially in the RoW 
on its outer edge and partially outside the RoW of NH-44. In Haryana, the 
entire alignment is elevated, except in in Panipat where about 5 km 
alignment is underground. Two RRTS Depots have been proposed for this 
corridor, one at Murthal (near Hassanpur Village) and the other in Panipat 
along Drain No. 2 after Panipat Toll Plaza. 

II. Overview of alignment: 
 
 Total length              :  103.02 km  
 Elevated                  :   91.54 km (Delhi-29.70 and Haryana-61.84) 
 Underground            :   11.48 km (Delhi-6.50 and Haryana-4.98) 
 Estimated travel time : ~ 72 minutes 
 No. of stations         : 17 including Sarai Kale Khan station (Delhi-06 and                                  

Haryana-11) 
 Total Project Cost on the year 2019 Basis – 29,296 crores 
 Govt. of Haryana share = INR 4699 crore  

 
Region Elevated Underground Sub total 
Delhi 05 01 06 
Haryana 10 01 11 
Total 17 

 
Corridor Underground 

(km)  
Elevated 
(km) 

Total (km) 

Total Route 11.48 91.54 103.02 
Total Route Percentage 11.14 88.86 100.00% 

 



 

III. The station details of the route are tabulated below: 
 

S. No. Station Name Description Centre 
line 
Chainage 
(Km) 

Inter 
Station 
Distance 
(Km) 

1 Sarai kale khan Elevated -0.48  
2 Indraprastha Elevated 3.34 3.82 
3 Kashmiri Gate Underground 9.48 6.14 
4 Burari Crossing Elevated 17.99 8.51 
5 Mukarba chowk Elevated 23.35 5.36 
6 Alipur Elevated 29.99 6.64 
7 Kundli Elevated 37.12 7.13 
8 KMP Elevated 43.83 6.72 
9 R G E C Elevated 47.08 3.24 
10 Murthal Elevated 54.94 7.86 
11 Murthal Depot Elevated 58.17 3.23 
12 Barhi Elevated 64.04 5.87 
13 Gannaur Elevated 68.60 4.56 
14 Samalkha Elevated 79.27 10.66 
15 Panipat-south Elevated 91.64 12.37 
16 Panipat-North Underground 98.47  6.83 
17 Panipat Depot Elevated 102.31 3.84 

 
IV. Train Operation Plan (2026) 

 
 Travel Time: Delhi–Panipat ~72 minutes 
 Depot: Murthal and Panipat 
 Frequency: 

SKK-Murthal – 05 minutes 
Murthal-Panipat–10 minutes 

 
 A presentation by NCRTC was held on 06.01.2020 under the Chairpersonship of 

Hon’ble Chief Minister, Haryana wherein alignment of the corridor was approved.  
However, it was decided that Delhi-Panipat RRTS Corridor may be extended up to 
Karnal. 

 The total length of this proposed RRTS corridor from Sarai-Kale-khan to Karnal 
will be 133.70 kilometres with 20 stations (Delhi-06 and Haryana-14) and the 
estimated cost is 34,400/- crores. 
 

B. Ongoing Techno Feasibility Studies  
 

(i) Metro Connectivity from Badsa (AIIMS & NCI Connection) to Dwarka 
(via NPR). 
 

 Hon’ble Chief Minister, Haryana during the inauguration of Bahadurgarh Metro 
Project by the Hon’ble Prime Minister on 24.06.2018 in the presence of MoS (I/C), 
MoHUA announced the demand for the metro extension of  Dawarka to Village 
Bhadsa. There are two options to connect AIIMS & NCI to Badsa via Dwarka: 



 

(i)  Dasa bus stand, Najafgarh to NCI-Badsa. Total length of this route is 
17 km. Out of which 13 km falls in Delhi and 4 kms in Haryana. 

(ii) Connecting Sector-25, Dwarka to NCI-Badsa via NPR. The total length 
of this route is 23.10 km. The stretch between NCI-Badsa to NPR 
(Junction of Sector 99-100-101-102) is about 8.9 km. Stretch of 
proposed metro on this alignment on NPR is 10-11 km and the route 
length falling within Delhi is about 3 km. 

 DMRC was requested vide letter dated 11.07.2018 to submit TOR for the metro 
project via NPR (Option ii). TOR was received from DMRC on 30.07.2018 and the 
same was forwarded to the MoHUA, Govt of India for approval on 09.08.2018. 
Approval of MoHUA was received vide letter dated 16.10.2018. DMRC vide letter 
dated 29.10.2018 was requested to start the preparation of Techno Feasibility 
Study.  

 The proposed Metro alignment from Sector-21, Dwarka to village Badsa (AIIMS) 
was visited by a joint team consisting of officers of HSVP and DMRC on 
10.04.2019. During the site visit, the representatives of DMRC informed that the 
Express Metro line from New Delhi Railway Station to Sector-21, Dwarka is being 
extended to Sector-24, Dwarka near the under construction International 
Convention Centre.  Therefore, the alignment of proposed Metro shall be from 
Sector-24, Dwarka to Badsa (AIIMS). The total length of the proposed metro 
alignment is 23.1 km with following stations: 

S.No. Station name Chainage Inter distance 
b/w two stations 

1.  Badsa  (AIIMS) 0.0  
2.  Jhanjrola 1466.0 1466.0 
3.  Kaliwas 3202.0 1736.0 
4.  Budhera 4936.0 1734.0 
5.  Basai road 7239.0 2303.0 
6.  Dhankot 9069.0 1830.0 
7.  Sector-99 (HSVP) 10478.0 1409.0 
8.  Sector-100 (HSVP) 12028.0 1550.0 
9.  Tech Chand Nagar 13210.0 1182.0 
10.  Shankar Vihar 14295.0 1085.0 
11.  Shastri Nagar Industrial Area 15632.0 1328.0 
12.  New Palm Vihar 17057.0 1434.0 
13.  New Palam Vihar Phase-2 18324.0 1267.0 
14.  Sector-111 (HSVP) 19577.0 1253.0 
15.  Dwarka Sector-27 20639.0 1062.0 
16.  Bhartal 21519.0 880.0 
17.  Convention Centre (Dwarka) 23068.0 1549.0 

 The matter regarding approval of the alignment and proposed stations as 
forwarded by DMRC has been approved by the Government on 28.05.2019 and 
accordingly, DMRC was informed vide letter dated 30.05.2019. 

 A meeting was held under the chairpersonship of Hon’ble Chief Minister, 
Haryana on 27.05.2019 wherein it was decided that the study of linking this 
alignment with Global City and further on CPR upto junction of Sector-36A-74-
75A and Transport and Communication Zone near Kherki Daula for its 
integration with RRTS may explored by DMRC. According, HMRTC vide letter 
dated 03.07.2019 requested DMRC to explore the option of extension and 



 

submit a proposal in this regard. DMRC vide letter dated 09.08.2019 submitted 
the proposal.  

 Hon’ble Chief Minister, Haryana approved the  proposed alignment of metro 
from Sector 99, Gurugram (HUDA) to Kherki Daula (8.30 kms) with following 
stations: 

S.No. Station name Chainage Inter distance 
b/w two stations 

1.  Sector-99 (HUDA) 0.0  
2.  Sector 37D 1894.3 1894.3 
3.  Harsaru Village 3995.6 2101.3 
4.  Sihi Village 6873.3 2877.7 
5.  Kherki Dhaula 8300.0 1426.7 
 

 DMRC vide letter dated 03.09.2019 was requested to prepare Techno 
Feasibility Study of the proposed metro alignment.   

 DMRC vide letter dated 24.10.2019 submitted Techno feasibility Report for 
Metro Connectivity from Badsa (AIIMS & NCI Connection) to Dwarka (via NPR). 
DMRC submitted that, “Keeping the above guidelines of Urban Transport dett 
viz-a-viz PHPDT figures in view, the provision of MRTS does not appear to be 
justified & viable. DMRC recommends not to implement Rail based MRTS 
project such as Metro Rail, Monorail, Light Metro etc at this stage as this shall 
not be economically and socially viable at all.”   
 

(ii) Metro Connectivity from Bahadurgarh to Sampla. 
 

 Hon’ble Chief Minister, Haryana during the inauguration of Bahadurgarh Metro 
Project by the Hon’ble Prime Minister on 24.06.2018 in the presence of MoS 
(I/C), MoHUA announced the demand for the metro extension from 
Bahadurgarh to Sampla. 

 Total tentative length of the proposed metro corridor shall be 17.40 Kms. 
DMRC was requested vide letter dated 11.07.2018 to submit TOR for the 
projects.TOR was received from DMRC on 30.07.2018 and the same was 
forwarded to MoHUA, Govt of India for approval on 09.08.2018. Approval of 
MoHUA was received vide letter dated 16.10.2018. DMRC, vide letter dated 
29.10.2018, was requested to start the preparation of Techno Feasibility 
Study. 

 A joint visit of HSVP team with DMRC team has been done on 16.04.2019. 
DMRC proposed 12 stations on this metro alignment whereas, Committee 
suggested following 8 stations: 

Sr. 
No. 

Station Proposed name of Metro Station Chainages 
(in Km) 

0 Station 0 Bahadurgarh (City Park) 00 

1 Station 1 Sankhol (Near Barhari road junction) 1.300 

2 Station 2 Udyog Vihar (Sector-16, Near Parle G Co.) 2.900 

3 Station 3 Sector 17, HSIIDC industrial sector. 3.900 

4 Station 4 Jakhoda- Near Bahadurgarh Bye Pass 5.600 



 

5 Station 5 Asoda Todran (Near KMP Junction) 8.200 

6 Station 6 Village Rohad 11.000 

7 Station 7 Village Dehkora  12.400 

8 Station 8 Sampla (near Bus stand)  16.700 

 
 Hon’ble Chief Minister, Haryana approved the above recommendations of the 

Committee and the same has been conveyed to DMRC vide letter dated 
13.05.2019. 

 DMRC vide letter dated 24.10.2019 submitted Techno feasibility Report for 
Metro Connectivity from Bahadurgarh to Sampla.   

 Hon’ble Chief Minister, Haryana ordered, “CM would like to await till GOI 
sanction the Haryana Orbital Corridor Project”. ACS, PW (B&R) was requested 
vide letter dated 22.11.2019 to provide the updated status on the Orbital 
Corridor Project. Haryana Rail Infrastructure Development Corporation Limited 
(HRIDC) vide letter dated 26.11.2019 intimated that the Orbital Corridor 
Project is under CCEA approval. Hon’ble CM, Haryana was apprised with the 
status of Orbital Corridor Project.  Hon’ble CM, Haryana ordered to reconsider 
this project after one year.  
 

(iii) Metro Connectivity on Southern Periphery Road (SPR)  
 

 The Board of HMRTC in its 25th meeting held on 07.11.2017 noted that metro 
connectivity has already been provided up to sector-56, Gurugram through 
Rapid metro. HSIIDC has planned metro from HUDA City Centre to Bawal-via-
Global City, Manesar, Panchgaon Chowk, Dharuhera and Rewari. This 
alignment runs along Sohna road from Subhash Chowk to Vatika Chowk 
(Junction of sector 48-49-66-67), Gurugram. Thus there is a missing metro 
link along SPR between sector-56 and Vatika Chowk.  

 Board resolved that the Techno-Feasibility Studies of metro along SPR may be 
got conducted from DMRC. Accordingly, DMRC was requested vide letter dated 
24.11.2017 to send TOR for conducting feasibility study of metro corridor along 
SPR. DMRC vide letter dated 26.03.2018 quoted  51.40 lacs as fee for 
conducting the Techno Feasibility Study. TOR was forwarded to MoHUA for 
approval vide letter dated 10.04.2018 with a reminder dated 18.05.2018. The 
approval of MoHUA was conveyed vide letter dated 24.01.2019, received in 
HMRTC on 11.02.2019. DMRC vide letter dated 18.03.2019 was requested to 
start the preparation of Techno Feasibility Study. 

 DMRC vide letter dated 12.12.2019 submitted Techno feasibility Report for 
Metro Connectivity along SPR. DMRC submitted that, “it may not be prudent to 
implement this Rail based MRTS project (short spanned) as a ‘Stand Alone’ 
metro project, which may not be justified and viable. Alternatively, this 
corridor could be implemented as an integral part of Faridabad- Gurugram 
metro corridor for which study (DPR) is being undertaken separately.”  

 DMRC vide letter dated 22.01.2020 was informed that as per decision taken in 
the meeting of Hon’ble CM, Haryana, DMRC was requested to submit the DPR 
of the Faridabad- Gurugram Metro link, upto Vatika Chowk in which the 
proposed corridor from Sector-56, Gurugram to Vatika Chowk will be an 
integral part. 



 

Item No 41.16 
Techno feasibility Study for setting up of Multi Modal Transit Centre (MMTC) at 
Kundli, Bahadurgarh, Ballabhgrah. 

 
1. Boards of Directors of HMRTC in its 8th meeting held on 04.04.2014 decided to 

get examined the feasibility of setting up of Multi Modal Transit Hub at the 
junction of KMP Expressway in Bahadurgarh and Kundli. 

2. A committee under the Chairmanship of MD,HSIIDC consisting of Director 
Town & Country Planning and Chief Administrator, HSVP approved the Terms 
of Reference (TOR) in its meeting held on 21.06.2016 and decided that in 
addition to Bahadurgarh & Kundli, Techno-feasibility Study for setting up of 
Multi Modal Transit Centres may also be got  done for Gurugram and 
Faridabad. 

3. After following due procedures and with the approval of Hon’ble CM, Haryana, 
M/s Tata Consulting Engineers Limited were appointed as consultant for the 
preparation of Techno Feasibility Study for setting up the Multi Modal Transit 
Centre (MMTC) at Gurugram, Faridabad, Bahadurgarh and Kundli. Work order 
was issued to M/s TATA Consulting Engineers Limited vide letter dated 
19.04.2017. Further agreement was signed on 20.09.2017.  

4. Scope of work of the project is as under: 
(i) Preparation of Concept Plan (Part-I) 

(ii) Preparation of Master Plan and Detailed Project Report (Part-II) 

(iii) Bid documents and bid process management for selection of 
PPP developers(Part-III) 

 
5. The Board of HMRTC in it 26th Meeting held on 20.12.2017 has approved the 

following locations of MMTCs at Gurugram, Faridabad, Bahadurgarh and Kundli. 
For Gurugram:  
(i) Site proposed at Kher Ki Daula near proposed Metro Station, RRTS 

Station and Bus Stand adjoining to CPR and NH, on Land of HSIIDC 
acquired in Transport and Communication Zone. 

(ii) Site near Panchgaon Chowk adjoining the proposed Metro Station and 
RRTS Station where the Panchayat Land is Available 

For Bahadurgarh:  
(iii) Site near existing Bus Stand adjoining Metro Stand with stipulation that 

existing Bus Stand shall continue to be used as Intra City  Bus Stand . 
 For Faridabad:  
(iv) Site near Ballabhgarh Metro Station, Bus Stand and Railway Station on 

the Land of Transport Department  
For Kundli: 
(v) Site between RRTS Stations of RGEC and KMP Interchange on the 

acquired land of HSIIDC  
6. Subsequently, Hon’ble CM, Haryana has also approved the above sites for 

setting up of Multi Modal Transit Centre (MMTC) on 10.01.2018.  
7. Vide email dated 30.04.2018, Consultant submitted Concept Plan Reports for 

Multi Modal Transit Centre (MMTC) at Kundli, Bahadurgarh, Ballabhgarh, 
Panchgaon and Kherkidaula. A presentation on concept plan of MMTCs was 



 

given by the Consultant to the Directors of HMRTC just after the 28th Board 
meeting of HMRTC held on 29.06.2018. Some changes/amendments were 
suggested to the consultant and Transport Commissioner, Haryana was 
requested to see the revised presentation.  

8. A revised presentation of Concept Plan Report for Multi Modal Transit Centre 
(MMTC) at Ballabhgarh (Faridabad) was given by the Consultant before the 
Transport Commissioner, Haryana on 13.07.2018. The Concept Plan of 
Ballabhagrh MMTC was approved, in principal in the meeting. The consultants 
were further directed to prepare the Concept Plan Reports for all the other four 
MMTCs accordingly. Concept Plans of other MMTCs on the similar lines were 
received on 27.07.2018. 

9. In a meeting held on 13.07.2018, Transport Commissioner, Haryana suggested 
that as the land on which Ballabhgarh MMTC is proposed, belongs to Transport 
Department, this MMTC can be got developed by the Transport Department. 
Therefore, Transport Commissioner, Haryana was requested vide letter dated 
25.07.2018 to give consent for the proposal so that the same could be got 
approved from the Government. Reminder was also issued vide letter dated 
29.03.2019.  However, the consent is awaited. 

10. A presentation was made by the representatives of TATA Consulting Engineers 
Limited regarding Multi Modal Transit Centre (MMTC) at Kherki Daula, 
Gurugram before the Hon’ble Chief Minister, Haryana on 03.08.2018, after the 
meeting of Executive Committee of Gurugram Metropolitan Development 
Authority.  The proposed site is located adjoining to CPR on the acquired land 
of HSIIDC. This MMTC shall provide seamless connectivity to proposed Metro 
station near Sector-36 on HUDA City Centre, Bawal-Metro line, Kherki Daula 
RRTS station on Delhi-Gurugram-Rewari-Alwar RRTS and will also house city 
Bus Stand.  The detailed architectural features of the proposed MMTC and its 
connectivity with other modes of transport were also explained. 

11. It was observed that the stations of RRTS and Metro line are not located within 
the site of MMTC and have to be linked through sky walk.  It was also observed 
that the project of RRTS and Metro are at the planning stage itself and for 
proper integration of these modes of transports, slight amendments in their 
alignment are required, so that the stations of these modes of transport are 
located within the proposed MMTC. 

12. After detailed deliberation, it was decided that Chief Executive Officer, 
Gurugram Metropolitan Development Authority will convene a meeting of all 
the three consultants i.e. TATA consulting Engineers Limited for Multi Modal 
Transit Centre , AECOM for HUDA City Centre Balwal Metro line and NCRTC for 
placing their stations at the proposed site of MMTC. The respective 
departments of Haryana like Transport, HMRTC, HSIIDC, MC, Gurugram etc 
may also be called in the meeting, so as to arrive at a final decision in the 
matter. 

13.  Meetings were held on 23.08.2018 & 10.10.2019 under the Chairmanship of 
Chief Executive Officer, Gurugram Metropolitan Development Authority 
regarding Setting up of Multi Modal Transit Centre (MMTC) at Kherki Daula and 
Panchgaon, District Gurugram. As per MOM of 10.10.2019 in case of 
Panchgaon MMTC, CEO GMDA advised that land acquisition for the purposes of 
the toll plaza and MMTC is sub-judice and the case is pending in the Hon’ble 
Punjab & Haryana High Court. Till the decision of court case is finalised, MMTC 
at Panchgaon may be kept in abeyance. In case of Kherki Daula MMTC, it was 



 

discussed that HSIIDC is required to provide the exact land details which is 
nearest to NH-48. The area of the land to be earmarked shall be 15 acres 
which will accommodate MMTC buildings. CEO GMDA informed that the 
condition for amendment to the Development Plan for incorporating the Global 
City Project was the provision of 10 acres for the intra city and inter-city Bus 
terminals. The same may, therefore, be provided free of cost for connectivity 
purposes. HSIIDC assured that they will provide required information regarding 
land requirement to HMRTC. Accordingly, it was decided in the meeting that 
HMRTC will get the plan prepared to develop MMTC at the earmarked site. 
However, the report from HSIIDC is still awaited. 

14. M/s TATA Consulting engineers vide letter dated 19.08.2019 submitted 
Concept plan (Part-I) and Master Plan & Detailed Project Report (part-II) for 
the Multi Model Transit centres (MMTC) at Faridabad, Bahadurgarh & Kundli 
(Sonipat).  

15. A presentation regarding was made by the representatives of M/s TATA 
Consulting Engineers Ltd. in the meeting held on 18.12.2019 under the 
chairpersonship of CS, Haryana wherein CS, Haryana ordered that, “constituted 
a committee of Director General State Transport, concerned HSVP, 
Administrator, Advisor (Planning) HMRTC, DRO and representatives of TCE 
Consultants for visiting the sites along with the plan & submitting report”.   

16. Committee visited the Ballabhgarh site on 20.12.2019 and Bahadurgarh & 
Kundli site on 23.12.2019 and deliberated the issues. Extract of the meetings 
are as follows: 
(i) Ballabhgarh Multi Modal Transit Centre (MMTC): 

General Manager, Roadways, Faridabad informed the committee that in 
one RSA no, 2076 of 2013, Hon'ble High Court upheld the demand of a 
passage/pathway to be provided to the residents of the colony just behind 
the Transport land, which is persistently being followed up by the 
petitioners and vigorously contended. He further clarified that the report of 
the passage so claimed was sought from the Revenue Department who in 
turn have denied any such pathway/passage as per the Revenue Record & 
it appears that the case was not decided on merits and requires to be 
challenged. In addition there is another civil case before the civil judge 
(JD) in civil suit no.807/2019 in which stay over the construction of Rain 
Basera (Night shelter) being constructed by MCF on the land of transport 
department was granted. The General Manager, proposed that the land of 
approx. 4.75 acres which presently hosts a Rain Basera (1000 yds appx) 
and a contractual parking; can be proposed for setting up of MMTC project.  
The Committee was of the opinion that the instant design of MMTC needs 
to be reworked on 2 grounds:  

A) The plan has been proposed for 25 acres of land and assuming it to be 
a vacant site. While, Transport Department appears to agree to 
allocate only 5 acres of land for MMTC, as conveyed by the General 
Manager Haryana Roadways Faridabad post his discussion with the 
Director General State Transport, Haryana.  

B) The area is not only litigious but the existing Bus depot, workshop, 
temple & one new building(yet to be completed/inaugurated) would 
either require to be retrofitted into the proposed MMTC design or the 
units/establishment need to be razed completely if at all 
planning/implementation and feasibility of the project so warrants.  



 

In view of the facts as aforementioned the committee decided that the 
Transport department needs to give clarity over the total land it would 
allocate for the said project & accordingly instruct M/s TATA Consulting 
Engineers Ltd. to amend/alter the proposal. Besides, it was desired that 
the General Manager, Haryana Roadways Faridabad may work out the 
details of clear site as also get the case status checked/probed and share 
the same with the representatives of TATA consultants within 7 days. 

(ii) Bahadurgarh Multi Modal Transit Centre (MMTC): 
The area is surrounded by Commercial and Residential set up so there is 
demand for commercial retail and office space in and around the site 
proposal for MMTC.  Committee discussed and proposed to shift the 
proposed building slightly backward and extended Right of Way (ROW) 
from 12m wide road to around 15 m wide as 12 m road is small for 
movement for buses/traffic. 
The committee further proposed to change the entry and exit point for 
buses as per the traffic circulation pattern of buses.  The representatives of 
M/s TATA Consulting Engineers Ltd. were requested to re-plan the MMTC 
accordingly & submit plan within 7 days. 

 
(iii) Kundli Multi Modal Transit Centre (MMTC): 

Estate Officer, HSVP Sonipat informed that there is a proposal of Bus Port 
by NHAI, which is in similar in concept as that of MMTC. The site proposed 
by NHAI is around 4 km from the proposed site of MMTC.  He further 
informed that his office has issued allotment letter to NHAI vide letter 
dated 25.11.2019 (Annexure B).  After detailed deliberations, Committee 
was of view that the proposed MMTC at Kundli, Sonipat, costing about 
Rs.208.24 core will be a duplication of project of the Bus Support by NHAI. 
Therefore, the Committee does not recommend the site proposed for 
MMTC at Kundli, Sonipat for taking up this project. Committee also 
observed that the proposed project of RRTS and Metro in Kundli are at 
inception stage only and there may not be any taker for setting up of 
MMTC project at Kundli under PPP mode as suggested by the Consultant.  
Hence, the Committee recommended not to take up this project not to 
take up this project at this stage.  
The Committee observed that the area is surrounded by Commercial and 
Residential set up so there is demand for commercial retail and office 
space in and around the site proposal for MMTC.  Committee discussed and 
proposed to shift the proposed building slightly backward and extended 
Right of Way (ROW) from 12m wide road to around 15 m wide as 12 m 
road is small for movement for buses/traffic. 
The committee further proposed to change the entry and exit point for 
buses as per the traffic circulation pattern of buses.  The representative of 
M/s TATA Consulting engineers Ltd. were requested to re-plan the MMTC 
accordingly & submit plan within 7 days.  
Proceedings of the site visit and meetings are placed at Annexure-XVII, 
XVIII & XIX. 

17. Board may pass the following Resolutions: 
 

(i) “RESOLVED THAT _____the final Detailed Project Report of the project 
is hereby approved. 



 

Item No 41.17 
Any other item with the permission of Chairman. 

 
   
 

1. Matter regarding adoption of accounts for the Financial Year ended 31st March, 2019 was 
placed in 33rd Board Meeting held on 18.06.2019 wherein it was resolved that “the 
agreements executed by HSVP/HMRTC for development of Metro project in Haryana be 
provided to Sh. Ravinder Kumar Garg, Independent Director for examining the same viz-
a-viz the ownership of land/assets created by DMRC in Haryana portion of Metro 
projects.” 

2. Sh. Ravinder Kumar Garg submitted comments on the same via e-mail dated 
05.11.2019. Following observations were submitted by Sh. Ravinder Kumar Garg: 
“As per the Agreements between Govt. of Haryana and DMRC for Gurgaon, Bahadurgarh 
and Badarpur corridor:- 
i. All costs of Land and other project shall be borne by Govt.of Haryana including share 

from Central Govt., however Cost of Rolling stock are to be done by DMRC at its own 
cost. 

ii. Ownership of all assets except land, created in connection with extension of the 
corridor into Haryana boundary and Land provided for Property development shall 
also vest with DMRC. 

iii. Operation and maintenance of all fixed assets as well as Rolling Stock will be done 
by DMRC at its own cost and DMRC will be responsible to replace at its own cost, 
these assets after they complete their useful life. 

iv. Revenue generated by carriage of commuter traffic as well as through 
advertisements and property development within the premises of Metro stations and 
by exploiting the air space above stations, will accrue to DMRC. 
a. Cost of Land given for Metro Projects in Haryana- 

As such as far as Ownership of assets are concerned, it is clear that Govt. of 
 Haryana is the owner of Land only provided free of cost to DMRC for metro 
corridors in the boundry of Haryana and Land Cost is to be accounted for in the 
books of accounts as considered as cost of project, to the extent of  payments 
made for Land. As per agreements, Cost of Land considered are for Gurgaon 
85.00 crores, for Bahadurgarh 82.00 crores and for Badarpur 85.00 crores. 

b. Funds given to DMRC by Govt. of Haryana and Central Govt.- 
As per the agreements, the funds are provided by Govt. of Haryana as its own 
contribution and contribution from Central Govt. for the Metro projects, to DMRC 
in installments  partly as Grants  and partly as Interest Free Subordinate 
Debts as per details given below- 

 

Name of Projects 
Grants 

in crores 

Interest Free Subordinate 
Debts 

 in crores 
Gurugram  681.00 -- 

Bahadurgarh  772.00 100.00 

Badarpur 1639.00 261.00 

 



 

c. It is understood that all funds are routed through the HMRTC only. However, 
the same are required to looked into as far as disclosure of the same are 
concerned. Further nature and Status of Interest free Subordinate Debts are to 
be verified and to be shown separately accordingly. 

d. Board is further informed that the Financial Statements for the year ending 31st 
March, 2019 have been adopted by the Board in its 36th Board Meeting held on 
05.09.2019. Comments of the Statutory Auditors have been forwarded to CAG. 
Comments of CAG received. 

e. Boars may take note of the observations of the independent Director and pass 
appropriate resolution. 

 


