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NOTICE INVITING TENDER (NIT) 
 

1.1.1 General: 
 

Haryana Mass Rapid Transport Corporation(HMRTC) Ltd., who has been assigned to 
implement Gurugram Metro Rail Project, invites Open E-Tenders on Quality and Cost 
Based Selection method (QCBS) in two packet bidding procession competitive basis from 
eligible applicants from all countries and all areas, who fulfils qualification criteria as 
stipulated clause 1.1.3 of NIT, for the work, “Contract HMRTC/PRO/2024/GGNCCDD-
15(R2):Engagement of Detailed Design Consultant (DDC) for Civil Architectural and 
E&M works of Elevated Section (28.5 km) having 27 stations (Main Corridor from 
Millennium City Centre to Cyber City, Gurugram (26.65 Km) and Spur from Basai 
Village to Dwarka Expressway (1.85 Km)) of Gurugram Metro Project and also 
inclusive of Depot connection”. 
 

1.1.2 Key Details: 
 

HMRTC shall receive Bids pursuant to this Tender Document, in accordance with the 
terms set forth herein as modified, altered, amended and clarified from time to time by 
HMRTC. Bidders shall upload their bids in accordance with such terms on or before the 
date specified in this document. The Bidders are advised to visit the HMRTC premises at 
the site and familiarise themselves with the proposed arrangements and all activities 
necessary in this regard.This design work comprises Detailed Design of Viaduct (24.275 
km) excluding Stations, all components of 27 elevated stations (4-typical,16 repetitive 
and about  7 interchange) and proof checking of all components of 0.715 km of special 
span length alignment. The bids are being invited on Quality and Cost Based Selection 
Method (QCBS) with Technical (Quality) bids given 80% weightage and 20% weightage 
given to financial bids. 

 Key Details: 
 
 

Cost of the Work 19.12 Crores 

Completion period of the Work 48 months 

Start of sale of Tender  
Document to Bidders 

From 08.02.2024 to 28.02.2024 (up to 15:00 hrs.) on                   
E-Tendering website https://etenders.hry.nic.in. For 
further information on this regard, bidders are advised to 
contact on 0172-2563003.  For technical queries related 
to Central Procurement Portal, Help Desk No: 0120-
4200462, 0120-4001002, 0120-4001005. 

Cost of Tender Document           
(Non-refundable) 

Non–Refundable Tender Document Cost of Rs.25,000/- 
(inclusive of 18% GST) shall only be accepted online 
only in form of NEFT/RTGS on or before 15:00 hours on 
28.02.2024 and receipt and details of Tender Document 
Cost paid have to be uploaded on the web-site up to 
15:00 hours on 28.02.2024. 
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Tender Security  Rs.12.28 Lakhs        

Site Visit 12.02.2024 from 10:00 hrs. Onwards at Rapid Metro 
Operation Control Center, Moulsari Avenue Road, DLF 
Phase III, Near Pillar No. 147, Gurugram (Haryana).  

Contact :0172-2563003, 9999767544 

Pre-Bid Conference 13.02.2024 at 15:00 hrs. 

The pre-bid meeting shall be conducted through video 
conferencing by software apps such as WebEx/Microsoft 
Teams. All Prospective bidders shall provide the details 
of the person(s) (Mobile No. and E-mail id) (maximum up 
to two) who will be participating in such virtual meeting at 
least one day before the meeting or latest by 10:00 hrs 
on to the registered official email of HMRTC i.e. 
hmrtcdgm@gmail.com so that links having details such 
as software, meeting ID, password, etc. can be mailed to 
these persons at least 1 hours before the scheduled pre-
bid meeting. 

Last date of receiving queries 15.02.2024 at 17:00 hrs. 

(The queries must be sent only to Registered Email 
provided in the Tender Document) 

HMRTC’s response to queries 
by 

21.02.2024 at 17:00 Hrs. 

Date & Time of Submission of 
Bids 

Latest by 15:00 hrs of 28.02.2024. 

Date & Time of Opening of Technical 
Bids                      (Eligibility and 
technical) 

28.02.2024 at 16:00 hrs. 

Validity of Bids 180 days from bid submission date 

 

BANK DETAILS FOR MAKING PAYMENT 

Name 
of Bank 

Bank’s Address Account Name & No. Account Type IFSC Code 

State 
Bank of 
India 
(SBI) 

SCO-14, 
Ground Floor, 
Sector 10, 
Panchkula                                 
(Haryana) – 
134109. 

HARYANA MASS 
RAPID 
TRANSPORT 
CORPORATION 

00000040519666666 

REGULAR SB                
CHQ-ENTITIES  

 

SBIN0001509 
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1.1.3 QUALIFICATION CRITERIA:  
 

1.1.3.1  Eligible Applicants: 

A. The bidder may be any entity which is a partnership firm or a company having 
registered office in India & incorporated under the Companies’ Act 1956/2013 or a 
combination of above in the form of Joint Venture (JV) or Consortium. 

B. In case of JV/ consortium a maximum of 3 members are allowed.  

C. Bid by a JV/Consortium of firms: In case of a bid by a JV/Consortium of firms, 
following shall be abide by the participant/s: 

i. For the purpose of evaluation of the consortium, each member’s contribution 
towards the turnover shall be considered in the same ratio of their equity 
participation in the consortium. 

 Illustration:  

 Say if ‘A’ and ‘B’ are two members of JV/Consortium, ‘A’ is having 70% 
equity holding in JV and ‘B’ is having 30% equity holding in JV. In such a 
condition, 70% of A’s turnover and 30% of B’s turnover will be taken for the 
calculation of eligibility of the JV. 

ii. The Lead Member of the JV/Consortium shall maintain a minimum equity 
stake of51% of the aggregate shareholding of the JV/Consortium during full 
tenure of License Agreement. 

iii. Any change in percentage stake of JV/ Consortium members without prior 
written approval of HMRTC shall be treated as Material Breach of Contract 
and Successful Bidder’s event of default entitling HMRTC to encash the 
Interest Free Security Deposit/ Performance Security and or to terminate the 
License Agreement after 30 (thirty) days notice. 

iv. Minimum percentage stake of any member in JV/ Consortium shall not be 
less than 15%. 

v. Partners having less than 26% participation shall be considered as                                         
non-substantial partner and shall not be considered for evaluation which 
means that their eligibility shall not be considered for evaluation of 
JV/Consortium. 

vi. All members of such entity shall be jointly and severely liable for the 
performance of license agreement.  

D. Bidder shall undertake that they have not been banned from Business, as on date 
of Tender submission as per following: 

 
(i) HMRTC/ any other Metro Organisation (100% owned by Govt.)/ Ministry of 

Housing & Urban Affairs/ Order of Ministry of Commerce, applicable for all 
Ministries must not have been banned/ debarred business with the bidder/s 
(including any member in case of JV/ Consortium) as on the date of tender 
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submission. The tenderer shall submit an undertaking to this effect, as per 
Appendix 6 of tender document.  
 

(ii) Also no contract of bidder/s / tenderer executed in either individually or in a 
JV/Consortium, should have been rescinded/ terminated by HMRTC or any 
other metro organisation after award during last 3 (three) years (from the last 
day of previous month of tender submission) due to non-performance of the 
bidders/tenderer or any of  JV/Consortium members. The bidder/s should 
submit undertaking to this effect as per Appendix 6 of this Tender Document. 

 

(iii) In case at a subsequent date the successful bidder/licensee is found to have 
been banned for business as given above, HMRTC shall be at liberty to and 
have full rights to terminate the contract and forfeit the Interest Free Security 
Deposit after adjusting any dues payable by the successful bidder/ licensee. 
The bidder/s should submit undertaking to this effect, as per Appendix 6 of 
this Tender Document. 

 

(iv) Appendix 19 should also be submitted duly signed.  
 

E. The bidders shall enclose with their application an undertaking stating/providing 
that all the necessary supporting documents, including duly certified audited 
accounts and financial statements have been provided. 

 

i. The tenders for this contract will be considered only from those tenderers 
(partnerships firms, companies, corporations, consortia joint ventures) who 
meet requisite eligibility criteria prescribed in the sub-clauses of Clause 
1.1.3 of NIT. In the case of a JV or Consortium, all Members of the Group 
shall be jointly and severally liable for the performance of whole contract. 

ii. (a) A non-Indian firm is permitted to tender only in a joint venture or 
 consortium agreement either with an Indian firm having minimum 
 participation interest of 26% or their wholly owned Indian subsidiary 
registered in India under Companies Act-1956/2013 with minimum 26% 
participation. 

(b) A tenderer shall submit only one bid, either individually as a tenderer or 
as partner of a JV/Consortium. A tenderer who submits or participates in 
more than one bid will cause all of the proposals in which the tenderer has 
participated either as sole tenderer or member of JV/consortium will be 
disqualified. No tenderer can be included as sub-contractor while submitting 
a bid individually or as a partner of a JV/consortium in the same bidding 
process subsequently or at the tender stage. A tenderer, if acting in the 
capacity of subcontractor in any bid may however participate in more than 
one bid, but only in the capacity as subcontractor. 

iii. Tenderers shall not have a conflict of interest. Tenderers found to have a 
conflict of interest shall be disqualified. Tenderers shall be considered to 
have a conflict of interest with one or more parties in this bidding process, if: 
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(a) a tenderer, at the time of bidding, has been engaged by the 
Employer to provide consulting services for the preparation related 
to procurement for implementation of the project; 

(b) a tenderer’s associate(s)/affiliate(s) (inclusive of parent firms) 
mentioned in sub-paragraph (a) above; or 

(c) a tenderer, at the time of bidding, lends, or temporarily seconds its 
personnel to firms or organisations which are engaged in 
consulting services for the preparation related to procurement for 
implementation of the project, if the personnel would be involved in 
any capacity on the same project. 

iv. It is further clarified that the successful bidder for this contract, is not barred 
from participating in the tender Project/ Programme Management Consultant 
or General Consultant (GC) provided that the deliverables for DDC shall be 
scrutinised/proof read by the independent third party. Such third party shall 
be engaged by HMRTC for such proof reading & design review. This cost 
shall be borne by the Project/ Programme Management Consultant or 
General Consultant (GC) upon its selection. 

v. A firm, who has purchased the tender document in their name, can submit 
the tender either as individual firm or as partner of a joint 
venture/consortium. 

vi. NON-SUBSTANTIAL PARTNERS IN CASE OF JV/CONSORTIUM 

a. Lead partner must have a minimum of 51% participation in the 
JV/Consortium. 

 

b. Partners having less than 26% participation will be termed as non-
substantial partner and will not be considered for evaluation which 
means that their financial soundness and work experience shall 
not be considered for evaluation of JV/Consortium. Partners 
having 26% or more percentage participation shall be termed as 
substantial partner. 
 

c. In case of JV/Consortium, change in constitution or percentage 
participation shall not be permitted at any stage after their 
submission of application otherwise the applicant shall be treated 
as non-responsive. Maximum number of members in 
JV/Consortium will be “Three”. 

d. Maximum number of members in JV/Consortium will be “three”. JV 
agreement should be furnished in the standard format (Appendix 
18 enclosed). 

 

1.1.3.2 Minimum Eligibility Criteria: 

A. Tenderer’s (either a single entity/ JV/ Consortium) should have experience in successfully 
completing following “Eligible Works” in last 10 Years ending on the last day of the 
previous month to the month of invitation of the tender 
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a) Mandatory Eligible Works  

I. Completed/ Substantially Completed at least one Detailed Design Consultancy 
Services covering detailed design of foundation, sub-structure and superstructure 
for elevated viaduct for a minimum length of 17 km in a completed single contract 
for Metro Railway/ Regional Railway/High Speed Railway Project.- 13 marks 

II. Completed/ Substantially Completed at least one Detailed Design Consultancy 
Services comprising of Architectural designs, structural designs, E & M services 
of minimum sixteen (16) number of stations, out of which minimum 10 elevated 
stations having concourse and platform level in a completed single contract for 
Metro Railway/ Regional Railway /High Speed Railway Project.- 13 Marks 

b) Additional Eligible Works  

For additional completed/substantially completed work over and above “Mandatory 
Eligible Work” as defined above, 

i. For Clause 1.1.3.2 (A) (a) (i) above-7 additional marks for at least one  
work of 10 km or more viaduct 

ii. For Clause 1.1.3.2(A) (a) (ii) above-7 additional marks for at least one work 

of 8 or more elevated stations. 

Notes: 
 

 Substantially Completed means that the eligible projects should have been 
completed and project with such design should be operational (Fire NOC, 
CMRS and Roll Out of the Metro line are essential to be 
completed).Documentary proof such as certificates from client clearly indicating 
the cost and actual date of operation for such work should be submitted. 

 If in a joint venture, foreign partner has done the structural design work/ 
Architectural work/ E&M Work in their own country and the same has been 
submitted by the JV towards their technical qualification, it will be considered 
only when such partner has done the work of the same or larger magnitude in 
the country other than their own. 

 To substantiate experience the tenderer shall submit technical proposal with 
following details: 

 

Relevant Detailed Design Experience 
during last 10 (Ten) years ending last day 

of the month previous to the month of 
tender submission 

Viaduct (including superstructure)/Elevated 
station work for Metro Railway/ Regional 

Railway/ High Speed Railway 

Length of 
Viaduct 

designed 
(km.) 

No. Of 
Stations 
architect

ure 
design 
done 

with the 
design 

of E & M 
works 
(Nos.) 

Completion 
cost (INR in 
Crores) duly 

escalated 
with 5 % 

and 2 % per 
annum 

respectively 
for INR and 

foreign 
currency 

component 
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S. 
No 

Project 
Name 
and 

Client 

Type of 
Corridor 

Length 
of the 

corridor 
with 

number 
of 

stations 

Date of 
Completi

on 

   

 

• The tenderer shall submit details of works executed by them in the 
Performa prescribed in Appendix-13 of FOT for the works to be considered 
for qualification of work experience criteria. Documentary proof such as 
completion certificates from client clearly indicating the nature/scope of work, 
actual completion cost and actual date of completion for such work should be 
submitted. The offers submitted without this documentary proof shall not 
be evaluated. In case the work is executed for private client, copy of work 
order, bill of quantities, bill wise details of payment received certified by C.A., 
T.D.S certificates for all payments received and copy of final/last bill paid by 
client shall be submitted. 

• Deleted 

• For completed works, value of work done shall be updated to last day of the 
month previous to the month of tender submission price level assuming 
5% inflation for Indian Rupees every year and 2% for foreign currency 
portions per year. The exchange rate of foreign currency shall be applicable 
28 days before the original submission date of tender. 

• Subsequently, if found that any firm/JV has been awarded the work based on 
false certificates, the contract will be terminated without assigning any reason. 

 

B. Financial Standing: The tenderers will be qualified only if they have minimum 
financial capabilities as below: 

 

(i) T1–Liquidity: It is necessary that the firm can withstand cash flow that the 

contract will require until payments received from the Employer. Liquidity 
therefore becomes an important consideration. 

This shall be seen from the balance sheets and/or from the banking 
reference.Net Current assets and/or documents including banking reference, 
should show that the applicant has access to or has available liquid assets, 
lines of credit and other financial means to meet cash flow of INR 0.67 Crores 
for this contract, net of applicant’s commitments for other Contracts. Banking 
reference should contain in clear terms the amount that bank will be in a 
position to lend for this work to the applicant/member of the Joint 
Venture/Consortium. In case the Net Current Assets (as seen from the Balance 
Sheets) are negative, only the Banking references will be considered. 
Otherwise, the aggregate of the Net Current Assets and submitted Banking 



CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2); Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated Section 
(28.5 km)having  27 stations Main Corridor from Millennium City Centre to Cyber City, Gurugram (26.65 Km) and Spur from Basai Village to Dwarka 
Expressway (1.85 Km)) of Gurugram Metro Project and also inclusive of Depot connection 

Page 14 of 101 

 

references will be considered for working out the Liquidity. 

The banking reference should be from a Scheduled Bank in India or (in case of 
foreign parties) from an international bank of repute acceptable to HMRTC as 
per standard performa provided in ITT as Annexure-4 and it should not be 
more than 3 months old as on date of submission of bids. 
 

In Case of JV- Requirement of liquidity is to be distributed between members as 
per their percentage participation and every member should satisfy the 
minimum requirement. 
 

Example: Let member-1 has percentage participation=M and member-2 has 
percentage participation=N. If minimum liquidity required is ‘W’ then 

Liquidity of member-1≥WM 

100 

and Liquidity of member-2≥WN. 

100 
 

(ii) T2 - Profitability: Profit before Tax should be Positive in atleast 2(two) year, 
out of the last five audited financial years. 

In Case of JV: The profitability of only lead member shall be evaluated. 
 

(iii) T3 - Net Worth: Net Worth of tenderer during last audited financial year 
should be> INR 0.95 Crores 

In Case of JV- Net worth will be based on the percentage participation of each 
Member. 

Example:LetMember-1haspercentageparticipation=M and 

Member-2has=N.  

Let the Net worth of Member-1 is A and that of Member-2 is B, then the  

Net worth of JV will be = AM+BN 

100 
 

(iv) T4 - Annual Turnover: The average annual turnover from consultancy works 
of last five financial years should be > INR 4.78 Crores. 

The average annual turnover of JV will be based on percentage participation 
of each member. 

Example: Let Member-1haspercentageparticipation=M 

AndMember-2has=N. 

Let the average annual turnover of Member-1 is ‘A’ and that of  

Member-2 is ‘B’, then the average annual turnover of JV will be 

= (AM+BN)/100 
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Notes: 

 Financial data for latest last five audited financial years has to be submitted by 
the tenderer in Appendix-12 of FOT along with audited balance sheets. The 
financial data in the prescribed format shall be certified by Chartered Accountant 
with his stamp, signature and UDIN number in original. In case audited balance 
sheet of the last financial year is not made available by the bidder, he has to 
submit an affidavit certifying that ‘the balance sheet has actually not been audited 
so far’. In such a case the financial data of previous ‘4’ audited financial years will 
be taken into consideration for evaluation. If audited balance sheet of any year 
other than the last year is not submitted, the tender may be considered as non-
responsive. 
 

 Where a work is undertaken by a group, only that portion of the contract which is 
undertaken by the concerned applicant/member should be indicated and the 
remaining done by the other members of the group be excluded. This is to be 
substantiated with documentary evidence. 

C. Bid Capacity Criteria: 

Bid Capacity: The tenderers will be qualified only if their available bid capacity is more 
than the approximate cost of work as per NIT. Available bid capacity will be calculated 
based on the following formula: 

Available Bid Capacity=2*A*N–B 

Where, 

A = Maximum of the value of Consultancy work executed in any one year during the 
last five financial years (updated to 31.03.2023price level assuming 5% inflation 

for Indian Rupees every year and 2% for foreign currency portion per year). 

N=  No. of years prescribed for completion of the work 

B=  Value of existing commitments (as on 31.03.2023) for on-going Consultancy work 
during period of 48 months w.e.f.01.04.2023) 

Notes: 

 Financial data for latest last five financial years has to be submitted by the 

tenderer in Appendix-10 of FOT along with audited financial statements. The 
financial data in the prescribed format shall be certified by the Chartered 
Accountant with his stamp and signature in original. 

 Value of existing commitments for on-going Consultancy work during period of 48 
months w.e.f.01.04.2023 has to be submitted by the tenderer in Appendix-11 of 
FOT. These data shall be certified by the Chartered Accountant with his stamp, 
UDIN  and signature in original. 

 In the case of a group, the above formula will be applied to each member to the 
extent of his proposed participation in the execution of the work. If the proposed% 
participation is not mentioned then equal participation will be assumed. 
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Example for calculation of bid capacity in case of JV/Group 

Suppose there are ‘P’ and ‘Q’ members of the JV / group with their participation in the 
JV/group as 70% and 30% respectively and available bid capacity of these members as 
per above formula individually works out ‘X’ and ‘Y’ respectively, then Bid Capacity of 
JV/ group shall be as under: 

Bid Capacity of the JV/group=0.7X+ 0.3Y 

 

D. Additional Requirement 
 

(i) The Tenderer shall have to comply following requirements to qualify: 

a. The tenderer shall submit an Organisation Chart together with clear description 
of the responsibilities of each key staff member within the overall work 
programme. The names of the technical personals as indicated in Para 2.2.2 of 
ITT will be submitted as part of Technical Package. 

b. The DDC team shall be headed by a ‘Team Leader’ having experience not less 
than 8 years as Team Leader and have handled minimum 02 projects of similar 
nature & complexity (sufficient proof shall be submitted to substantiate the 
qualification and experience). The team leader will be supported by following 
teams. 

c. Other experts shall have the minimum experience in the concerned field as 
mentioned in Para 2.2.2 of ITT and have handled minimum 01 project of similar 
nature & complexity (sufficient proof shall be submitted to substantiate the 
qualification and experience). 

d. Other Key Members of the team shall be deployed who must have minimum 
experience as mentioned in Para 2.2.2 of ITT and have the experience of 
handling the projects of similar nature & complexity (sufficient proof shall be 
submitted to substantiate the qualification and experience). 

e. The technical proposal will be evaluated based on the capabilities /technical 
strength of staff proposed to be deployed.  

Similar nature works means works of Detail Design of viaduct and Elevated stations for 
Metro Railway/ Regional Railway/ High Speed Railway Project. 

1.1.3.3 The tender submission of tenderers, who do not qualify the minimum eligibility criteria & 
bid capacity criteria stipulated in the clauses 1.1.3.2 A, B, C & D above, shall not be 
considered for further evaluation and therefore rejected. The mere fact that the tenderer 
is qualified as mentioned in sub clause 1.1.3.2 shall not imply that his bid shall 
automatically be accepted. The same should contain all technical data as required for 
consideration of tender prescribed in the ITT. 

1.2 The descriptive and detailed scope is defined in Scope of Works. 

1.3 Tender Document comprises of the following documents: 
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Volume1 

 Notice Inviting Tender (NIT) 

 Instructions to Tenderer (ITT) 
 General Conditions of Contract(GCC) 
 Special Condition of Contract (SCC) 
 Form of tender including Indices 

 

Volume2  

 Scope of Work 

 

Volume3 

 Financial Package 
 
Volume4 
 
Reference Documents 

 Part-I:Outline Design Criteria – Railway Geometry, Bridges and Viaducts 
 Part-II: Outline Design Criteria-Geo-Technical, Foundation and Railway 

Formation Works 
 Part-III: General Planning Criteria 
 Part-IV: Building Services 
 Part-V:Interface Scheme Management 

 

Volume5 

 General Alignment Drawing(GAD) 
 

Please note carefully the requirements for submitting tenders, and the date and time for 
submittal. 

 

More information useful for submitting online bids on the E-tendering portal may be 
obtained at: https://etenders.hry.nic.in. 
 

1.4 Bidders are required to enroll on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://etenders.hry.nic.in) by clicking on the link “Online 
bidder Enrolment” on the E-tendering portal which is free of charge. 

1.5 As part of the enrolment process, the bidders will be required to choose a unique 
username and assign a password for their accounts.  
 

1.6 Bidders are advised to register their valid email address and mobile numbers as part of 
the registration process. These would be used for any communication from the E-
tendering portal.  

1.7 Upon enrolment, the bidders will be required to register their valid Digital Signature 
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Certificate (Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify /  nCode / eMudhra etc.), with their profile. 

1.8 Only one valid DSC should be registered by a bidder. Please note that the bidders are 
responsible to ensure that they do not lend their DSC’s to others which may lead to 
misuse. 

1.9 Bidder then logs in to the site through the secured log-in by entering their user ID / 
password and the password of the DSC / e-Token. 

1.10 Tender submissions will be made online after uploading the mandatory scanned 
documents towards cost of tender documents and towards Tender Security and other 
documents as stated in the tender document. 

1.11 Tenderers are advised to keep in touch with e-tendering portal: https://etenders.hry.nic.in 
for updates. 

1.12 The Letter of Acceptance to the successful bidder shall be uploaded on procurement 
portal which can be downloaded by the successful bidder. 

1.13 For any complaint tenderer may contact Senior Vigilance Officer / Chief Vigilance Officer 
HMRTC Limited, C-3, HSVP Complex, Sector-6, Panchkula-134109, Haryana, India. 
Phone No:  0172-2563003 

1.14 Tenders shall be valid for a period of 180 days (both days inclusive i.e. the date of 
submission of tender and the last date of period of validity of the tender) from the date of 
submission of Tenders and shall be accompanied with a tender security of the requisite 
amount as per clause 4.0 of ITT.  

1.15 HMRTC reserves the right to accept or reject any or all proposals without assigning any 
reasons. No tenderer shall have any cause of action or claim against the HMRTC for 
rejection of his proposal. 

1.16 The tenderers may obtain further information/ clarification, if any, in respect of these 
tender documents from the office of GM/Contract, C-3, HSVP Complex, Sector 6, 
Panchkula – 134109Phone: - 0172-2563003 India. 

1.17 All tenderers are hereby cautioned that tenders containing any material deviation or 
reservations as described in Clause2.2 of “Instructions to Tenderers” and/or min or 
deviation without quoting the cost of withdrawal shall be considered as non-responsive 
and is liable to be rejected. 

1.18 Late tenders (received after date and time of submission of bid) shall not be accepted 
under any circumstances. 

1.19 HMRTC reserves the right to accept or reject any or all proposals without assigning any 
reasons. No tenderer shall have any cause of action or claim against the HMRTC for 
rejection of his proposal. 

 

GM/ Contract 
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CONTRACT   No. HMRTC/PRO/2024/GGNCDD-15(R2) 

 
INSTRUCTIONS TO TENDERER 

Instructions for Online Bid Submission 

 

The bidders are required to submit soft copies of their bids electronically on the E-tendering 
portal, using valid Digital Signature Certificates. The instructions given below are meant to 
assist the bidders in registering on the E-tendering portal, prepare their bids in accordance 
with the requirements and submitting their bids online on the E-tendering portal.  

More information useful for submitting online bids on the E-tendering portal may be obtained 
at: https://etenders.hry.nic.in. 

REGISTRATION 

1) Bidders are required to enroll on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://etenders.hry.nic.in) by clicking on the link “Online 
Bidder Enrolment” on the E-tendering portal which is free of charge. 

2) As part of the enrolment process, the bidders will be required to choose a unique 
username and assign a password for their accounts.  

3) Bidders are advised to register their valid email address and mobile numbers as part 
of the registration process. These would be used for any communication from the E-
tendering portal.  

4) Upon enrolment, the bidders will be required to register their valid Digital Signature 
Certificate (Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their 
profile. 

5) Only one valid DSC should be registered by a bidder. Please note that the bidders 
are responsible to ensure that they do not lend their DSC’s to others which may lead 
to misuse. 

6) Bidder then logs in to the site through the secured log-in by entering their user ID / 
password and the password of the DSC / e-Token. 

SEARCHING FOR TENDER DOCUMENTS  

1) There are various search options built in the E-tendering portal, to facilitate bidders to 
search active tenders by several parameters. These parameters could include Tender 
ID, Organization Name, Location, Date, Value, etc. There is also an option of 
advanced search for tenders, wherein the bidders may combine a number of search 
parameters such as Organization Name, Form of Contract, Location, Date, Other 
keywords etc. to search for a tender published on the E-tendering portal.  

2) Once the bidders have selected the tenders they are interested in, they may 
download the required documents / tender schedules. These tenders can be moved 
to the respective ‘My Tenders’ folder. This would enable the E-tendering portal to 
intimate the bidders through SMS / e-mail in case there is any corrigendum issued to 
the tender document.  
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3) The bidder should make a note of the unique Tender ID assigned to each tender, in 
case they want to obtain any clarification / help from the Helpdesk.  

PREPARATION OF BIDS 

1) Bidder should take into account any corrigendum published on the tender document 
before submitting their bids.  

2) Please go through the tender advertisement and the tender document carefully to 
understand the documents required to be submitted as part of the bid. Please note 
the number of covers in which the bid documents have to be submitted, the number 
of documents - including the names and content of each of the document that need to 
be submitted. Any deviations from these may lead to rejection of the bid.  

3) Bidder, in advance, should get ready the bid documents to be submitted as indicated 
in the tender document / schedule and generally, they can be in PDF / XLS / RAR / 
DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and white 
option which helps in reducing size of the scanned document.    

4) To avoid the time and effort required in uploading the same set of standard 
documents which are required to be submitted as a part of every bid, a provision of 
uploading such standard documents (e.g. PAN card copy, annual reports, auditor 
certificates etc.) has been provided to the bidders. Bidders can use “My Space” or 
‘’Other Important Documents’’ area available to them to upload such documents. 
These documents may be directly submitted from the “My Space” area while 
submitting a bid, and need not be uploaded again and again. This will lead to a 
reduction in the time required for bid submission process. 

SUBMISSION OF BIDS 

1) Bidder should log into the site well in advance for bid submission so that they can 
upload the bid in time i.e. on or before the bid submission time. Bidder will be 
responsible for any delay due to other issues. 

2) The bidder has to digitally sign and upload the required bid documents one by one as 
indicated in the tender document. 

3) Bidder has to select the payment option as “offline” to pay the tender fee / EMD as 
applicable and enter details of the instrument.  

4) Bidder should prepare the EMD as per the instructions specified in the tender 
document. The original should be posted/couriered/given in person to the concerned 
official, latest by the last date of bid submission or as specified in the tender 
documents. The details of the DD/any other accepted instrument, physically sent, 
should tally with the details available in the scanned copy and the data entered during 
bid submission time. Otherwise the uploaded bid will be rejected. 

5) Bidders are requested to note that they should necessarily submit their financial bids 
in the format provided and no other format is acceptable. If the price bid has been 
given as a standard BOQ format with the tender document, then the same is to be 
downloaded and to be filled by all the bidders. Bidders are required to download the 
BOQ file, open it and complete the white coloured (unprotected) cells with their 
respective financial quotes and other details (such as name of the bidder). No other 
cells should be changed. Once the details have been completed, the bidder should 
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save it and submit it online, without changing the filename. If the BOQ file is found to 
be modified by the bidder, the bid will be rejected.  

6) The server time (which is displayed on the bidders’ dashboard) will be considered as 
the standard time for referencing the deadlines for submission of the bids by the 
bidders, opening of bids etc. The bidders should follow this time during bid 
submission. 

7) All the documents being submitted by the bidders would be encrypted using PKI 
encryption techniques to ensure the secrecy of the data. The data entered cannot be 
viewed by unauthorized persons until the time of bid opening. The confidentiality of 
the bids is maintained using the secured Socket Layer 128 bit encryption technology. 
Data storage encryption of sensitive fields is done. Any bid document that is uploaded 
to the server is subjected to symmetric encryption using a system generated 
symmetric key. Further this key is subjected to asymmetric encryption using 
buyers/bid openers public keys. Overall, the uploaded tender documents become 
readable only after the tender opening by the authorized bid openers. 

 
7) The uploaded tender documents become readable only after the tender opening by 

the authorized bid openers. 

8) Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid 
Submission” in the portal), the portal will give a successful bid submission message & 
a bid summary will be displayed with the bid no. and the date & time of submission of 
the bid with all other relevant details.  

9) The bid summary has to be printed and kept as an acknowledgement of the 
submission of the bid. This acknowledgement may be used as an entry pass for any 
bid opening meetings. 

ASSISTANCE TO BIDDERS  

1) Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority for a tender or the 
relevant contact person indicated in the tender.  

2) Any queries relating to the process of online bid submission or queries relating to E-
tendering portal in general may be directed to the 24x7 E-tendering portal Helpdesk.  

 
INFORMATION AND INSTRUCTIONS FOR TENDERERS FOR “E-TENDERING” FORMING 

PART OF BID DOCUMENTS TO BE POSTED ON WEBSITE 
 
1. The intending tenderers must read the terms and conditions carefully and should only 

submit his tender if he considers himself eligible and he is in possession of all the 
documents required.  

 

2. Information and instructions for tenderers posted on website shall form part of tender 
documents.  

 

3.   The complete Tender Document can only be obtained online after registration of tenderer 
on the website https://etenders.hry.nic.in and thereafter depositing the cost of tender 
document (as prescribed in NIT). For further information in this regard bidders are 
advised to contact on 0172-2563003. 
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4. Tender can only be submitted after uploading the mandatory scanned copy of documents 

such as RTGS/IMPS receipt (as prescribed in NIT) or payment of security fee on line (as 
prescribed in clause 1.1.2 of NIT and clause 3.2 of ITT). 

  
5. Those tenderers who are not registered on the website mentioned above shall be required 

to get registered beforehand. If needed they can be imparted training on ‘online tendering 
process’ as per details available on the website.  

 
6. On opening date, the tenderer can login and see the tender opening process. After opening 

of tenders, tenderer will receive the competitor bid sheets.  

7.  Tenderer must ensure to quote rate in lumpsum basis. 

8.  All the documents shall be uploaded in Pdf format only. 

2.0 PROPOSAL 

1.1 The GM/Contract HMRTC is calling 2- packet single stage open E-Tender for Contract 
HMRTC/PRO/2024/GGNCCDD-15(R2) for Detailed Design Consultancy for the 
services as described in Volume 2.  

The Elevated portion of Millennium City Centre- Cyber City corridor including spur to 
depot, sector 101 including ramp from chainage 0 to 25235, connecting one line to 
Belvedere and second line to Moulsri Avenue with spur connection to depot at sector 
101 of Gurugram at chainage 13426 of main line, having 27 elevated stations as 
below: 

 

S.No. Station Name 
Chainage 

(m)  

Inter-station 

Distance (m) 

Elevated/ 

Underground 

Corridor: Millennium City Centre to Cyber City 

1 Millennium City Centre 0 - Elevated 

2 Sector 45 1000 1000 Elevated 

3 Cyber Park 2200 1200 Elevated 

4 
District Shopping 
Centre, Sector 47 

3665 1465 Elevated 

5 Subhash Chowk 4480 815 Elevated 

6 Sector 48 5500 1020 Elevated 

7 Sector 72A 6370 870 Elevated 

8 Hero Honda Chowk 7400 1030 Elevated 

9 UdyogVihar Phase 6 8659 1259 Elevated 

10 Sector 10 9535 876 Elevated 

11 Sector 37 10815 1280 Elevated 
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12 Basai Village 11645 830 Elevated 

S.No. Station Name 
Chainage 

(m)  

Inter-station 

Distance (m) 

Elevated/ 

Underground 

13 Sector 9 12438 793 Elevated 

14 Sector 7 13215 777 Elevated 

15 Sector 4 14480 1265 Elevated 

16 Sector 5 15465 985 Elevated 

17 Ashok Vihar 16510 1045 Elevated 

18 Sector 3 17510 1000 Elevated 

19 Bajghera Road 18435 925 Elevated 

20 Palam Vihar Extension 19591 1156 Elevated 

21 Palam Vihar 20400 809 Elevated 

22 Sector 23A 21491 1091 Elevated 

23 Sector 22  22773 1282 Elevated 

24 Udyog Vihar Phase 4 23653 880 Elevated 

25 Udyog Vihar Phase 5 24476 823 Elevated 

26 Cyber City 25235 759 Elevated 

Spur to Dwarka Expressway 

27 Sector 101 13426 
1784 (From 

Basai Village 
Station) 

Elevated 

The Bidder are to note that the length of corridor and number or typology of stations 
(over the road, off the road, Stations with Property Development or double decker  
station over the elevated road, etc.) may change during execution stage. The payment 
will be regulated as indicated in the foot note of BOQ as Part III.3 Payment Schedule 
of Item No.2 of Schedule A. 

Adoption of “C”/ “U”/”Box” girder is laid down. If any conflict arises with any agency 
having patent, the necessary license/permission will be taken by the DDC Contractor 
and any fee on this account shall also be borne by him. 

Detailed Project Report (DPR) of above corridor has been prepared, which may be 
consulted in the offices of HMRTC at Gurugram and the GM/ Contract at Panchkula, 
on any working day between 9:00 hrs. to 17:30 hrs. 

GAD (General Alignment Drawing) is a part of the tender drawings (Volume-5 in pdf 
copy) 

1.2      Deleted. 

1.3 The Tenderer shall submit a written power of attorney authorising the signatory 
(ies) of the Tender to commit the tenderer along with Board Resolution 
confirming authority on the persons issuing the Power of Attorney for such 
actions. In case of partnership, consortium or joint venture, Power of Attorney(s) 
and Board Resolution(s) for each member of the partnership, consortium or joint 
venture shall be submitted. In case of Foreign Partners-, Power of Attorney(s) and 
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Board Resolution confirming authority on the persons issuing the Power of 
Attorney for such actions shall be submitted duly notarized by the notary public 
of country of origin and should be either stamped by Embassy/High Commission 
or Member Countries of Hague convention may submit these document with 
“Apostille” stamp. Also in case the documents are in foreign language the 
translation of the same shall be authenticated by Embassy/High Commission. 
 

1.4 It should be noted that if tender combines the functions of a consultant or designer with 
those of a contractor and/or manufacturer, all relevant information must be provided 
regarding such relationship, along with an undertaking to the effect that the member 
agrees to limit their role to that of a consultant and/or designer and to disassociate 
themselves, their associates/affiliates and/or parent firm from working in any other 
capacity (including tendering relating to any goods or services for any part of the work) 
on this work other than that of consultant and/or designer. 

1.5 If, in connection with the performance of the consulting services, tenderer/ any group 
member intend to borrow, hire temporarily, personnel from contractors, manufacturers 
or suppliers, the applicant must include all relevant information about such personnel 
in their proposal.  In such case, the applicant will be acceptable only if those 
contractors, manufacturers, and suppliers disassociate themselves from this work 
(including tendering relating to any goods or services for any other part of this work) 
other than that of consultant. 

1.6 Each Tenderer, will be required to confirm and declare in the Tender submittal that no 
agent, middleman or any intermediary has been, or will be, engaged to provide any 
services, or any other items of work related to the award and performance of this 
Contract. They will have to further confirm and declare in the submittal that no agency 
commission or any payment which may be construed as an agency commission has 
been, or will be paid and that tender price will not include any such amount. The 
proforma of this undertaking is prescribed in Appendix-5 of FOT. If the Employer 
subsequently finds to the contrary, the Employer reserves the right to declare the 
Tenderer as non-compliant, and declare any Contract if already awarded to the 
Tenderer to be null and void. 

1.7 Canvassing or offer of an advantage or any other inducement by any person with a 
view to influencing acceptance of a Tender will be an offence under laws of India. Such 
action will result in the rejection of the Tender, in addition to other punitive measures. 

1.8 Each Tenderer, will be required to confirm and declare in the Tender submittal that that 
they have not been blacklisted or deregistered by any central / state government 
department or public sector undertaking and also that none of their work was 
rescinded by the client after award of contract during last 7 years. The proforma of this 
undertaking is prescribed in Appendix-6 of FOT. 

1.9  It should be noted that the Detail Design Consultant (DDC) cannot work as a 
designer/consultant to the Design Build Contractors of this project, without prior 
approval of HMRTC  

1.10 One Tender per Tenderer 
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 A Tenderer shall submit only one bid, individually as a tenderer. If a tenderer who 
submits or participates in more than one bid, all tenders in which the tenderer has 
participated shall be considered invalid.  

1.11 Cost of Tendering 

 The Tenderer shall bear all costs associated with the preparation and submission of 
his tender and the Employer will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the tender process. 

1.12 Site Visits 

1.11.1 The Tenderer is advised to visit and examine the Site of Works and its surroundings 
and obtain for himself on his own responsibility all information that may be necessary 
for preparing the Tender and entering into a contract for the proposed work.  The costs 
of visiting the Site shall be borne by the Tenderer. It shall be deemed that the 
Contractor has undertaken a visit to the Site of Works and is aware of the site 
conditions prior to the submission of the tender documents.  

1.11.2 The Tenderer and any of his personnel will be granted permission by the Employer to 
enter upon his premises and lands for the purpose of such inspection, but only upon 
the express condition that the Tenderer, and his personnel, will release and indemnify 
the Employer and his personnel from and against all liability in respect thereof and will 
be responsible for death or personal injury, loss of or damage to property and any 
other loss, damage, costs and expenses incurred as a result of the inspection 

1.11.3 Thus, it is deemed that the Tenderer has taken into account all the factors that may 
affect his Tender in preparing his offer. 

1.12 Tender Documents 

1.12.1 Content of Tender Documents 

The Tender Documents, as listed below, have been prepared for the purpose of 
inviting tenders for HMRTC/PRO/2024/GGNCCDD-15(R2): Detail Design 
Consultant (DDC) for Civil Architectural and E&M works of Elevated Section 
(28.5 km) having27 stations(Main Corridor from Millennium  City Centre to Cyber 
City, Gurugram (26.65 Km) and Spur from Basai Village to Dwarka Expressway 
(1.85 Km)) of Gurugram Metro Project and also inclusive of Depot connection 
and as more particularly described in these documents. 

(a) Notice of Invitation to Tender; 

(b) Instructions to Tenderers including annexures; 

(c) Form of Tender Including appendices; 

(d) General Conditions of Contract;  

(e) Special Conditions of Contract Including Schedules; 

(f) Scope of Work 

(g) Tender Drawings; 

(h) Bill of Quantities / Pricing Document; 

1.12.2 The Tenderer is expected to examine carefully the contents of all the above 
documents. Failure to comply with the requirements of the Tender documents will be 
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at the Tenderer’s own risk. Tenders that are not substantially responsive to the 
requirements of the Tender documents will be rejected. 

1.12.3 The Tenderer shall not make or cause to be made any alteration, erasure or 
obliteration to the text of the Tender Documents. 

 

1.13 Clarification of Tender Documents 

1.13.1 The Tenderer shall check the pages of all documents against page numbers given in 
indexes and summaries and, in the event of discovery of any discrepancy, the 
Tenderer shall inform the GM/Contract, HMRTC forthwith. 

1.13.2 Should the Tenderer for any reason whatsoever, be in doubt about the meaning of 
anything contained in the Invitation to Tender, Tender Documents or the extent of 
detail in Tender Documents, the Tenderer shall seek clarification from GM/Contract. 
The HMRTC will respond in writing to any request for clarification received in writing 
from tenderers prior to dead line. Written copies of the response will be sent to all 
prospective tenderers who have purchased the tender document. All communications 
between the Tenderer and HMRTC shall be conducted in writing. 

1.13.3 Except for any such written clarification by GM/Contract, HMRTC which is expressly 
stated to be by way of an addendum to the documents referred to in paragraphs 1.11.1 
(a) to (i) above and/or for any other document issued by the Employer which is 
similarly described, no written or verbal communication, representation or explanation 
by any employee of the Employer or the Engineer shall be taken to bind or fetter the 
Employer or the Engineer under the Contract. 

1.13.4 Correspondence: All correspondence from HMRTC pertaining to this tender till the 
award of the work with tenderer shall be done by GM/Contract. 

 

1.14 Amendment to Tender Documents 

1.14.1 During the tender period, the Employer may issue further instructions to tenderers or 
any modifications to existing tender documents in the form of an addendum. Such an 
amendment in the form of an addendum will be made available at e-tendering website 
https://etenders.hry.nic.in to all prospective tenderers who have purchased the tender 
document in the tender period.  

 Without prejudice to the order of preference as specified in Clause 21 of General 
Conditions of Contract, the provisions in such addenda shall take priority over the 
Invitation to Tender and Tender Documents issued previously. Tenderers should 
acknowledge receipt of such addenda and include them in the tender submittal. 

1.14.2 The Tenderer should note that there might be aspects of his Tender and/or the 
evaluation documents submitted with the Tender that will necessitate discussion and 
clarification.  It is intended that any aspect of the said evaluation documents and any 
amendments or clarification which are to have contractual effect will be incorporated 
into the Contract either: 

(a) by way of Special Conditions of Contract to be prepared by the Employer and 
agreed in writing by the Tenderer prior to and conditional upon acceptance of 
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the Tender; or 

(b) by the Tenderer submitting, at the written request of the Employer, documents 
which are expressly stated to form part of the Tender, whether requested 
before or after submission of the documents forming part of the Tender, and 
whether as supplements to, or amended versions of such documents. 

 Save as aforesaid, all such amendments or clarifications shall have contractual effect. 

1.15 Preparation of Tenders 

 Language 

 Tenders and all accompanying documents shall be in English.  In case any 
accompanying printed literature is in other languages, it shall be accompanied by an 
English translation.  The English version shall prevail in matters of interpretation. 

 

2.0     Documents Comprising the Tender 

2.1 The Tenderer shall, on or before the date and time given in the Notice Inviting Tender 
(NIT), submit his Tender online on e-tendering website https://etenders.hry.nic.inin 
accordance with the provision in clause 4.0 of ITT comprising of following. 

- Technical Package of "Contract HMRTC/PRO/2024/GGNCCDD-15(R2)” as 
per the provisions given in clause 2.2 below. 

- Financial Package of "Contract HMRTC/PRO/2024/GGNCCDD-15(R2)” as 
per the provisions given in clause 2.3 below. 

2.2 TECHNICAL PACKAGE 

             validity  

2.2.1 The technical package will comprise of following documents, duly completed which in 
the event of acceptance of the Tender, and shall form part of the Contract: 

 Deleted 

 Power of Attorney duly notarised to submit Tender as per clause 1.3 of ITT, 

 Form of Tender (FOT) duly signed by authorised signatory and witnesses as 
prescribed in tender document. 

 Appendix 1 to the Form of Tender: Requirements under Conditions of Contract; 

 Appendix 2 to the Form of Tender: completed bill of quantities / Pricing 
Document; 

 Appendix 3 to the Form of Tender: General Information about the Tenderer; 

 Appendix 4 to the Form of Tender: Tender Index; 

 Appendix 5 to the Form of Tender: Undertaking for corrupt & fraudulent 
practice;  

 Appendix 6 to the Form of Tender: Undertaking for Blacklisting / Deregistration;  
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 Appendix 7 to the Form of Tender: Copyright Undertaking;  

 Appendix-8 to Form of Tender – (Performa for statement of minor deviation) 
The tenderer may submit minor deviations in this annexure and a confirmation 
that price of every such minor deviation has been given in the financial 
package.  Minor deviation may be in a tender requirement which do not alter 
the basic functionality of the work or part thereof.  If there is no such minor 
deviation, then the tender or must write “NIL” in this annexure. Tenderer to note 
that such minor deviations may or may not be accepted by the employer and 
the tenderer shall not have any right to any claim on this account.  The offer in 
the BOQ shall be given without considering any deviation in tender conditions. 
Tenderer to see note of Appendix-8 of FOT; 

 Appendix 9 to the Form of Tender Tentative project implementation programme 

 Appendix 10 to the Form of Tender: Financial Data (Consultancy Works Done) 

 Appendix 11 to the Form of Tender: Financial Data (Consultancy Works in 
Hand) 

 Appendix 12 to the Form of Tender: Financial Data (Financial Standing) 

 Appendix 13 to the Form of Tender: Work Experience 

 Appendix 13A to the Form of Tender: Summary of information provided in 
Appendix13. 

 Appendix 14 to the Form of Tender:  Undertaking for not being penalised in a 
contract; 

 Appendix 15 to the Form of Tender: Undertaking for Downloaded Tender 
Document; 

 Income Tax return certificates of last 3 years, 

 Technical Proposal 

2.2.2 The Technical Proposal  should cover in detail the following : 

 Understanding and comprehension of the work involved. 

 The general approach and methodology proposed for carrying out the services 
covered in the Scope of Work, including such detailed information as deemed 
relevant. In addition, the technical proposal shall contain: 

 A detailed overall work programme and a bar chart indicating the duration and 
timing of assignment of each key staff or other staff member assigned to the 
project.  

 An organisation chart together with clear description of the responsibilities of 
each key staff member within the overall work programme. The DDC shall 
prepare the key staff of the Design team, Expertise team & Project 
Management team such that they have relevant international /National 
experience of not less than 15 years in the concerned field and have handled 
minimum 2 projects of similar nature & complexity. 
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  The leader of the expertise team in each area of discipline shall not have less 
than 15 years of relevant experience and experience of 8 to 10 years in metro 
rail project. 

 Sufficient proof shall be submitted to substantiate the qualification and 
experience of staff deployed. 

 The DDC must have experience of viaduct design which should include full 
span design and erection with overhead launching girder and launching by 
cranes. Design of elevated Metro Station and its building services. To 
substantiate his experience in these fields, his technical proposal should be 
submitted with following details: 

Last 10 years relevant Detailed Design Consultancy Experience 
(Viaduct/Bridges and Station Structures in Urban Area) 

S.No Project 
Name/ 
Client 

Construction 
Method 

(Segmental/Full 
Span/ Others) 

Number of 
Elevated 
Stations 
designed 

Length of 
Viaduct 

Designed 

Date of 
Completion 

      

 Proposed key staff to be deployed for important key areas of the DDC’s responsibilities 
to be categorised as under along with CV’s : 

 The details of minimum number of key-personnel to be deployed by the Tenderer 
along with associated minimum requirements are as mentioned in the Table below. 
Any variation in the associated minimum requirement of Educational Qualification, 
number of years of experience in the field specified, that is, Detailed Design 
consultancy or others as specified Works and total number of years of experience post 
qualifications, will have bearing/effect on rating of the Tenderer. However, the number 
of persons to be deployed for each category less than as specified in the Table 
including any relaxation in the line- experience as well as total experience as 
mentioned in the Table below will not be acceptable. 

      DETAILS OF KEY PERSONNEL TO BE DEPLOYED 

     S.No Specialisation 
Position 

Nos 

 

Educational  

Qualification 

Experience  
post 

educational 
qualification  
in metro rail  

project 

       (Years) 

Minimum 

Total  
Experience 

post 

qualification 

(Years) 

Max. 

Marks 

1 

Team Leader, 
experienced in the 
design/review/Lead 
design check/proof 

1 

    B.Tech (Civil)  

  with M. Tech 
(Structures) 

08-10 15 8-10 
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check of Metro 
Projects. 

2 

Lead Structural 
Engineer cum 
Manager, experienced 
in the design/review of 
Metro Viaduct 
Guideway (i) and 
Station structures (ii). 

1 

         B.Tech (Civil) 

with 

M. Tech  
(Structures) 

05-07 15 4-6 

3 

Lead Architect, 
experienced in the 
architectural 
design/review of Metro 
Railway elevated 
stations 

1 M. Arch. 05-07 15 4-6 

4 

Senior Geotechnical 
Engineer, with 
experience in 
Geotechnical designs 
and reporting. 

1 
B.Tech (Civil) 
with M. Tech 

(Geotechnical) 
05-07 15 2-4 

5 

Lead Design 
Electrical Engineer, 
experience in the 
design of Elevated 
Metro Station 
Electrical Systems, 
Fire Alarm Systems 
and 

Interface. 

1 
         B.E. Electrical 

       Engineering 
06-08 15 2-4 

6 

Lead Design 
Mechanical Engineer, 
with experience in the 
design of Elevated 
Metro Station/HVAC/ 
Environment Control 
System (ECS) /Fire 
suppression works 
Interface. 

1 

             B.E. 
Mechanical 

             Engineering 

05-07 15 2-4 

7 

Lead Utility & Services 
Engineer, with 
experience in 
Infrastructure Projects 

1 
      Graduate in  

      Engineering 
5* 12 3 
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8 
BIM Manager  
 

1 
       Graduate in  

      Engineering 
5 10 1 

9 CAD Expert  1 

Draft man 
diploma in 

Architecture  
with Auto cad 
and MX Rail 
Training  and 
experience of 
design of Rail 

Alignment 

5 7 1 

10 CAD Expert  

B Arch with 
experience of 

station 
drawings 

3 5 1 

 

 

Notes: 

(i) Detailed CVs of above Key Personnel must be attached in (Appendix 17) 

(ii) The minimum number of manpower required to be deployed for this Contract 
exclusively for each category must be implemented as mentioned above with 
staggered period of deployment as per requirement as approved by HMRTC. 
However, the tenderer, who are working with HMRTC under any other ongoing 
contract of DDC are required to deploy the manpower and all expert, 
mentioned above, who are not in their existing man-power list and obligation for 
the ongoing contract with HMRTC. 

(iii) Utility Expert May be mostly related with Water supply & Sanitation Engineer 
Works. 

(iv) Interface Officer may be Officer having experience of co-ordinating with 
designated contractors and Departments (RDSO, CRS, Civil, Electrical & 
Signal dept.) in a Metro/ Railway environment. 

(v) B.E. qualification means Bachelor of Engineering or Bachelor of Technology or 
Bachelor of Science (Engineering) or any other equivalent name of at least 4 
years professional course after 10+2 or 12 years of formal course of Education 
and M.E./M.Tech in Structural Engineering means 2 years post-graduate 
degree in Structural Engineering after successful completion of Bachelor of 
Engineering (Civil). 

(vi) Three BIM Coordinators (Educational qualification: B. Arch,Training in revit and 
BIM, Experience in BIM and Revit: 3 Years) will be made available by DDC to 
HMRTC under the Man Month item provided separately in BoQ. These experts 
will avail one weekly rest and three National holidays. 

(vii) Financial evaluation will be done inclusive all the items of BoQ. 

(viii) The technical proposal will be evaluated based on the capabilities /technical 
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strength of staff proposed to be deployed. Important key areas of the DDC’s 
responsibilities i.e. Architectural Design, Civil Structural Design and Building 
Service shall include the following expatriate staff either in Design Team or 
Expertise Team:- 

 Architectural Design – 1 Expatriate staff for 2 months. 

 Civil Structural Design -1 Expatriate staff for 2 months for viaduct. -1 
Expatriate staff for 2 months for stations. 

 If any Expatriate is not mobilized as per tender stipulations, a recovery of 
Rs 15.00 Lakhs per expatriate per month or part thereof shall be made 
from their bills. 

 The technical proposal will be evaluated based on the capabilities 
/technical strength of staff proposed to be deployed.  

 A task list of deliverables and delivery dates, and the person responsible 
for performing the deliverable. 

 The name, background and professional experience of each key staff 
member to be assigned to the project, with particular reference to his 
experience of a nature similar to that of the proposed assignment.  (The 
majority of the key staff shall be regular members of the firm for at least 
six months). 

 The details of the name, background and CV of any sub-contracted staff 
with their consent letter who will be employed on the project. 

 The names and addresses of any firm who may be given sub-contracts 
with details of their experience. 

 The details of equipment and laboratory facilities with such 
subcontractors/ sub consultants shall be provided. 

 Details of design facilities/Softwares, together with their location. 
 

The above details should be submitted separately for Architectural, Civil Design 
& Building Services. The offer should cover the entire Scope of Work, as laid out 
in tender documents. 

 A task list of deliverables and delivery dates, and the person responsible for 
performing the deliverable. 

 The name, background and professional experience of each key staff 
member to be assigned to the project, with particular reference to his 
experience of a nature similar to that of the proposed assignment.  (The 
majority of the key staff shall be regular members of the firm for at least six 
months and all members of Expertise team shall be regular employees). 

 The details of the name, background and CV of any sub-contracted staff 
with their consent letter who will be employed on the project. 

 
2.2.3 The Technical Package shall contain notarized copies of latest 03 years Income 

Tax Return filed by the tenderer in the required performa of Government of India. 
For foreign based consultants a suitable certified similar document from their 
country of origin, or a certified statement from their auditors stating that Income 
Tax/Corporation Tax has been paid will be accepted. 
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2.2.4 The Tenderer shall include with his Tender an index which cross refers all the 
requirements of tender elaborated in these documents to all the individual sections 
within Contract HMRTC/PRO/2024/GGNCCDD-15(R2): Technical Package and 
Contract HMRTC/PRO/2043/GGNCCDD-15(R2): Financial Package which the 
Tenderer intends to be the responses to each and every one of those 
requirements. 

2.3 FINANCIAL PACKAGE 

2.3.1 The financial package, will be submitted through Form of Tender as available on                 
E-tendering portal. 

2.3.2 The prices entered into the Form of Tender should include all costs associated with the 
contract except optional visits (Schedule B) for which rate will be quoted in the BOQ 
form as available on e-portal along with lump sum price for schedule A. Lump Sum 
amount of Schedule A will cover remuneration for staff, transportation, equipment, 
printing of documents, surveys, etc.   

2.3.3 The Tenderer should quote lump sum price. For Schedule “A” and per visit price for 
Schedule “B”. The quoted lump sum price should cover all activities as laid down in 
Scope of Work (Volume 2 of tender documents), that are required for: 

a. Services to be performed prior to the award of construction contracts and  

b. Services to be performed during/after construction. 

The lump sum price quoted shall be exclusive of GST which shall be payable extra 
as applicable. 

2.3.4 The Lump Sum price will include all taxes, royalties, duties, fees, cess, octroi, 
other levies etc. and any tax to be deducted at source but excluding GST. 
Similarly for the visits the rate quoted will cover all expenses except GST which 
will be paid extra. The entire scope of the work described in various volumes of the 
tender shall be covered under lump-sum price except those visits to construction sites 
which are specifically requested by HMRTC as mentioned in Clause 4.5 of Volume 2.  
Such site visits shall only be paid as per the rates quoted in optional item in the “Form 
of Tender” of Volume 3. 

2.3.5 The tenderer shall quote his offer in Indian Rupees only. 

2.3.6 All payments shall be subject to tax deduction at source (TDS) in accordance with the 
provisions of the Indian Income Tax Act and any other applicable law 

2.3.7 The Pricing Document is included in Bill of Quantities/Pricing Document; Volume 3.  
The Tenderer shall complete the Pricing Document in accordance with the instructions 
given in Bill of Quantity/Pricing Document. The completed Pricing Document including 
price of minor deviations in Appendix 8 of FOT shall be uploaded online. 
 

3.0 PERIOD OF VALIDITY OF PROPOSAL AND TENDER SECURITY 

3.1 The offer submitted by the tenderer shall be valid for a period of 180 days from the last 
date of submission of the tender, with a provision that it will be suitably extended on 
request off HMRTC. 

3.2 The Tenderer shall submit ‘Tender Security’ for the sum mentioned in NIT in the 
following form: 
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RTGS/NEFT & IMPS transactions, bidders shall upload the scanned copies of 
transaction of payment of tender security / EMD including e-receipt (indicating UTR 
No.) at the time of online bid submission. Or it can also be paid on line on E-
tendering portal at least 2 days in advance of tender submission date. No copies 
of transaction of payment are required to be sent to the office of GM/Contract The 
detail of Bank account of HMRTC to facilitate the payment is mentioned below. The 
Tender Reference Number i.e. HMRTC/PRO/2024/GGNCCDD-15(R2) shall be clearly 
entered in remarks/description at the time of online transition of payment, failing which 
payment may not be considered. 
  
To facilitate payment of Tender Fee and Tender Security through RTGS, NEFT & 
IMPS, the details of bank account of HMRTC is mentioned below: 
 

Name of Bank Bank’s 
Address 

Account Name & 
No. 

Account 
Type 

IFSC Code 

State Bank of 
India (SBI) 

SCO-14, 
Ground Floor, 
Sector 10, 
Panchkula                                 
(Haryana) – 
134109. 

HARYANA MASS 
RAPID 
TRANSPORT 
CORPORATION 

00000040519666666 

REGULAR 
SB                
CHQ-
ENTITIES  

 

SBIN001509 

 
3.3 The Tender Security will be adjusted towards performance security for the successful 

 tenderer and returned to unsuccessful tenderer. 
 

3.4 HMRTC reserves the right to forfeit the Tender Security under the following 
circumstances: 

a. Withdrawal of tender during period of tender validity 

b. Failure to sign the contract if so awarded to the Tenderer; 

c. Failure to submit a Performance Guarantee; 

3.5      Pre-Tender Meeting 

3.5.1 A Pre-Tender meeting shall be held on the date and location given in the Key details of 
NIT or as mentioned on website.  

3.5.2 The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

3.5.3 The tenderer is requested to submit any question in writing or by facsimile, to reach the 
Employer not later than the last date of seeking clarification as mentioned in key 
details of NIT  

3.5.4 The text of the questions raised by all the tenderer and the responses given will be 
transmitted without delay to all purchasers of the Tender Documents.  Any modification 
of the Tender Documents listed in paragraph 1.16 which may become necessary as a 
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result of the Pre-Tender meeting shall be made by the Employer exclusively through 
the issue of an Addendum pursuant to paragraph 1.16. 

3.5.5 Non-attendance at the Pre-Tender meeting will not be a cause for disqualification of a 
Tenderer. 

3.6 Format and Signing of Tender 

3.6.1 The Tenderer shall prepare and submit tender documents, as described in paragraph 
2 and 3 of these Instructions to Tenderers.   

3.6.2 The tenderer shall ensure that the whole tender submission shall be digitally 
signed by a person duly authorised to sign on behalf of the Tenderer, pursuant 
to sub-paragraphs 1.2,  

3.6.3 The Tender shall contain no alterations, omissions or additions, except those to 
comply with instructions issued by the Employer, or as necessary to correct errors 
made by the Tenderer. 

4.0 SUBMITTAL OF TENDERS 

4.1 The tenderer shall submit their tender on-line on e-tendering website 
https://etenders.hry.nic.in.  
 
The payment made through NEFT/ RTGS/ IMPS, or on line. Tenderer shall clearly 
enter Tender Reference No.–HMRTC/PRO/2024/GGNCCDD-15(R2) in the 
remarks/description at the time of online transition of payment, failing which payment 
may not be considered. 

 
4.2 The Tenderer shall ensure that a receipt/acknowledgement is obtained for the 

submission of his online Tender, such receipt being issued free of charge. 
 
4.3 Tender Security’ and ‘Cost of Tender Document’ submitted after due date and time 

shall not be accepted and online tenders of such tenderers shall liable to be rejected 
summarily.   

4.4 The Employer may, at his discretion, extend the deadline for submission of tenders by 
issuing an amendment, in which case all rights and obligations of the Employer and 
the Tenderer previously subject to the original deadline will thereafter be subject to the 
deadline as extended. 

Late or delayed tenders will not be accepted under any circumstances. 

4.5      Modification, Substitution and Withdrawal of Tenders 

4.5.1 Except where expressly permitted by these Instructions, the Tenderer shall not make 
or cause to be made any alteration, erasure or obliteration to the text of the documents 
prepared by the Employer and submitted by the Tenderer with or as part of his Tender. 

4.5.2 The Tender submitted online will be taken as a final bid.  

4.5.3 No Tender shall be allowed to be modified by the Tenderer after the deadline for 
submission of Tenders. 

4.5.4 Withdrawal of a Tender during the interval between the deadline for submission of bids 
and the expiration of the period of bid validity specified in the Form of Tender shall 
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result in the forfeiture of the Tender Security. 

4.6 Tender Opening 

4.6.1 ‘Tender Security’ and ‘Cost of Tender Documents’ will be opened first. Tenders of 
those tenderers who have not submitted valid ‘Tender Security’ and ‘Cost of Tender 
Documents’ shall be considered as non-responsive and liable to be rejected 
summarily. 

4.6.2 On opening of the Tender, HMRTC will first check the tender cost and tender security 
through online mode. 

4.6.3 If the documents do not meet the requirements of the Employer, a note will be 
recorded accordingly by the Tender Opening Authority.   

4.6.4 The tenderers name, details of the tender security and such other details as the 
Employer or his authorized representative, at his discretion, may consider appropriate 
will be announced at the time of tender opening. 

4.6.5 The Technical Package of all tenderers who have submitted a valid tender security and 
cost of tender document shall be opened in the presence of representatives of 
tenderers who choose to attend on date & time as mentioned in tender document in 
the office of the GM/Contract, HMRTC, C-3, HSVP Complex, Sector 6,                       
Panchkula – 134109. Tenderers may visit HMRTC e-procurement web-site to know 
latest Technical Opening information after completion of opening process. Tenderers 
can also see the Technical Sheets (check-list) of other tenderers after completion of 
opening process by logging into the web-site. If such nominated date for opening of 
Tender is subsequently declared as a Public Holiday by the Employer, the next official 
working day shall be deemed as the date of opening of Technical Package. The 
Tender of any tenderer who has not complied with one or more of the foregoing 
instructions may not be considered. 

4.6.6 The Financial Package(s) which tenderer(s) have uploaded online will be opened on a 
subsequent date after evaluation of technical packages. Financial packages of only 
those tenderers whose submissions are found substantially responsive and technically 
compliant as per clause 6.0 of ITT will be opened. The time of opening of financial 
package shall be informed though website only. Tender can visit to HMRTC e-
procurement website for further information. 

 

4.7 Confidentiality of Tender Information and Copyright  

4.7.1 Except the public opening of tenders, information relating to the examination, 
clarification, evaluation and comparison of tenders and recommendations concerning 
the award of Contract shall not be disclosed to tenderers or other persons not officially 
concerned with such process. 

4.7.2 Any effort by a tenderer to influence the Employer/Engineer in the process of 
examination, del clarification, evaluation and comparison of tenders and in decisions 
concerning award of contract, may result in the rejection of the tenderers tender. 

4.8 Clarification of Tenders 

To assist in the examination, evaluation and comparison of tenders, the Employer 
may, at his discretion, ask any tenderer for clarification of his tender, including 
breakdown of unit rates.  The request for clarification and the response shall be in 
writing or by facsimile, but no change in the price or substance of the tender shall be 
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sought, offered or permitted except as required to confirm the correction of arithmetic 
errors discovered by the Employer in the evaluation of the tenders in accordance with 
paragraph 6.11. 

5.0 Evaluation of Tenders  

 Cost of tender Document, Tender Security and Technical documents will first be 
evaluated which will cover following items:- 

5.1 General Evaluation: First of all it will be determined whether valid ‘Cost of Tender 
Documents’ and valid ‘Tender security’ are submitted in respect of each tender (i.e. the 
required amount and in an acceptable form). Tenders for which valid ‘Cost of Tender 
Documents’ and valid ‘Tender security’ are not submitted shall be considered non-
responsive and liable to be rejected summarily.   

5.2 Evaluation of minimum eligibility criteria – This evaluation will be done to check if 
the tenderer qualify the minimum eligibility criteria of “work experience”, “Financial 
standing”, “Bid Capacity” and “Additional Requirement” criteria as laid down in Clause 
1.1.3.2 of NIT. Tenderers, which do not qualify in any of the minimum eligibility criteria 
or bid capacity criteria, shall not be considered for further evaluation and shall be 
rejected. 

5.3 Evaluation of Responsiveness 

 The employer will determine whether each tender is substantially responsive to the 
requirements of the Tender Documents i.e. it conforms to all terms, conditions and 
specifications of the tender document.  In case of any inconformity, the tender shall be 
disqualified and rejected. 

5.4 Evaluation of Material deviation or reservation 

 Each tender shall be evaluated for any material deviation or reservation. Material 
deviation or reservation is one: 

 which contains unauthorized changes to the Memorandum of Understanding 
from the Memorandum of Understanding accepted for Pre-qualification. 

 which contains any deviation in tender security with regards to amount, validity, 
form and format. 

 which affects in any substantial way, the scope, quality or performance of the 
Works; 

 which limits in any substantial way, is inconsistent with the Tender Documents, 
the Employer’s right or the Tenderer’s obligations under the Contract; or 

 whose rectification would affect unfairly the competitive position of other 
tenderers presenting responsive tenders. 

  Tender having any material deviation or reservation shall be disqualified and rejected. 

5.5 Evaluation of qualifying conditions 

 A tender containing any qualification which 

 seek to shift to the Employer, another Government Agency or another 
contractor all or part of the risk and/or liability allocated to the contractor in the 
Tender Documents; or. 
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 include a deviation from the Tender Documents which would render the Works, 
or any part thereof, unfit for their intended purpose; or 

 fail to submit a workable methodology and programme to suit the local 
conditions; or 

 fail to commit to the date specified for the completion of the Works,  

will be deemed non-conforming and shall be rejected. 

 

 

5.6 Evaluation of Technical Proposal & other technical data: 

5.6.1 The Employer will evaluate the technical suitability and acceptability of the 
proposals as per the requirements of tender. The evaluation shall be based on the 
documents submitted as per clause 2 of ITT and tender security as per clause 3 of 
ITT. Tenderer(s) may be asked to make a presentation of their proposal to 
HMRTC team for evaluation. 

5.6.2 Where a tenderer’s technical submittal has major inadequacies, his tender will be 
considered to be non-compliant and will be rejected. 

5.7 Tenders not considered substantially responsive and not full-filling the requirements of 
the tender document as evaluated as per item 5.1 to 5.6 shall be rejected by Employer 
and shall not be allowed subsequently to be made responsive by correction or 
withdrawal of the nonconforming deviation or reservation. 

5.8 If any tender is rejected, pursuant to paragraph 5.7 above, the Financial Package of 
such tenderer will not be opened on the website. 

5.9 The decision of the Employer as to which of the tenders are not substantially 
responsive shall be final. 

5.9(a) As the Tender on QCBS system, the marking of eligible projects will be done as given 
in Para 1.3.2 and other items as below will also be considered for marking. The total 
Marks for Technical offer will be 100. The break up will as below- 

1. (A) Eligible Projects (minimum marks) 26 

2. For each additional completed/substantially 
completed “Eligible Work” as defined in the 
minimum eligibility criteria. 

 

 

 (a) additional marks for each additional 
eligible work of 10 km or more viaduct 

7 

 (b) additional marks for each additional 
eligible work of 10 or more elevated stations 

7 

 Any One Project with Government: 10 

3 A. Presentation mentioning 
Approach, Methodology and Work Plan  
i. Quality of the methodology 
ii. Work Plan  

10 
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iii. Staffing Schedule  
iv. Quality control and Management  

 

4. Man Power Marks as given at Para 2.2.2 40 

5.9(b) The technical bid should score at least 60% of maximum marks to be technically 
qualified. The Employer shall shortlist 5 (Five) top bidders on the basis of their 
technical score to be eligible for financial bid opening and financial bid of balance 
bidders shall not be opened. 

5.10 Evaluation of Financial Proposals 

5.10.1 All technically acceptable tenders will be eligible for opening of their financial 
proposals.  

 All technically qualified will be notified through E-procurement web-site. The financial 
proposal will then be opened online through website. Tenderers can also check 
financial proposal of other tenderers online. 

5.10.2 The evaluation of financial proposals by the Employer will take into account, in addition 
to the tender amounts, the following factors: 

a. Arithmetical errors corrected by the Employer  

b. Such other factors of administrative nature as the Employer may consider 
having potentially significant impact on contract execution, price and payments, 
including the effect of items or unit rates that are unbalanced or unrealistically 
priced. 

5.10.3 Offers, deviations and other factors, which are in excess of the requirements of the 
tender documents or otherwise will result in the accrual of unsolicited benefits to the 
Employer, shall not be taken into account in tender evaluation. 

5.10.4 Price adjustment provisions applicable during the period of execution of the contract 
shall not be taken into account in tender evaluation. 

5.10.5 Evaluation of financial offer will be based on rates/overall amount quoted in the Bill of 
quantities (BOQ)/Pricing Document. Any alteration in BOQ will not be given any 
cognizance. 

5.10.6 Financial Score of the bidder (Sf) 
The financial score of a bidder shall be worked out as per the following formula 
Sf = 100 x Fm/F 
Where; 
Sf is the financial score of a bidder 
Fm is the lowest total price received in the bidding 
F the total quoted price of the bidder 

This Financial Score will be counted to arrive on the composite score as given in Para 
6.  

5.11 Correction of Errors 
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5.11.1 Tenders determined to be technically acceptable after technical evaluation will be 
checked by the Employer for any arithmetical errors in computation and summation 
during financial evaluation. Errors will be corrected by the Employer as follows: 

a. Where there is a discrepancy between amounts in figures and in words, the 
amount in words will govern; and 

5.11.2 If a Tenderer does not accept the correction of errors as outlined above, his tender will 
be rejected and the tender security forfeited. 

5.12 Comparison of Tenders 

5.12.1 Tenders will be compared in Indian Rupees only.  

5.12.2 If any change in the requirements of the tender is considered necessary during 
technical evaluation, the tenderers who meet the requirements of tender conditions, 
and whose technical offers are found to be substantially responsive in accordance with 
paragraph 6.0 of ITT, will be given an opportunity to revise their financial package. 

5.12.3 For the purpose of comparative evaluation of tenders received, following shall be 
considered:- 

 The overall amount quoted by the tenderer for the BOQ. 

 The total value thus obtained shall be compared amongst various tenderers to 
determine the lowest evaluated tender. 

5.12.4 If the lowest tenderer as evaluated as per clause 5.12.3 of ITT has given some minor 
deviations, then the Employer has right to accept some or all such minor deviation and 
the offer of the lowest will be reduced by the price of such accepted deviations.  

5.12.5 The Employer reserves the right to accept or reject any variation, deviation or 
alternative offer.  Variations, deviations, alternative offers and other factors which are 
in excess of the requirements of the Tender Documents or otherwise result in the 
accrual of unsolicited benefits to the Employer shall not be taken into account in tender 
evaluation. 

 

6.0 AWARD OF CONTRACT 

6.1 Subject to paragraph 6.2 of ITT, the Employer will award the Contract to the Tenderer 
whose Tender has been determined to be substantially responsive and compliant to 
the requirements contained in the Tender Documents as per paragraph 5.0 of ITT, and 
scoring the highest composite marks with both technical and financial submissions of 
the bidder subject to the quoted amount is considered to be acceptable. The 
composite score will be calculated as under- 

Composite Score of a bidder = St x 0.80 + Sf x 0.20 
Where, St & Sf are the technical (80% Weightage) and financial (20% Weightage) 
scores of a bidder respectively. The bidder with highest composite score will be the 
selectee subject to his quoted amount being acceptable. 

6.2 Employer's Right to Accept any Tender and to Reject any or all Tenders 

 The Employer is not bound to accept the lowest or any tender and may at any time by 
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notice in writing to the Tenderers terminate the tendering process. 

 The Tenderer should note in particular that without prejudice to the Employer’s other 
rights under the Contract and the Tender Security, the Employer may terminate the 
Contract in the event that the Tender is accepted but the Tenderer fails to supply the 
Performance Security or other specified documents or fails to execute the Contract 
Agreement as per clause F4. 

6.3 Notification of Award 

6.3.1 Prior to the expiry of the period of tender validity prescribed by the Employer, the 
Employer will notify  the successful Tenderer by telephone or Tele-fax, to be 
confirmed in writing by registered letter, that his  tender has been accepted. This 
letter (hereinafter and in the Conditions of Contract called ‘the Letter of Acceptance’) 
shall name the sum which the Employer will pay to the Contractor in consideration of 
the execution, completion, maintenance and guarantee of the works by the 
Contractor as prescribed by the  Contract (hereinafter and in the conditions of 
Contract called ‘the Contract Price’). The “Letter of Acceptance” will be issued under 
Gm/Contract, HMRTC. The “Letter of acceptance” will be sent in duplicate to the 
successful Tenderer, whowill return one copy to the Employer duly acknowledged 
and signed by the authorized signatory, within  one week of receipt of the same by 
him. No correspondence will be entertained by the Employer from the unsuccessful 
Tenderers. 

6.3.2 The Letter of Acceptance will constitute a part of the contract. 

6.3.3 Upon “Letter of acceptance” being signed and returned by the successful Tenderer 
as per Clause 6.3.1, the employer will promptly notify the unsuccessful Tenderers 
and discharge / return their tender securities. 

7.0 PERFORMANCE GUARANTEE 

7.1 The Performance Guarantee will be 10% of the Contract Price. The Performance 
Security shall be furnished to the Employer within 30 (thirty) days of receipt of the 
Letter of Acceptance.  

 The required Performance Security for the sum mentioned above may be submitted in 
any one of the following forms: 

 
(a) Irrevocable bank guarantee in the prescribed format, given in Annexure-2 of 

Instruction to Tenderers (ITT), issued by a Scheduled Commercial Bank based in 
India or from a branch in India of a Scheduled foreign bank. 
 

(b) Bank Draft in favour of Haryana mass Rapid Transport Corporation Ltd. payable at 
Panchkulafrom a Scheduled Commercial Bank based in India. 

(c) Fixed Deposit Receipt of a Scheduled Commercial bank / Post offices based in 
India duly pledged in favour of Haryana Mass Rapid Transport Corporation Ltd.
    

 The Performance Guarantee shall remain valid up to 6 months beyond the defect 
liability period after 'the date of completion as mentioned in the completion certificate' 
OR 'the date on which all the stations/structures /buildings on the section/corridor are 
put to use for fare paying public and E&M systems are tested and put to use' 
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whichever is later. If the commissioning date is extended, for whatsoever reason, the 
Bank Guarantee shall be suitably extended. 

8.0 Signing of Agreement 

8.1 The Tenderer should note that in the event of acceptance of the Tender, the Tenderer 
will be required to execute the Contract Agreement in the form specified in Annexure-3 
of ITT with such modifications as may be considered necessary at the time of 
finalisation of the contract within a period of 30 days of submission of Performance 
Security or 60 days from the date of issue of the Letter of Acceptance whichever is 
later. 

8.2 Failure of the successful Tenderer to comply with the requirements of paragraphs 7.1 
and 8.1 shall constitute sufficient grounds for the annulment of the award and forfeiture 
of the Tender Security. 

 

9.0 ADDITIONAL INFORMATION 

9.1 Every effort will be made to provide additional information to tenderer that has been 
requested in writing.  However, requests for additional information, and any delay in 
providing information is entirely at tenderer's risk, and shall not be considered as a 
reason for late delivery of tenders or a reason for delaying the submission of tenders 
by the stated date. 

9.2 Any information provided by HMRTC that is not given in writing, in response to request 
for additional information, shall not be considered by HMRTC and shall not be 
accepted as a reason for late delivery of tenders or a reason for delaying the 
submission of tenders by the stated date. 

10.       Deleted 

11. DATE OF COMPLETION 

11.1 The Date of Completion of the services shall be as given in 'Progress Schedule 
Column' of Payment Schedule (Part - III, Financial Package) of Volume -3 of the 
contract. The whole of the scope of work has to be completed within 48 months as per 
the Schedule incorporated. 

12. TENDER PREPARATION COSTS 

12.1 Any costs associated with the preparation of the Proposal by any tenderer will not be 
reimbursed. 

13. REJECTION OF TENDERS 

13.1 HMRTC may reject the tender that is considered to be substantially non-responsive to 
the requirements of the Proposal.  Such matters may include: 

a. Incorrect or Fraudulent Power of Attorney 

b. Incorrect or Fraudulent Tender Security 
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c. Tender Guarantee is "called-in" by HMRTC 

d. Qualifications relating to the Proposal 

e. Deviations relating to the Scope of Work 

f. Incomplete Technical Proposal 

g. Major inadequacies in the technical offer.  

h. Tenderer requires an increase in Tender Offer price during negotiations 

i. Failure to sign the Contract 

j. Failure to provide the Performance Guarantee. 
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ANNEXURE -1 

 
 TENDER SECURITY 

(Reference Clause 4.3 of the Instructions to Tenderers) 

Tender Security has to be deposited in the forms as given in NIT. 

 
1. THE CONDITIONS OF THIS OBLIGATION ARE: 

a. if the Tenderer withdraws his Tender during the period of Tender validity 
specified in the Form of Tender, or 

b if the Tenderer does not accept the correction of his tender price in terms of 
Clause 6.3 of the “Instructions to Tenderers”. 

c. if the Tenderer having been notified of the acceptance of his tender by the 
Employer during the period of tender validity : 

i. fails or refuses to furnish the Performance Guarantee in accordance with 
Clause 7.0 of the “Instructions to Tenderers” and/or 

ii. fails or refuses to enter into a Contract within the time limit specified in 
Clause8.2 of the “Instructions to Tenderers”. 

  Tender Security will be forfeited for any of the default as above. 
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ANNEXURE -2 

FORM OF BANK GUARANTEE FOR PERFORMANCE GUARANTEE 

(Reference Clause 3.2 of G.C.C.) 

 
(To be stamped in accordance with the Stamp Act of the Country of Issuing Bank) 

 
To 

 
Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 
 
------------------------ 
-------------------------.  
 
WHEREAS ---(Name of DDC) ------------- the Consortium/ Joint venture consisting of:  

1. (Name of Lead Member of the Group and address) 

2. (Name of Member of the Group and address) 

3. (Name of Member of the Group and address) 

(hereinafter called “the Consultant”), with M/s ---------------------- as the lead member has 

undertaken, in pursuance of Contract No. HMRTC/PRO/2024/GGNCCDD-15(R2) to execute 

the Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated 

Section (28.5 km) having  27 stations including a spur to Depot of Millennium City 

Centre- Cyber City Corridor of Gurugram Metro Project and also inclusive of depot 

connection from spur line 
 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultant shall 

furnish you with a Bank Guarantee by a recognised bank for the sum specified herein as 

security for compliance with his obligations in accordance with the Contract in lieu of cash 

deposits held by you for such compliance of obligation/performance Guarantee. 

AND WHEREAS we have agreed to give the Consultant such a Bank Guarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Consultant up to a total of ------------------- (amount of Guarantee)--------------------- 

(in words), such sum being payable in Indian Rupees, and we hereby unconditionally, 

irrevocably and without demur undertake to immediately pay you, upon your first written 

demand and without cavil or argument any sum or sums within the limits of ------------ (amount 

of guarantee) as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 
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We hereby waive the necessity of your demanding the said debt from the Consultant before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the 

contract or of the Works to be performed thereunder or of any of the contract documents 

which may be made between you and the consultant shall in any way release us from any 

liability under the guarantee and we hereby waive notice of any such change, addition or 

modification. 

a) This guarantee shall remain valid up to 12 months after 'the date of completion as 
mentioned in the completion certificate' OR 'the date on which all the stations/structures 
/buildings on the section/corridor are put to use for fare paying public whichever is later i.e. 
up to _____________________ (as per the present construction schedule) and shall be 
suitably extended if the commissioning of the project is delayed for whatsoever reason. 
The pendency of any dispute or arbitration or other proceedings shall not affect this 
Guarantee in any manner. 

 

SIGNATURE AND SEAL OF THE GUARANTOR 

________________________________________ 

 

       NAME OF BANK   ____________ 

 

       ADDRESS       

 

      DATE        

 

Notes: 

 
1. The stamp papers of appropriate value shall be purchased in the name of the Bank, 

who issue the ‘Bank Guarantee’. 
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ANNEXURE -3 

FORM OF AGREEMENT 

This Agreement is made at Panchkula on ……..… day of ………….…… (month & year) by 
and between: 

(1) Haryana Mass Rapid Transport Corporation (HMRTC), with its office located atC-3, 
HSVP Complex, Sector 6, Panchkula 134109, Phone: - 0172-2563003 India 

and; 

(2) ........(Name of DDC ) .......................................…………………….. [Note 1] comprising: 

 

a) .............................................., a company registered and existing under the 
laws of ............................, with head office located at 
…………………………………………..........................................., represented 
by Mr. .............................. and Mr. ..................................... authorised to sign 
and bind the company, under the Power of Attorney dated 
.................................... and the Board Resolution dated ..................................... 
[Note 5] 

b) .............................................., a company registered and existing under the 
laws of ............................, with head office located at ……………………………. 
................................................, represented by Mr. ........................................... 
and Mr. ........................................... authorised to sign and bind the company, 
under the Power of Attorney dated ...................................... and the Board 
Resolution dated ..................................... [Note 5] 

c) .............................................., a company registered and existing under the 
laws of ............................, with head office located at ……………………………. 
................................................, represented by Mr. ........................................... 
and Mr. ........................................... authorised to sign and bind the company, 
under the Power of Attorney dated ...................................... and the Board 
Resolution dated ..................................... [Note 5] 

 [Note 2] who shall be jointly and severally liable for the undertaking of this contract; 

 hereinafter [Note 3] collectively referred to as the “Consultant” of the other part. 

WHEREAS the Consultant has established a ............................... [Note 4] in accordance with 

Indian law and offered a tender for the Detail Design Consultant (DDC) for Civil 

Architectural and E&M works of Elevated Section (28.5 km) having  27 stations 

including a spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 

Metro Project and also inclusive of depot connection from spur line 

as mentioned in contract documents and agrees to undertake performance thereof  under the 

terms and conditions set forth in this Contract. 

Both parties hereby agree as follows: 
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Clause 1 

HMRTC agrees to hire and the Consultant agrees to be hired to implement the ‘CONTRACT 

NO: HMRTC/PRO/2024/GGNCCDD-15(R2)Detail Design Consultant (DDC) for Civil 

Architectural and E&M works of Elevated Section (28.5 km) having  27stations 

including a spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 

Metro Project and also inclusive of depot connection from spur line under the terms and 

conditions specified in this Contract Agreement and the other Contract Documents attached 

hereto as follows: 

 

1. The Letter of Acceptance (LOA); 

2. Volume 1 

 Notice Inviting Tender 

 Instructions to Tenderer 

 General Conditions of Contract  

 Special Condition of Contract 

3. Volume 2 

 Scope of Work (Part-I & II) 

4. Volume 3 

 Financial Package (Part –I, II & III) 

All of the foregoing documents, together with this Contract Agreement, are referred to 
herein as the Contract Documents. Also incorporated into these Contract Documents, 
and made part hereof, are all codes, standard specifications, and similar requirements 
that are referred to therein. In the event of a conflict, ambiguity or discrepancy between 
the contents of the Contract Documents, the order of precedence shall be according to 
the General Conditions of Contract. 
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Clause 2 – Obligation of the Consultant: 

The Consultant agrees, subject to the terms and conditions of the Contract Documents, to 

perform efficiently and faithfully all of the works of design and consultant ‘CONTRACT NO: 

HMRTC/PRO/2024/GGNCCDD-15(R2)Detail Design Consultant (DDC) for Civil 

Architectural and E&M works of Elevated Section (28.5 km) having  27 stations 

including a spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 

Metro Project and also inclusive of depot connection from spur line and other design 

consultancy services necessary for or incidental to the successful completion of the Works 

and in carrying out all duties and obligations imposed by the Contract Documents. 

Clause 3 – Obligation of the Employer: 

The Employer agrees, subject to the terms and conditions of the Contract Documents, 
to pay the Consultant the amount specified, and at the rates and terms and in the 
manner set forth in the Contract Documents. 

Clause 4 – Value of Services and Completion Time: 

 The Employer agrees to pay for the total cost of the Works and the Consultant agrees 
to accept the sums mentioned below in the following currencies, to be the total cost for 
the Service carried out by them as part of their obligations, responsibilities and 
liabilities under and according to the provisions and obligations imposed on him by the 
Contract.   

Fixed Lump Sum Price of: 

Rupees (in words)  ........................................…………………………………………… 

Rupees (in figures)  ........................................................................................................... 

          subject to adjustment in accordance with the provisions of GCC.  

 

 The fee for the optional item 2e visits of local experts and foreign experts will be made 
as the requirement and deployment.  

 

The above amounts include all taxes, royalties, duties, fees, cess, octroi, other 
levies etc. and any tax to be deducted at source excluding Service Tax. 

            The Consultant shall complete the Works within ------------------- (refer Clause 3 of 
SCC) from the date of commencement. 

Clause 5 – Notices: 

All notices called for by the terms of the Contract Documents shall be in writing in the 
English language and shall be delivered by hand or by registered mail, 
acknowledgement due, to the parties’ addresses given below. All notices shall be 
deemed to be duly made when received by the party to whom it is addressed at the 
following addresses or such other addresses as such party may subsequently notify to 
the other: 
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Employer  
 

Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 
 
,  
, 
---------------------- 
------------------------- 
------------------------- 
 

Consultant  ...........................................................  
 ...........................................................  
 ...........................................................  

Clause 6 – Integration 

The Employer and the Consultant agree that this Contract Agreement, together with 
the other Contract Documents, expresses all of the agreements, understandings, 
promises, and covenants of the parties, and that it integrates, combines, and 
supersedes all prior and contemporaneous negotiations, understandings, and 
agreements, whether written or oral and that no modification or alteration of the 
Contract Documents shall be valid or binding on either party, unless expressed in 
writing and executed with the same formality as this Contract Agreement, except as 
may otherwise be specifically provided in the Contract Documents. 

Clause 7 – Governing Law 

This Contract is enforceable and construed under the laws of the Republic of India. 

Clause 8 – Language 

This Contract Agreement and the other Contract Documents are made in the English 
language. 

Clause 9 – Jurisdiction of Court 

 The Courts at Panchkula/Chandigarh shall have the exclusive jurisdiction to try all 
disputes arising out of this agreement between the parties. 

 
Managing Director 
Haryana Mass Rapid Transport 
Corporation ,C-3, HSVP Complex, 
Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 
 

_______________________________ 
 

[Note 6]………….....................,The  Consultant 

(a)  ......................................................................  

 ......................................................................  

_______________________________ 
(…………………………………) 
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WITNESS 

 

_______________________________ 
(…………………………………) 

(b)  ................................................................  

 ......................................................................  

_______________________________ 
(…………………………………) 

  

 (c)  ................................................................  

 ......................................................................  

_______________________________ 
(…………………………………) 

  

 WITNESS 

 

_______________________________ 
(…………………………………) 

Notes: (for preparation of but not for inclusion in the engrossment of the Contract Agreement) 

1 If the Consultant comprises a partnership, consortium or joint venture, liability will be 

joint and several, and each member thereof must be identified. 

2. In the case that the Consultant comprises a single company, this line should be 

deleted entirely, as also should be paragraphs (b) and (c) above. 

3. In the case that the Consultant comprises a single company, the word “collectively” 

should be deleted from this line. 

4. Enter the appropriate nature of the Consultant; company, partnership, consortium or 

joint venture as the case may be. 

5. Enter the date of the appropriate resolution. 

6. If the Consultant comprises a partnership, consortium or joint venture, each member 

thereof must execute. 
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ANNEXURE -4 

 
SAMPLE FORMAT FOR BANKING REFERENCE FOR LIQUIDITY  

 
BANK CERTIFICATE 

 

This is to certify that M/s .................................................... is a reputed company with a good 

financial standing.  

If the contract for the work, namely...........................................................................is awarded 

to the above firm, we shall be able to provide overdraft / credit facilities to the extent of 

Rs...................... to meet their working capital requirements for executing the above contract. 

 
 
___Sd.___ 
Name of Bank:__________ 
Senior Bank Manager_____________ 
Address of the Bank_______________ 

 
 

 Change the text as follows for Joint Venture: 
 

This is to certify that M/s .................................................... who has formed a JV with M/s 

.................................................... and M/s ....................................................  for participating in 

this bid, is a reputed company with a good financial standing. 

If the contract for the work, namely..............................................................................is 

awarded to the above joint venture, we shall be able to provide overdraft / credit facilities to 

the extent of Rs....................... to M/s .................................................... to meet their working 

capital requirements for executing the above contract. 

[This should be given by the JV members in proportion to their financial participation] 
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CONTRACT No. HMRTC/PRO/2024/GGNCCDD-15(R2) 

GENERAL CONDITIONS OF CONTRACT (GCC) 

1. Definitions 

The following words and expressions shall have the meanings assigned to 
them except where the context otherwise requires: 

(i) "Project" means the project/work named in Special Conditions of Contract. 

(ii) "Services" means the services to be performed by the Detailed Design 
Consultant pursuant to this contract. 

  "Client" means the Haryana Mass Rapid Transport Corporation (also referred 
  to as HMRTC) which expression shall also include their legal successors and 
  permitted assigns. 
(i) "Detailed Design Consultant" (DDC) means the party or the 

group/construction named in the Agreement, who has to perform the services, 
and which expression shall include his/their legal successors and permitted 
assigns. 

(ii) "Sub - Contractor" means the sub-consultant appointed by Consultant with 
the prior approval of the employer and in accordance with the procedure 
described in Special Conditions of Contract. 

(iii) "Member", in case the Consultant comprises more than one entity means any 
of the entities. "Members" means all the entities. 

"Member-in-Charge" means the Member authorised to act on the Members' 
behalf in exercising all the Consultant's rights and obligations towards the 
Client under their contract. 

(iv) "party" means HMRTC or DDC as the case maybe and "parties" means both 
of them.  "Third party" means any other person or entity as the context 
requires. 

(v) "Contract" means the Contract Agreement, the Letter of Acceptance, the 
Letter of Tender and other documents which are listed in the Contract 
Agreement or in the Letter of Acceptance. 

(vi) "Employer's Representative" means the Consultant employed by HMRTC and 
notified as such, or any of its officers nominated by HMRTC and notified from 
time to time, to DDC. 

(vii) "Engineer" means the person-in-charge appointed by HMRTC to invite 
construction tenders, and to supervise the construction work or any of its 
officers nominated by HMRTC and notified from time to time. 

(viii) "day" means the period between any one midnight and the next. 

(ix) "month" means a period of one month according to the Gregorian calendar 
commencing with any day of the month. 

(x) "Rupees" means the currency of India (`), and shall be the currency used for 
the Project. 
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2. Interpretation  

(i) The headings in the Agreement shall not be used in its interpretation. 

(ii) The singular includes the plural, the masculine includes the feminine, and vice-
versa where the context requires. 

(ii) If there is a conflict between provisions of the Agreement, the last to be 
written chronologically shall prevail, unless otherwise specified in the Service 
Agreement - SCC. 

3. Obligations of DDC 

3.1 Scope of Services to be performed by the DDC 

(i) DDC shall perform Services relating to the Project.  The Scope of the 
Services is stated in Volume 2 of tender documents. 

 (ii) DDC shall exercise reasonable skill, care and diligence in the performance of 
his obligations under the Agreement. 

(iii) Where the Services include the co-ordination between the DDC and other 
consultants and contractors employed on the Project, the DDC shall provide 
such co-ordination.  The DDC shall obtain, co-ordinate and submit to the 
Employer's Representative for his information and approval all details, 
drawings, quantities, specifications arising from such co-ordination with 
others.  Such co-ordination will take place throughout the period of the 
Services. 

3.2 Performance Guarantee 

As stated in the ‘Instruction to Tenderers’ the DDC shall provide HMRTC with a 
Performance Guarantee in the form of a Bank Guarantee provided by Gurugram 
branch of Scheduled Commercial Bank based in India that is acceptable to HMRTC.  
The Performance Guarantee shall remain valid up to 12 months after 'the date of 
completion as mentioned in the completion certificate' OR 'the date on which all the 
stations/structures /buildings on the section/corridor are put to use for fare paying 
public whichever is later. If the commissioning date is extended, for whatsoever 
reason, the Bank Guarantee shall be suitably extended. 

HMRTC reserves the right to forfeit the performance guarantee amount, in the event 
of termination of the Services in accordance with Clause 18.1(ii) or (iii). 

In the event of any defect coming to the notice of HMRTC within the period of 12 
months from 'the date of completion as mentioned in the completion certificate' OR 
'the date on which all the stations/structures /buildings on the section/corridor are put 
to use for fare paying public and E&M systems are tested and put to use', whichever 
is later and in the eventuality of the DDC failing to rectify the same, HMRTC will 
forfeit the amount of the Performance Guarantee. 

4. Change in Constitution 

DDC shall promptly notify HMRTC of any changes in the constitution of the DDC.  It 
shall be open for HMRTC to terminate the Agreement upon death, retirement, 
insanity or insolvency of any person being the proprietor/partner in the DDC, or on 
the addition or introduction of a new partner managing the Project for the DDC 
without the previous approval in writing of HMRTC.  But in absence of and until its 
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termination by HMRTC as aforesaid, this Agreement shall be in full force and effect, 
notwithstanding any changes in the constitution of the firm by death, retirement, 
insanity or insolvency of any of its proprietors/partners or addition or introduction of 
any new partners.  In case of death or retirement, the surviving or remaining partners 
of the firm shall be jointly and severally liable for the due and satisfactory 
performance of all terms and conditions of the Agreement, and likewise on the 
addition of a new partner, the latter will also become jointly and severally liable. 

5. Information 

HMRTC shall within a reasonable time give to DDC, free of cost, all information 
which he is able to obtain and which may pertain to the Services. 

6. Decisions 

On all matters properly referred to it in writing by DDC. HMRTC shall give a decision 
in writing within a reasonable time. 

7. Assistance 

HMRTC shall assist DDC in: 

(i) Providing unobstructed access wherever it is required for the Services. 

(ii) Providing access to other organisations for collection of information. 

8. Supply/ Replacement of Personnel 

 The qualifications and experience of the personnel who are sent by DDC to work on 
the project shall be acceptable to HMRTC. In case HMRTC is not satisfied with the 
performance of any personal, the same shall be replaced on HMRTC's request with a 
person acceptable to HMRTC . 

9. Representatives 

 For the administration of the Agreement the DDC shall designate the official or 
individual to be his representative 

10. Changes in Personnel 

 If it is necessary to replace any person of DDC, the latter shall immediately arrange 
for replacement by a person of comparable competence. 

11. Liability of DDC to HMRTC 

 DDC shall only be liable to pay compensation to HMRTC arising out of or in 
connection with the Agreement if a breach of Contract is established against him. 

 Such compensation shall be limited to the amount specified for PII . 

12. Duration of Liability  

 DDC shall not be considered liable for any loss or damage resulting from any 
occurrence unless a claim is formally made on him before the expiry of the relevant 
period stated in Special Conditions of Contract, or such earlier date as may be 
prescribed by law. 

13. Agreement Effective Date 

 The Contract shall come into effect from the date of issue of the Letter of Acceptance 
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14. Commencement and Completion 

 The Services shall be commenced and completed at the times or within the periods 
stated in Special Conditions of Contract subject to extensions in accordance with the 
Agreement. 

15. Modifications 

 The Contract can be modified in writing on application by either party only by written 
agreement of DDC and HMRTC. 

16. Delays and Liquidated Damages 

16.1 Time is the essence of the Contract.  It shall be the bounden duty of the DDC to 
strictly adhere to the time for performance of various services indicated in the 
Contract.  In case of delays without valid reason the DDC shall be liable to pay 
liquidated damages as given in SCC. The maximum limit of Liquidated Damages 
shall be 10% of the Fixed Lump Sum Price of the Contract 

16.2 Liquidated damages shall be imposed as described in Special Conditions of 
Contract. 

17. Exceptional Circumstances 

If circumstances arise for which the DDC is not responsible and which make it 
impossible for him to perform in whole or in part the Services in accordance with the 
Contract, he shall promptly despatch a notice to HMRTC. 

In these circumstances if certain Services have to be suspended, the time for their 
completion shall be extended until circumstances no longer apply plus a reasonable 
period not exceeding 7 days for resumption of them. 

18. Abandonment, Suspension or Termination by Notice of HMRTC 

(i) HMRTC may suspend all or part of the Services or terminate the Agreement 
by notice of at least 30 days to DDC who shall immediately make 
arrangements to stop the Services and minimise expenditure. 

(ii) If HMRTC considers that DDC is not discharging his obligations HMRTC can 
inform the DDC by notice stating grounds for the notice. If a satisfactory reply 
is not received within 7 days of receipt of the notice by DDC.  HMRTC can by 
further notice terminate the Agreement provided that such further notice is 
given within 30 days of the HMRTC's former notice. 

(iv) If DDC is adjudged a bankrupt, or if he makes a general assignment for the 
benefit of his creditors, or if a receiver is appointed on account of his 
insolvency, or persistently disregards laws, ordinances, rules, regulations or 
orders of any public authority having jurisdiction, or otherwise is guilty of a 
breach of the Agreement, then HMRTC may terminate the Services of the 
DDC as per the procedure given in Clause 18.1 (ii). 

 HMRTC may complete the project by whatever method may be deemed 
expedient and the DDC shall not be entitled to receive any further payment. 
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19. Rights and Liabilities of the Parties 

Termination of the Agreement shall not prejudice or affect the accrued rights or 
claims and liabilities of either party. 

20. Payment to the Consultant. 

 HMRTC shall pay the Lump Sum Price (which shall cover the sum total of all costs 
incurred by the DDC as set out in Special Conditions of Contract) to the DDC in 
partial payments on monthly basis for the performance of services as described in 
Volume 3 (Financial Packages) of tender documents.GST will be paid extra if 
applicable. 

21. Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 
another. If there is an ambiguity or discrepancy in the documents, the Engineer shall 
issue any necessary clarification or instruction to the Contractor, and the priority of 
the documents shall be as follows: 

i. The Contract Agreement; 
ii. The Letter of Acceptance; 
iii. Notice Inviting Tender; 
iv. Instruction to Tenderers ; 
v. Scope of Work; 
vi. The Special Conditions of Contract; 
vii. The General Conditions of Contract; 
viii. The Payment Schedules; 
ix. The Contractor’s Proposal; and 
x. Any other document forming part of the Contract. 

 
22. Time for Payment 

 Amounts due to the DDC shall be paid promptly. 

23. Currency of Payment 

All payments shall be made in currencies as quoted in ‘FORM OF TENDER’ of 
Financial Package – (Volume-3) of the tender documents. 

24. Disputed Invoices 

 If any item or part of an item in an invoice submitted by the DDC is contested by 
HMRTC, then HMRTC shall give prompt notice with reasons and shall not delay 
payment on the balance of the invoice.   

25. Languages and Law 

 In SCC, there is stated the language or languages of the Agreement, the ruling 
language and the law to which the Agreement is subject. 

26. Assignment and Sub-Contracts 

(i) The DDC shall not, without the written consent of HMRTC, assign the benefits 
from the Agreement other than money. 

(ii) The DDC shall not assign obligations under the Agreement (to Sub-
Consultant / Sub-Contractors) without the written consent of HMRTC. 
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(ii) The DDC shall not without the written consent of  HMRTCinitiate or terminate 
any sub-contractor for performance of all or part of the Services. 

27. Copyright 

 The copyright of all documents and drawings prepared by the DDC in performance of 
the Services under the Agreement shall be vested in HMRTC. Provided that the DDC 
may retain copies of the documentation prepared by them and may use and adapt 
the contents of such documentation for his own use. 

28. Conflict of Interest 

 Unless otherwise agreed in writing by HMRTC, the DDC and his personnel shall have 
no interest in nor receive remuneration in connection with the Project except as 
provided for in the Agreement. 

 The DDC shall not engage in any activity that might conflict with the interests of  
HMRTC under the Agreement. 

29. Notices 

 Notices under the Agreement shall be in writing and will take effect from receipt at the 
address stated in the Agreement.  Delivery can be by hand or facsimile message 
against a written confirmation of receipt or by registered letter or by telex 
subsequently confirmed by letter. 

30. Publication 

 Unless otherwise specified in the Service Agreement, DDC, either alone, or jointly 
with others, can publish material relating to the Services.  Publication shall be subject 
to approval by HMRTC, if it is within two years of completion or termination of the 
Services. 

31. Claims for Loss or Damage 

 Subject to Clause 11, any claim for loss or damage arising out of breach or 
termination of the Agreement shall be agreed between HMRTC and the DDC, failing 
which the same shall be referred to arbitration in accordance with Clause 33. 

32. Taxes and Duties 

 The DDC and their personnel shall pay such taxes, duties, fees, and other 
impositions as may be levied under the Applicable Laws, the amount of which shall 
be deemed to have been included in the Contract Price. 

33. Conciliation and Arbitration 

 Any dispute or claim arising out of or relating to this Agreement or the breach, 
termination or the invalidity thereof, shall firstly be attempted to be settled by 
conciliation. 

 All disputes relating to this contract on any issue whether arising during the progress 
of the Services or after the completion or abandonment thereof or any matter directly 
or indirectly connected with this Service Agreement shall in the first place be referred 
to a mutually agreed sole conciliator to be appointed by HMRTC. 

 The conciliator shall make the settlement agreement after the parties reach 
agreement and shall give an authenticated copy thereof to each of the parties. 
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 The settlement agreement shall be final and binding on the parties. The settlement 
agreement shall have the same status and effect of an arbitration award. 

 The views expressed, or the suggestions made or the admissions made by either 
party in the course of conciliation proceedings shall not be introduced as evidence in 
any arbitration Proceedings. 

 Any dispute that cannot be settled through the Conciliation procedure shall be 
referred to Arbitration in accordance with the Rules stipulated in Part II of the Service 
Agreement in force on the effective date of the Agreement. 

 The parties agree to comply with the awards resulting from arbitration and waive their 
rights to any form of appeal insofar as such waiver can validly be made. 

34. Force Majeure 

If, at any time during the currency of the Contract, the performance in whole or in part 
by either party of any obligation under this Contract shall be prevented or delayed by 
reason of any war, hostilities, invasion, acts of public or foreign enemies, rebellion, 
revolution, insurrection, civil commotion, sabotage, large scale arson, floods, 
earthquake, large scale  epidemics, nuclear accidents, any other catastrophic 
unforeseeable circumstances, quarantine restrictions, any statutory rules, 
regulations, orders or requisitions issued by a Government department or competent 
authority or acts of God (hereinafter referred to as “event”) then, provided notice of 
the happening of such an event is given by either party to the other within 21 days of 
the occurrence thereof. 

a. Neither party shall by reason of such event be entitled to terminate the 
Contract or have claim for damages against the other in respect of such non-
performance or delay in performance. 

b. The obligations under the Contract shall be resumed as soon as practicable 
after the event has come to an end or ceased to exit. 

c. If the performance in whole or part of any obligation under the Contract is 
prevented or delayed by reason of the event beyond a period mutually agreed 
to if any, or 90 days, whichever is more, either party may at its option 
terminate the Contract. 

d. In case of doubt, or dispute, whether a particular occurrence should be 
considered an “event” as defined under this clause, the decision of the 
Engineer shall be final and binding. 

e. Works that have already been measured shall be paid for by the Employer 
even if the same is subsequently destroyed or damaged as a result of the 
event. The cost of rebuilding or replacing any work that has been measured 
shall be borne by the Employer. 

f. If the Contract is terminated under this Clause, the Consultant shall be paid 
fully for the work done which has been destroyed or damaged before its 
measurement. The Employer shall have the option to take over any plant and 
material lying at site, at rates provided for in the Contract, failing that, as per 
rates, which are determined to be fair and reasonable by the Engineer. 

g. If neither party issues notice regarding the event within 21 days of its 
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occurrence, the said event shall be deemed not to have occurred and the 
Contract will continue to have effect as such.     

35.       Consultant’s Warranty of Design 

(i) The Consultant shall be fully responsible, for the suitability, adequacy, 

integrity, durability and practicality of the Consultant’s proposal. 

(ii) The Consultant warrants that the Consultant’s Proposals meet the 

Employer’s Requirements and is fit for the purpose thereof. Where 

there is any inadequacy, insufficiency, impracticality or unsuitability in 

or of the Employer’s Requirements or any part thereof, the 

Consultant’s Proposal shall take into account, address or rectify such 

inadequacy, insufficiency, impracticality or unsuitability at 

Consultant’s own cost. 

(iii) The Consultant warrants that the Works have been or will be 

designed to the highest standards available using proven up-to-date 

good practice 

(iv) The Consultant shall indemnify the Employer against any damage, 

expense, liability, loss or claim, which the Employer might incur, 

sustain or be subject to arising from any breach of the Consultant’s 

design responsibility and/or warranty set out in this Clause. 

(v) The Consultant further specifies and is deemed to have checked and 

accepted full responsibility ‘for the Consultant’ s Proposal and 

warrants absolutely that the same meets the Employer’s 

Requirements: 

a) Notwithstanding that such design may be or have been prepared, 

developed or issued by the Employer, any of Consultant’s 

consultants, his sub Consultants and/or his qualified 

personnel/persons or cause to be prepared, developed or issued 

by others. 

b) Not with standing any warranties, guaranties and/or indemnities 

that may be or may have been submitted by any other person. 

c) Notwithstanding that the same have been accepted by the 

Engineer. 

The Consultant shall be fully responsible for the drawings, designs etc. & preparing, 

developing and coordinating all design Works to enable that part of the Works to be 

constructed and/or to be fully operational in accordance with the Contract’s 

requirements. 

 

No claim for additional payment or extension of time shall be entertained and/or the 

Consultant shall not be relieved from any obligation/liability under the Contract, for 

any delay, suspension, impediment to or adverse effect upon the progress of the 

Works due to any mistake, inaccuracy, discrepancy or omission in or between the 

Consultant’s, the Definitive Design and the final design, or any failure by the 
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Consultant to prepare any Design Data or submit the same to the Engineer in due 

time and the Consultant shall promptly make good any such defect at his own cost. 

 

36. Professional Indemnity Insurance (PII)  

 The DDC shall effect and maintain Professional Idemnity Insurance for the amount in 

India Rupees equal to the contract value payable to DDC in respect of design to be 

carried out by, or on behalf of them. The DDC shall produce evidence of coverage of 

the Professional Indemnity Insurance before any payment is released. The insurance 

which shall ensure the DDC’s liability by reason of professional negligence and errors 

in the design of the works, shall be valid from the date of commencement of works, 

until two years after commissioning of work.  

The Employer will not issue final payment certificate until the DDC has produced 
evidence that coverage of Professional Indemnity Insurance has been provided for 
the aforesaid period. 
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CONTRACT No. HMRTC/PRO/2024/GGNCCDD-15(R2) 
 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

Cl no.     GCC cl Ref. 
1.        Definitions 

 The Contract/Work is - "Detail Design Consultant (DDC) for Civil Architectural 

and E&M works of Elevated Section (28.5 km) having  27 stations including a 

spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 

Metro Project and also inclusive of depot connection from spur line".  

2. Clause 12. Duration of Liability shall be a period of 24 months reckoned from the date 
the Stations and viaduct   are brought into use for the carriage of the fare-
paying public. 

3. Clause 14. The date of Commencement shall be the date of issue of Letter of 
Acceptance (LOA) by HMRTC. 

 The Date of Completion of the services shall be as given in 'Progress 
Schedule Column' of Payment Schedule (Part - III, Financial Package) of 
Volume -3 of the contract. The whole of the scope of work has to be 
completed within 48 months. 

4. Clause16.1 For any delay in any of the activities to be completed as given in Part III of 

volume 3 beyond the key date given thereof shall attract a Liquidated Damage 

per week or part thereof at the rate of 0.035% of the total amount (subject to 

correction) payable for that activity as per the “Stage Payment” distribution 

given in  Part III of volume 3. 

 The maximum limit of Liquidated Damages shall be 10% of the Fixed Lump 

Sum Price of the Contract 

5. Clause 16.2 Liquidated damages shall be incurred for late delivery of documents/ non-
performance of activity as indicated in   Payment Schedule in Volume 3 of 
tender documents at the rate given in Appendix-1 of ITT. 

6. Clause 20 Lump Sum Price  

  The Lump Sum Price shall cover the sum total of all costs incurred by the 
DDC for performing the Services.  This shall not only include salaries, 
overheads and non-salary expenses, all allowance for contingencies, fees 
and profits, but all other costs and expenses incurred in carrying out the 
requirements of the Services, and the taxes (except GST which shall be 
paid extra as applicable), duties, fees and other impositions under the 
Applicable Laws.  This cost shall include all costs for sub-consultants, sub-
contractors, and any other professional fees or services incurred by the DDC. 
The Lump Sum Price Shall also include all costs, office expenses, travel 
charges, expenses and allowance paid to or on behalf of expatriate staff 
working in their own country or in India. 
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7.  Clause 25 Language of the Agreement shall be English. 

The Agreement shall be interpreted, construed and governed by the Laws of 
India, and the legal proceedings, if any, shall be under the jurisdiction of the 
Courts in Panchkula, Chandigarh. 

8. Clause 29 Notices shall be delivered to: 
------------------------------ 
------------------------------.  

Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 

 

Attention Managing Director 

 Facsimile   

For the Consultant: 

------------------------------------------------------- 

------------------------------------------------------- 

Attention:  

------------------------------------------------------ 

------------------------------------------------------ 

Facsimile:  

------------------------------------------------------ 

9. Clause 33 Arbitration 

 If the efforts to resolve all or any of the disputes through conciliation fails, then 
such disputes shall be referred within 30 days to Arbitration in accordance 
with the following provisions:   

(a) Matters to be arbitrated upon shall be referred to a sole Arbitrator 
where the total value of claims does not exceed Rs. 1.50 millions. 
Beyond that claim limit of Rs. 1.50 millions, there shall be three 
arbitrators. For this purpose HMRTC will make out a panel of 
Engineers with the requisite qualifications and professional experience 
relevant to the field to which the Contract relates. This panel will be 
serving or retired Engineers of Government Departments or of Public 
Sector Undertakings. 

(b) For those disputes to be decided by sole Arbitrator, the Panchkula, 
Chandigarh and Gurugram shall prepare the panel of three Engineers, 
out of which the DDC will choose one. 

(c) For those disputes to be decided by three Arbitrator, the Panchkula, 
Chandigarh and Gurugram shall make out a panel of five Engineers. 
The DDC and HMRTC shall choose one arbitrator each and the two 
so chosen shall choose the third arbitrator from the said panel, who 
shall act as the presiding Arbitrator of the Arbitration Panel.  
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(d) If in a dispute subject to item 33(b) and (c), the DDC fails to appoint 
the arbitrator within thirty (30) days after the HMRTC has nominated 
the panel, the HMRTC may apply to the Secretary, Indian Council of 
Arbitration, Chandigarh, to nominate an arbitrator from the panel of 
arbitrators, for that dispute. 

(e) If, in a dispute subject to item 33(c), the two chosen arbitrators fail to 
appoint the third arbitrator within 30 days after they have been 
appointed, the HMRTC or the DDC may apply to the Secretary, Indian 
Council of Arbitration, Chandigarh, India, to nominate the third 
arbitrator from the panel, for the matter in dispute. 

(f) In case, three arbitrators are to be appointed, the award by the 
majority will prevail upon. Neither party shall be limited in the 
proceedings before such arbitrator/s to the evidence or arguments put 
before the Engineer for the purpose of obtaining his decision. No 
decision given by the Engineer in accordance with the foregoing 
provisions shall disqualify him from being called as a witness and 
giving evidence before the arbitrator/s. The arbitration hearings shall 
be held in Chandigarh only. The language of the proceedings, that of 
documents and communications shall be English and the awards shall 
be made in writing. The arbitrators shall always give item-wise and 
reasoned awards in all cases where the total claim exceeds Rs. One 
million.  

(g) No suspension of work on account of arbitration 

 “The reference to arbitration shall proceed notwithstanding that Works 
shall not then be or be alleged to be complete, provided always that 
the obligations of the Employer, the Engineer and the Consultant shall 
not be altered by reasons of arbitration being conducted during the 
progress of Works. Neither party shall be entitled to suspend the work 
to which the dispute relates on account of arbitration. 

(h) Rules Governing the Arbitration Proceedings 

 The arbitration proceedings shall be governed by Indian Arbitration 
and Conciliation Act 1996, as amended from time to time including 
provisions in force at the time the reference is made. 

(i) Interest on Arbitration Award 

 Where the Arbitration Award is for payment of money, no interest shall 
be payable on whole or any part of the money for any period, till the 
date on which the award is made. 

(j) Cost of Arbitration 

 The Cost of Arbitration shall be borne equally by the respective 
parties. The cost shall, interalia, include the fees of the arbitrator (s) as 
per the rates fixed by HMRTC from time to time. Each Party shall bear 
its own cost. 
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FOT CONTRACT HMRTC/DDC/GGNCCDD-01-R2 
 

 

FORM OF TENDER 

 

Date: ……………………. 

To:  
Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 

HMRTC/PRO/2024/GGNCDD-15(R2):-: Engagement of "Detail Design Consultant (DDC) 
for Civil Architectural and E&M works of Elevated Section (28.5 km) having27 stations 
including a spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 
Metro Project and also inclusive of depot connection from spur line". 

CONTRACT PACKAGE HMRTC/PRO/2024/GGNCDD-15(R2) 

 

GENTLEMEN,          

1. Having inspected the Site, examined the General Conditions of Contract, Special 
Conditions of Contract, Design Basis report, Tender Drawings and Instruction to 
Tenderers including Bill of Quantities, and addenda thereto (if any) issued by the 
HMRTC for the above-mentioned Works, and the matters set out in Appendix 1 
hereto, and having completed and prepared Appendices 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10,11,12,13,13A,14&15hereto, we hereby offer for HMRTC/PRO/2024/GGNCDD-
15(R2):- : Engagement of "Detail Design Consultant (DDC) for Civil 
Architectural and E&M works of Elevated Section (28.5 km) having  27 stations 
including a spur to Depot of Millennium City Centre- Cyber City Corridor of 
Gurugram Metro Project and also inclusive of depot connection from spur line" 
and remedying any defects therein, in conformity with the above documents within 
the completion period of12 months (from the date of commencement of operations) 
for the sum stated in the Financial Package (Volume 3 of Tender Documents) as 
completed by us and appended hereto. 

2. We undertake  

(a) to keep this Tender open for acceptance without unilaterally varying or 
amending its terms for the period stated in Notice of Invitation to Tender hereto 
and 

(b) to hold in confidence all documents and information whether technical or 
commercial supplied to us at any time by or on behalf of the HMRTC in 
connection with this Tender or with the above-mentioned Works and, without 
your written authority or as otherwise required by law, not to publish or 
otherwise disclose the same. 

3.  We submit with this Tender a duly executed Tender Guarantee in respect of our 
obligations under this Tender. 
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4. Unless and until a formal agreement is prepared and executed, this Tender together 
with your written acceptance thereof, shall constitute a binding contract between us.   

5. We understand that you are not bound to accept the lowest or any tender you may 
receive. 

6. We declare that the submission of this Tender confirms that no agent, middleman or 
any intermediary has been, or will be engaged to provide any services, or any other 
item of work related to the award and performance of this Contract.  We further 
confirm and declare that no agency commission or any payment which may be 
construed as an agency commission has been, or will be, paid and that the tender 
price does not include any such amount. We acknowledge the right of the Employer, 
if he finds to the contrary, to declare our Tender to be non-compliant and if the 
Contract has been awarded to declare the Contract null and void. 

7. This Tender shall be governed by and construed in all respects according to the laws 
for the time being in force in India. The courts at Chandigarh will have exclusive 
jurisdiction in the matter.  

8. We acknowledge that the Appendix forms an integral part of the Tender. 

9. We understand and agree that liquidated damages will be levied upon us as per 

rate/amount decided by you for damages likely to be suffered by you in the event of 

the work not being completed in time. 

10. If our Tender is accepted we understand that we are to be held solely responsible for 

the due performance of the Contract. 

We are, Gentlemen, 

Yours faithfully, 

 

Signature: 

Witness:  

Date -------------- 

Signature: ---------------------  

Name ------------------------------------------------- 

Date ------------                                                                      

For and on behalf of  ..................................................................................................................  

Name --------------------------                                                   

Address  .....................................................................................................................................  

Address ------------------------    

Signature: 
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Witness:  

Date -------------- 

Signature: ---------------------  

Name ------------------------------------------------- 

Date ------------                                                 

For and on behalf of  ..................................................................................................................  

Name --------------------------                   

Address  .....................................................................................................................................  

Address ------------------------    
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APPENDIX-1 

[REQUIREMENTS UNDER CONDITIONS OF CONTRACT (GCC & SCC)] 
 

S.No. DESCRIPTION 
REF TO 
CLAUSE 
NO. 

REQUIREMENT 

I Amount of Tender Security 

 Clause 
1.1.2 of 
NIT and 
3.2 of ITT 

Rs.12.28 Lakhs        

II 
Amount of Performance 
Guarantee 

Clause 7 
of ITT & 
3.2 of 
GCC 

10% of the Contract Price in types and 
proportions of currencies in which the 
contract price is payable.  In the event of 
variations during the execution of the 
contract which result in payments to the 
Contractor over and above the contract 
price, the Performance Security shall be 
adjusted in accordance with clause 3.2 of 
GCC 

III 
'Date for commencement’ of 
the  Works 

Clause 3 
of the 
SCC 

Date of issue of Letter of Acceptance by 
HMRTC 

IV 
‘Time for completion’ of the 
work from the date of 
commencement of the work 

Clause 3 
of the 
SCC 

The whole of the scope of work has to be 
completed within 48 months. 

V Liquidated Damages 

Clause 16 
of GCC & 
Clause 4 
of the 
SCC 

0.035% of the fixed Lump Sum price may be 
levied per week of delay beyond the 
stipulated time of submission of the drawings 
and design document.  

The maximum limit of Liquidated Damages 
shall be 10% of the Fixed Lump Sum Price 
of the Contract. 

VI 
‘Duration of Liability’ for the 
whole of the Works 

Clause 12 
of GCC 
&Clause 2 
of SCC 

24 months reckoned from the date the 
Stations and viaduct are brought into use for 
the carriage of the fare-paying public. 

VII 
Amount of Professional 
Indemnity Insurance (PII). 

Clause 36 
of GCC 

AOA (any one accident) limit  in INR equal 
to the contract value in respect to all works 
covered under scope of work to be carried 
out by, or on behalf of them with AOY (any 
one year) limit of two incidents in a year. PII 
Policy shall be obtained within four weeks 
from ‘date of commencement’ and before 
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any payment is released to DDC. Wherever 
the DDC submits policy for shorter period / 
annual renewable policy, the same shall be 
renewed before its expiry date. In such 
situation, the performance guarantee shall 
be retained till required validity period. The 
DDC’s submission of such shorter period / 
renewable policy shall be construed as their 
irrevocable consent for retention of the 
performance guarantee. 

VIII 
Period in which all 
insurances have to be 
affected 

Clause 36 
of GCC 

Within 4 weeks from the “date of 
commencement” 

IX Contract Key Dates  
Clause 4  
of the 
SCC 

Each individual design and Drawing shall be 
approved/commented within the 10 Days of 
submission 

X 
 

(a) Contractor’s Name and 
Address  

Clause 8 
of the 
SCC  

(Tenderer shall furnish the details)  
......………………………………………….…
…. 
 

XI 
(b) Employer’s Name and 
Address  

Clause 8 
of the 
SCC 

Managing Director 
Haryana Mass Rapid Transport 
Corporation  
C-3, HSVP Complex, Sector 6, 
Panchkula 134109 
Phone: - 0172-2563003 India 

 
 
 
 
 
 
Date  : ………………….. 
 
Place  :………….. ………. 

Signature of authorized signatory of 
Tenderer 
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FORM OF TENDER - APPENDIX 2 

 

BILL OF QUANTITIES / PRICING DOCUMENT  

 

Bill of Quantities & Schedule of Payments (Volume 3 of the tender document) duly 

completed in all respect is submitted in Financial Package. 

 

 

 

 

Signature of authorized signatory of Tenderer 
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FORM OF TENDER - APPENDIX 3 

GENERAL INFORMATION ABOUT THE TENDERER 

A. TENDERER INFORMATION SHEET 

Tenderer’s Legal Name 
 

Legal status of the Tenderer 

Sole Proprietorship Firm / Partnership Firm / Private 

Limited Company / Public Limited Company (Please 

tick one) 

Tenderer’s legal address in India, 
telephone numbers, fax numbers, 
email address for communication 

 

 

Tenderer’s authorized 
signatory (name, designation, 
address, contact no.) 

 

Tenderer’s authorized 
representative (name, 
designation, address, contact no.) 

 

 

Note: Tenderer’s authorised representative shall be deemed to have authority of 
the tenderer to receive and deliver any correspondence and attend meetings with 
HMRTC related to the tender. 

 

 

 

 

 

 

SIGNATURE OF AUTHORIZED SIGNATORY 
ON BEHALF OF TENDERER 
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FORM OF TENDER - APPENDIX 4 

 

TENDER INDEX 

 

The Tenderer shall include with his Tender an index which cross refers all of the Employer’s 
tender requirements elaborated in these documents to all the individual sections within Tender 
Package 1 : Technical Package  and Tender Package  2 : Financial Package which the 
Tenderer intends to be the responses to each and every one of those requirements.  

The Tender Packages submitted must be clearly presented, all pages numbered and aid out in a 
logical sequence with main and subheadings to facilitate evaluation.  

 

 

  



CONTRACT NO: HMRTC/PRO/2024/GGNCDD-15(R2)Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated Section (28.5 
km) having 27 stations(Main Corridor from Millennium City Centre to Cyber City, Gurugram(26.65 Km) and Spur from Basai Village to Dwarka 
Expressway (1.85 Km)) of Gurugram Metro Project and also inclusive of Depot connection 

 

Page 76 of 101 

 

FORM OF TENDER - APPENDIX 5 

(As Per Clause 1.4 of ITT) 

 

UNDERTAKING FOR CORRUPT & FRAUDULANT PRACTICE 

 

It is confirmed and declared that we, or any of our associate, have not been engaged in any 

fraudulent and corrupt practice and that no agent, middleman or any intermediary has been, or 

will be, engaged to provide any services, or any other items of work related to the award and 

performance of this contract and no agency commission or any payment which may be 

construed as an agency commission has been, or will be, paid and that the tender price will not 

any such amount. 

 

 

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY 
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FORM OF TENDER - APPENDIX 6 

(As Per Clause 1.7 of ITT) 

 

UNDERTAKING FOR BLACKLISTING / DEREGISTRATION 

 

We  do hereby undertake that  none of the Central / State government department / public  

sector undertaking  / other  government entities or local body has banned business with us as on 

the date of tender submission .Also none of the work has been rescinded / terminated by 

HMRTC after award of contract to us during last 10 years due to our non-performance. 

 

 

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY 

 

 

 

 

 

 

 

 

 

 

 

  



CONTRACT NO: HMRTC/PRO/2024/GGNCDD-15(R2)Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated Section (28.5 
km) having 27 stations(Main Corridor from Millennium City Centre to Cyber City, Gurugram(26.65 Km) and Spur from Basai Village to Dwarka 
Expressway (1.85 Km)) of Gurugram Metro Project and also inclusive of Depot connection 

 

Page 78 of 101 

 

FORM OF TENDER - APPENDIX 7 

 

COPYRIGHT UNDERTAKING 

Date ……………….. 

To: 

Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula 134109 
Phone: - 0172-2563003 India 

LETTER OF UNDERTAKING 

HMRTC/PRO/2024/GGNCDD-15(R2):- : Engagement of Detail Design Consultant (DDC) for 
Civil Architectural and E&M works of Elevated Section (28.5 km) having  27 stations 
including a spur to Depot of Millennium City Centre- Cyber City Corridor of Gurugram 
Metro Project and also inclusive of depot connection from spur line" 

We, (name of tenderer) hereby undertake that the tender drawings, both in hard copy and 
digitised format, and the tender documents purchased as a necessary part of our preparation of 
this tender shall be used solely for the preparation of the tender and that if the tender is 
successful, shall be used solely for the design of the temporary and permanent works. 

We further undertake that the aforesaid tender drawings and documents prepared by Haryana 
Mass Rapid Transport Corporation shall not be used in whole, in part or in any altered form on 
any other project, scheme, design or proposal that the joint venture, the joint venture parent 
companies or sub-contractors of the joint venture are, or will be involved with either in India or 
any other country. 

 

Signed…… 

 

For and on behalf of  

(Name of tender) 
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FORM OF TENDER - APPENDIX 8 

 

PERFORMA FOR STATEMENT OF MINOR DEVIATIONS 

 

1. The following are the particulars of minor deviations from the requirements of the Tender 

Document: 

Sr. No Clause Deviations 
Remarks 

(including 
justification) 

Confirming that price of 
adjustment of each 

deviation/s is given in  
financial package (Yes/No) 

     

 

Note: 

1. This price is the price which the tenderer shall reduce from his tender price if deviation(s) 

is/are accepted by the Employer. 

2. Where there is no deviation, the statement should be returned duly signed with an 

endorsement indicating ‘No Deviations’. In case, Performa of deviations is not submitted or 

submitted as blank, it will be construed that the tenderer has not proposed any deviations 

from tender documents. 

3.  If the tenderer proposes deviations in tender documents and/or any other terms and 

conditions of the tender, other than in this Annexure, it will have no effect.  

 

 

Signature of authorized signatory 

    on behalf of Tenderer 
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FORM OF TENDER - APPENDIX 9 

 

TENTATIVE PROJECT IMPLEMENTATION PROGRAMME 

 

 

 

 

(To be submitted by the Tenderer in Technical Package) 
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FORM OF TENDER- Appendix- 10 
 

FINANCIAL DATA 

(CONSULTANCY WORKS DONE DURING THE LATEST LAST FIVE FINANCIAL YEARS) 

NAME OF THE TENDERER  

                                                                                                (All amounts in INR (in Lakhs)) 

Sr. 

No DESCRIPTION 

Financial Data for Last 5 Audited Financial Years 

2018-2019 2019-2020 2020-2021 2021-2022 2022-2023 

1 2 3 4 5 6 7 

 Total value of 

Consultancy 

works done as 

per audited 

financial 

statements 

     

NOTE:  

1. Attach attested copies of the Audited Financial Statements of the last five financial years 

as Annexure.  

2. All such documents reflect the financial data of the tenderer  

3. The financial data in above prescribed format shall be certified by Chartered Accountant / 

Company Auditor in original under his signature, stamp and membership number. 

4. Historic financial statements must be complete, including all notes to the financial 

statements. 

5. The above financial data will be updated to 31.03.2023 price level assuming 5% inflation 

for Indian Rupees every year and 2% for foreign currency portions per year. The 

exchange rate of foreign currency shall be applicable 28 days before the submission date 

of tender. 
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FORM OF TENDER - Appendix- 11 

DETAILS OF CONSULTANCY WORKS IN HAND 

As on first day of the month of tender submission 

Applicant’s legal name …………………………....... Date………………………………. 

Member’s legal name…………………………  Page ……….. of ……….. pages 

 
 

Name and 
brief 

particulars of 
contract 
(Clearly 

indicate the 
part of the 

work 
assigned to 

the 
applicant(s)) 

 

 
Name of 

client with 
telephone 
number 
and fax 
number 

 
Contract 
Value In 
Rupees 

Equivalent 
(Give only 

the value of 
work 

assigned to 
the 

applicant(s) 

 
Value of 

balance work 
yet  to be 
done  in 
Rupee 

equivalent as 
on  

31.03.2023 

 
Date of 

Completion 
as per 

Contract 
Agreement 

 
Expected 

Completion 
Date 

 
Delay if 

any, with 
reason 

Value of 

work to be 

done in 

next 48 

months 

w.e.f. 

01.04.2023 
 

From 
01.04.2023  

to31.03.2027 

 

        

Total   

Note: 

1. The above Annexure shall be certified by Chartered Accountant in original under his 
signature, stamp and membership number. 
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FORM OF TENDER- Appendix- 12 
 

Financial DATA 

Applicant’s legal name ………………………… Date ……………………………… 

Member’s legal name………………………… Page ……….. of ……….. Pages 

Each Applicant must fill in this form 

S.N. Description Financial Data for Latest Last 5 Years (Indian Rupees) 

  
2018-
2019 

2019-
2020 

2020-2021 
2021-
2022 

2022-2023 

1. Total Assets      

2. Current Assets      

3. 
Total  External 
Liabilities      

4. Current Liabilities      

5. Annual Profits 
Before Taxes 

     

6. Annual   Profits 
After Taxes 

     

7. Net Worth  = [1 - 
3] 

     

8. Liquidity = [2 - 4]      

9. Return on Equity      

 10 Annual turnover 
(from Consultancy 
Works) 

     

      11 Gross Annual 
turnover 
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Attach copies of the audited balance sheets, including all related notes, income statements for 
the last five audited financial years, as indicated above, complying with the following 
conditions. 

1. All such documents reflect the financial data of the Applicant. 
2. Historic financial statements shall be audited by certified accountant / Statutory Auditor 

of the Company under their seal & stamp and shall be strictly based on Audited Annual 
Financial results of the relevant period(s). No statements for partial periods will be 
accepted. 

3. Historic financial statements must be complete, including all notes to the financial 
statements. 

4. Return on Equity = Net Income / Shareholders Equity 

Return on Equity = Net Income is for the full fiscal year (before dividends paid to 
common stock holders but after dividends to preferred stock). Shareholders equity 
does not include preferred shares. 

5. The above Annexure shall be duly certified by Chartered Accountant / Company 
Auditor in original under his signature, stamp and membership number. 

6. In case the Liquidity is inadequate, the tenderer may submit Banking Reference to 
establish that they have access to the required working capital. 
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FORM OF TENDER- Appendix- 12A 

(Undertaking as per clause 1.1.3.2 D of NIT) 

(UNDERTAKING FOR FINANCIAL STABILITY) 

 

We do hereby undertake that we have not suffered bankruptcy / insolvency during the 

last 5 years. 

 

 

STAMP & SIGNATURE OF AUTHORISED SIGNATORY 

 

_________________________________________________________________________ 
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FORM OF TENDER  

APPENDIX 13 

 

Previous Experience Including Qualifying Experiences 

(This Appendix has to be separately given for each work) 

 

Detailed Design work of Metro Railway/ Regional Railway/ High Speed Railway 

Project(Elevated) completed in the last Ten years ending on ……..2024. 

 

1 Tenderer’s Name 

……………………………………………………….. 

……………………………………………………….. 

Reference Page  No. of Submission 

2 Project Title: Location:  

3 Client: Client’s Address: 

 ……………………………………………. ……………………………………………. 

 ………………………………………….  

 …………………………………………….  

4 Client’s Representative: Telephone/Fax No.: 

5 Type of Contract: Detail Design (Please explain clearly, 

whether Detailed Design Consultancy work mentioned 

consists of (i) Layout- Planning & Architectural Services 

including Finishing and/or (ii) Detailed Design, Engineering 

and Drawing for Civil and Structural works and/or (iii) DDC 

work for E&M Services, Fire Prevention & Suppression 

Systems, Plumbing, Piping & Drainages, etc. for the Metro 

Rail Stations.) 
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6 Details of the Work carried out 

Documentary evidence in this regard will be required to be submitted in the offer. 

 
No. of Elevated Metro Railway/ Regional 
Railway/ High Speed Railway Project 

  

Length of Viaduct  

Viaduct with pre-stressed (pre tensioned)- 
Full Span and/or Viaduct with pre-stressed 
(post tensioned)- Segmental 

 

7 Was the work carried out alone? 
 

Y 

 

N 

8 Was the work carried out as a member of a Group? 
 
If the answer is Yes, give your percentage share and areas of participation 

 
Y 

 
N 

9 Date, work commenced: 

Date, work completed: 

(No. of months in operation) 

10 Was the date of completion given in the original contract extended? 
 

If so, how much and why? 

 

Y 

 

N 

11 Were any penalties imposed for delay? Was arbitration or litigation commenced? 

 Y N  If yes, give details Y N 

12 Were any penalties imposed for reasons other than delay? 

 
If yes, give details 

  

 
Y 

 

 
N 

13 Contract value (in Rupees as 
on……..2024, assuming 5% inflation for 
Indian Rupees and 2 

% for foreign currency portion) from the 
date of completion of work 

 

14 Details of work undertaken:(Attach Sheets) 
 

…………………………………………………………………………………………………………..………
…… 

…………………………………………………………………………………………….. 
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15 What Quality Assurance obligations were required in the Contract? 
 

(Attach Sheets) 

16 Has the Tenderer been blacklisted by any Client? 
 

If Yes, Why? 

Y 

(Attach Sheets) 
 
……………………………………………………………………………………………………
…….. 

 

 

N 

17 Has the Tenderer been declared Bankrupt? 
Y 

If Yes, Why? 
 

(Attach Sheets) 
 
……………………………………………………………………………………………………
…….. 

 
N 

18 Has the Tenderer been declared insolvent? 
 
If Yes, Why? Y 

(Attach Sheets) 
 

……………………………………………………………………………………………………
…….. 

 
 

N 

19 Project Description: 
 

(Attach Sheets) 
 

………………………………………………………………………………………………………… 

20 Name atleast 2 works that can be visited by HMRTC officials 

1. 

2. 

21 Has the Tenderer submitted PAN? 
 
If Yes, The details………… Y 

If No, why? 

 
 

N 

22 Has the Tenderer submitted Valid GST No.? 
 
If Yes, The details………… Y 

If No, why? 
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APPENDIX  13A 

SUMMARY OF APPENDIX 13A 

Name of Tenderer (To be submitted separately for both members in case of 

JV/Consortium) (TheDetails to be summarized and furnished for the work of DDC 

completed between ……..2024 only) 

S. No. Name of the Work/ 

& Contract Package 
No. 

Date of 

completion 

Actual length 

of Viaduct 

and Number 

of Stations 

separately 

Cost of only 

Design 

portion done 

by the above 

Tenderer* 

(INR) 

Page 

reference 

No. of 

Client 

Certificate 

1.      

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      

12      

13      

14      

15      

16      

*This should be as on actual completion date/ operation date. 
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APPENDIX 13B 

Statement of three best (with max. no. of stations) Works-

packages–(Similar Design Work only) completed in the period 

between ……..2024 only 

S.No. Name of the 
Work/ 

& Contract Package No. 

including Name of the 

Project and Client with 

Contact Number and 

address of the 

Client 

Date of 

completion 

Actual 

length of 

Viaduct and 

Number of 

Stations 

separately 

Cost of only 

Design 

portion done 

by the above 

Tenderer* 

(INR) 

Page 

reference 

No. of 

Client 

Certificate 

1.      

2      

3      

 Total for above 3 Nos of 

packages 
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FORM OF TENDER- Appendix- 14 

(UNDERTAKING FOR NOT BEING PENALISED IN A CONTRACT) 

We do hereby undertake that we have not paid liquidated damages of 10% (or more) 

of the contract value in a contract due to delay or penalty of 10% (or more) of the 

contract value due to any other reason during last five years. 

 

 

STAMP & SIGNATURE OF AUTHORISED SIGNATORY 

 

 

Note: 

 
1. The undertaking shall be signed by authorized signatory of the tenderer.  
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FORM OF TENDER- Appendix- 15 

 

UNDERTAKING FOR DOWNLOADED TENDER DOCUMENT 

 

We here by confirm that, we have downloaded / read the complete set of tender documents / 

addendum / clarifications along with the set of enclosures hosted on e-tendering portal 

www.tenderwizard.com/HMRTC. We confirm that we have gone through the bid documents, 

addendums and clarifications for this work placed up to the date of opening of bids on the e-

tendering portal [https://etenders.hry.nic.in]. We confirm that we have considered for these in 

our tender submission and our financial bid. We also confirm our unconditional acceptance to 

all the terms and conditions of tender document. 

 

 

 

STAMP & SIGNATURE OF AUTHORISED SIGNATORY 

 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CONTRACT NO: HMRTC/PRO/2024/GGNCDD-15(R2)Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated Section 
(28.5 km) having 27 stations(Main Corridor from Millennium City Centre to Cyber City, Gurugram(26.65 Km) and Spur from Basai Village to Dwarka 
Expressway (1.85 Km)) of Gurugram Metro Project and also inclusive of Depot connection 

 

Page 93 of 101 

 

APPENDIX 16 

Curriculum Vitae (CV) of Key Persons 
 

7. Certification: 

I, the undersigned, certify to the best of my knowledge and belief that: 

 This CV correctly describes my qualifications and my experience; 

I understand that any misstatement described herein may lead to my disqualification or dismissal, if engaged 

 

 

Signature : 

 

1. General:  

Position Title and No.: 

 

  

Name of Key Expert: 

 

 

Name of the Firm proposing the Expert: 

 

 

Date of Birth: 

 

 Nationality:  

Country of Citizenship/Residence: 

 

 

2. Education: 

 

 

 

 Trainings: 

 

  
  
  
  

 

3. Employment Record Relevant to the Assignment: 

 Period Employing organization and 
your title/ position 

Country Summary of activities performed relevant to the Assignment 

 

      

      

      

      

 4. Membership in Professional 
Associations and  

  

 Publications:  

      

 5. Language Skills: 

 

 

 Speaking Reading Writing 

 English    

 Hindi    

   

 6. Adequacy for the Assignment:  
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APPENDIX 17 

DETAILS OF KEY PERSONNELTO BE DEPLOYED 

 

SN Discipline Name Age Qualification Proposed 

Position 

Experience 

in the Field 

of Specializa-

tion in 

years 

Total 

Experience 

(in Yrs.) 

1 2 3 4 5 6 7 8 

A. Project Leader       

B. Structural 

Engineers 

      

C. Architect       

D. Geotechnical 
Engineer 

      

E. Electrical Engineer       

F. Mechanical 
Engineer  

      

G Lead Utility & 
Services Engineer 

      

H BIM Manager        

I. CAD Expert       

 

Note: 

 

1 Detailed CVs of Key Personnel must be attached. 

2 The minimum number of manpower required to be deployed including their 

qualifications, Line-experience and total experience for this Contract exclusively for 

each category, must be implemented. 

3 Utility Expert may be mostly related with Water supply & Sanitation Engineer Works. 

 
4 Interface Officer may be Officer having experience of coordinating with designated 

contractors and Departments (RDSO, CRS, Civil, Electrical & Signal dept) in a 

Metro/Railway environment. 

5. B.E. qualification means Bachelor of Engineering or Bachelor of Technology or 

Bachelor of Science (Engineering) or any other equivalent name of at least 4 years 

professional course after10+2 or 12 years of formal course of Education and 
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M.E./M.Tech in Structural Engineering means 2 years post-graduate degree in 

Structural Engineering after successful completion of Bachelor of Engineering(Civil). 

6. Each person mentioned should have been working with the Tenderer (With any 

member of JV/Consortium, as the case maybe) for the period since not less than 6 

months before the date of submission of the Tender. 

7. Minimum Deployment should be atleast as per requirement of qualifications of the tenderer. 

 

8. For specified field of specialization, positions at B, C, E, and G must have at least 

previous experience in the field of designing Metro elevated Stations for 7 years as 

specified in .table for details of key personnel to be deployed at 2.2.2 . 
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Appendix-18 

Consortium Agreement/Memorandum of Understanding(Duly 
Stamped) 

This Consortium Agreement/Memorandum of Agreement is executed at Panchkula on this 
_____ day of _________, 20__. 
 

BETWEEN 
 
Mr. ____________________________ R/o____________________________________  OR  
M/s ______________________, a Company incorporated under the Companies Act, 1956 and 
having its Registered Office at _______________________ acting through its 
___________________ duly authorized by a resolution of the Board of Directors dated ______ 
(hereinafter referred to as the ‘LEAD MEMBER’ which expression unless excluded by or 
repugnant to the subject or context be deemed to mean and include its successors in interest, 
legal representatives, administrators, nominees and assigns) of the ONE Part;  
 

AND 
 
Mr. ____________________________ R/o____________________________________  OR  
M/s ______________________, a Company incorporated under the Companies Act, 2013 and 
having its Registered Office at __________________ and acting through its ______________, 
duly authorized by a resolution of the Board of Directors dated __________ (hereinafter 
referred to as the (‘Participant member’) which expression unless excluded by or repugnant to 
the subject or context be deemed to mean and include its successors in interest, legal 
representatives, administrators, nominees and assigns) of the OTHER/SECOND PART 
 

AND 
 
Mr. ____________________________ R/o____________________________________  OR  
M/s ______________________, a Company incorporated under the Companies Act, 2013 and 
having its Registered Office at __________________ and acting through its ______________, 
duly authorized by a resolution of the Board of Directors dated __________ (hereinafter 
referred to as the (‘Participant member’) which expression unless excluded by or repugnant to 
the subject or context be deemed to mean and include its successors in interest, legal 
representatives, administrators, nominees and assigns) of the third PART] 
 

Whereas Haryana Mass Rapid Transportation Corporation (hereinafter referred to as 

‘HMRTC’) has invited Bids for “Detail Design Consultant (DDC) for Civil 

Architectural and E&M works of Elevated Section (28.5 km) having 27 stations 

(Main Corridor from Millennium City Centre to Cyber City, Gurugram (26.65 
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Km) and Spur from Basai Village to Dwarka Expressway (1.85 Km))of Gurugram 

Metro Project and also inclusive of Depot connection” in terms of the Bid 

documents issued for the said purpose and the eligibility conditions required that the 

Bidders bidding for the same should meet the conditions stipulated by HMRTC for 

participating in the bid by the Consortium for which the Bid has been floated by 

HMRTC.  

 

 
AND WHEREAS in terms of the bid documents all the parties jointly satisfy the eligibility 
criteria laid down for a bidder for participating in the bid process by forming a Consortium 
between themselves.  

 
AND WHEREAS all the parties hereto have discussed and agreed to form a Consortium for 
participating in the aforesaid bid and have decided to reduce the agreed terms to writing.  
NOW THIS CONSORTIUM AGREEMENT/MEMORANDUM OF AGREEMENT HEREBY 
WITNESSES:  

1. That in the premises contained herein the Lead Member and the Participant Member 
having decided to pool their technical know-how, working experiences and financial 
resources, have formed themselves into a Consortium to participate in the Bid process 
for “Detail Design Consultant (DDC)forCivil Architectural and E&M works of 
Elevated Section (28.5 km) having 27 stations (Main Corridor from Millennium 
City Centre to Cyber City, Gurugram (26.65 Km) and Spur from Basai Village to 
Dwarka Expressway (1.85 Km))of Gurugram Metro Project and also inclusive of 
Depot connection “in terms of the Bid invited by Haryana Mass rapid Transportation 
Corporation Ltd., (HMRTC).  

2. That all the members of the Consortium have represented and assured each other that 
they shall abide by and be bound by the terms and conditions stipulated by HMRTC 
for awarding the Bid to the Consortium so that the Consortium may take up the 
aforesaid assignment in case the Consortium turns out to be the successful bidder in 
the bid being invited by HMRTC for the said purpose.  

3. That all the members of the Consortium have satisfied themselves that by pooling 
their technical know-how and technical and financial resources, the Consortium 
fulfills the pre-qualification/eligibility criteria stipulated for a bidder, to participate in 
the bid for the said Bid process for “Detail Design Consultant (DDC) for Civil 
Architectural and E&M works of Elevated Section (28.5 km) having 27 stations 
(Main Corridor from Millennium  City Centre to Cyber City, Gurugram (26.65 
Km) and Spur from Basai Village to Dwarka Expressway (1.85 Km))of 
Gurugram Metro Project and also inclusive of Depot connection”. 

4. That the Consortium have agreed to nominate any one of__________, _____ and 
_____ as the common representative who shall be authorized to represent the 
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Consortium for all intents and purposes for dealing with the Government and for 
submitting the bid as well as doing all other acts and things necessary for submission 
of bid documents such as Bid Application Form etc., Mandatory Information, 
Financial Bid. etc. and such other documents as may be necessary for this purpose.  

5. That the share holding of the members of the Consortium for this specified purpose 
shall be as follows: 

 

(i) The Lead Member shall have _____per cent (___%) of share holding with 
reference to the Consortium for this specified license agreement.  

(ii) The Participant Member shall have ____ (___ %) of share holding with 
reference to the Consortium for this specified license agreement.  

6. That in case to meet the requirements of bid documents or any other stipulations of 
HMRTC, it becomes necessary to execute and record any other documents amongst 
the members of the Consortium, they undertake to do the needful and to participate in 
the same for the purpose of the said project.  

7. That it is clarified by and between the members of the Consortium that execution to 
this, 

Consortium Agreement/Memorandum of Agreement by the members of the 
Consortium does not constitute any type of partnership for the purposes of provisions 
of the Indian Partnership Act and that the members of the Consortium shall otherwise 
be free to carry on their independent business or commercial activities for their own 
respective benefits under their own respective names and styles. This Consortium 
Agreement is limited in its operation to the specified project.  

8. That the Members of the Consortium undertake to specify their respective roles and 
responsibilities for the purposes of implementation of this Consortium Agreement 
and the said project if awarded to the Consortium in the Memorandum to meet the 
requirements and stipulations of HMRTC.  

 
IN FAITH AND TESTIMONY WHEREOF THE PARTIES HERETO HAVE SIGNED 
THESE PRESENTS ON THE DATE, MONTH AND YEAR FIRST ABOVE WRITTEN. 
 
1. (__________________) 

Authorized Signatory 
(___________________) 
For (Name of company) 

 
2. (__________________) 

Authorized Signatory 
(___________________) 
For (Name of company) 
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3. (__________________) 

Authorized Signatory 
(___________________) 
For (Name of company) 

 
 
Enclosure: Board resolution of each of the Consortium Members authorizing: 

(i) Execution of the Consortium Agreement, and  

(ii)  Appointing the authorized signatory for such purpose. 
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Appendix-19 

Format for Certificate to be Submitted / Uploaded by Tenderer 
alongwith the tender documents 

 

I……………………………… (Name  and   designation)**appointed as the 
attorney/authorized signatory of the tenderer (including its constituents), 

M/s  __________________________  (hereinafter called the tenderer) for the purpose of the 

Tender documents for the work of  ___________________________________________  as 
per the tender No. _____________ of __________________ (HMRTC)**, do hereby 
solemnly affirm and state on the behalf of the tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 
 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the 
pages in confirmation thereof. 

3. I/we declare and certify that I/we have not made any misleading or false representation 
in the forms, statements and attachments in proof of the qualification requirements. 

4. I/We also understand that my/our offer will be evaluated based on the 
documents/credentials submitted along with the offer and same shall be binding upon 
me/us. 

5. I/We declare that the information and documents submitted along with the tender by 
me/us are correct and I/we are fully responsible for the correctness of the information 
and documents, submitted by us. 

6. I/we understand that if the contents of the affidavit submitted by us are found to be 
forged/false or incorrect at any time during process for evaluation of tenders, it shall 
lead to forfeiture of the Bid Security besides banning of business for a period of upto 
five year. Further, I/we (insert name of the tenderer) ** ____________ and all my/our 
constituents understand that my/our offer shall be summarily rejected. 

9. I/we also understand that if the contents of the affidavit submitted by us are found to be 
false/forged or incorrect at any time after the award of the contract, it will lead to 
termination of the contract, along with forfeiture of Bid Security/Security Deposit and 
Performance guarantee besides any other action provided in the contract including 
banning of business for a period of upto five year. 

10.  I/We have read the clause regarding restriction on procurement from a bidder of a 
country which shares a land border with India and certify that I am/We are not from 
such a country or, 
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if from such a country, have been registered with the competent Authority. I/We hereby 
certify that I/we fulfill all the requirements in this regard and am/are eligible to be 
considered (evidence of valid registration by the competent authority is enclosed) 

 

SEAL AND SIGNATURE  

OF THE TENDERER  

Place:   

Dated: 
 
**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled 

in suitably by tenderer. 
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APPENDIX A  
 

SCOPE OF WORK  
 

 
1  INTRODUCTION 

1.1 Purpose of this Document 

This document describes the General Scope of Services to be provided by the Detailed 

Design Consultant (DDC). 

2. EXTENT OF SERVICES 

2.1 Services to be Provided 

i) The DDC shall perform the Services set out in this Agreement.   

ii) The DDC shall deliver sufficient designs and documents as per Schedule given in 

 Reference Documents (Volume-4), to enable HMRTC to float tender for construction 

 work for each package. 

iii) These Services generally include, but are not limited to: 

a) Conceptual Layout planning of all 27 Elevated stations. 

b) Detailed architectural planning including type of finishes for all elevated stations 

including track structure within the stations and issue of GFC drawings which will 

include Bar Bending Schedules also. 

c) Cost effective detailed structural design of all required components of viaduct 

including special span / double decker viaduct wherever required and all 

elevated stations including track supporting structure within stations. 

d) Detailed design of all building services like illumination, E&M, fire suppression 

and fire detection, plumbing, drainage, water supply, lifts, escalators, power 

supply and public telephones. 

e) Detailed architectural and structural design of Property Development area at 

Millennium City Centre, Cyber City stations and other stations as identified by 

HMRTC, on the land as per enclosed plans at these stations including design of 

Building Services (E&M, fire Detection & suppression, Air Conditioning, main 

water supply, sewerage and plumbing etc. (upto outside the structure and 

embedded elements). The Property development can be integrated with stations 

or stand alone. External architectural finishing of Property  development area is 

also included in the Scope but internal finishes are not included. 

f) Detailed designs of intermodal transfer facilities for road and pedestrian traffic, 

landscaping, traffic management plan including design of street furniture 

required for smooth traffic movement on completion of the project. 

g) Review detailed design of horizontal and vertical alignment over and above  the 

Pier Pegging done and drawing provided by HMRTC. Review of the alignment 

proposed including span arrangement and special spans, finalisation thereof 

with the approval of HMRTC. 

h) Review of launching schemes proposed by Civil contractors. 
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i) Preparation of Combined Services Drawing (CSD), Structural Opening Drawings 

(SOD), Structural-Electrical-Mechanical (SEM) drawings including review of all 

these drawings and updating them during construction. 

j) Prepare BOQs, special specifications, construction cost estimates for the 

associated construction contract for tendering by HMRTC and modify the cost 

estimate as necessary before the contract is awarded. The BOQs, special 

specifications, construction cost estimate is to be prepared separately for 

stations and for viaduct in a number of packages as decided by HMRTC so as to 

facilitate HMRTC to call construct only tenders in different contract packages. 

k) Incorporate and co-ordinate changes in its design due to system-wide interfacing 

with other DDC/ Contractors/ HMRTC which will be provided as per agreed 

schedule. 

l) Incorporate changes in design resulting from HMRTC design reviews which will 

be provided to DDC as per agreed schedule. 

m) Prepare necessary technical documentation presentation and assist HMRTC to 

obtain necessary planning and other required approvals for the Station designs, 

Station layouts including PD area, track supporting structures including E&M 

facilities and fire detection/ suppression system and drawings for property 

development when integral to the station building, from the relevant approving 

authority; like Fire Service, Traffic Police etc. 

n) Plan, design, detail control, co-ordinate and execute the design phase of the 

Works for production of drawings, documents and reports to meet the key 

schedule dates included in the Agreement and as directed by the HMRTC. 

o) Design the signages for all the stations. 

p) Prepare and submit a Design Quality Control plan to the HMRTC for approval. 

q) Maintain a Quality Control activity and an effective internal procedure for 

checking the accuracy of Work and assuring compliance with contract 

requirements. 

r) Attend meetings during the design stage connected with the Work whenever 

required. 

s) Site visits for design implementation during construction when required 

specifically by HMRTC (These shall be paid for separately). 

t) Proof checking the designs done by Design and Build contractor, suggest any 

modifications if necessary. 

u) To review as-built drawings submitted by the contractors with respect to GFC 

and highlight changes including analysis to assess if there is any adverse impact 

of such changes. 

v) Submission of procedure and frequencies of different types of testing required 

during construction and also review of the results. 

w) Design of furniture required for Station Control Room, TOM etc. in stations 

including other locations in stations. 
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x) To assist the HMRTC’s site supervision staff in clarification of queries resulting 

from the design. 

iv) All above designs shall be performed following the criteria laid down  in Vol. ‘4’ 

(Reference Document). Also DDC will take into account acoustic and ergonomic 

consideration as per best practices in their design, but will not be required to furnish 

any detailed studies, calculations, etc. in this regards. 

v) Supervise the geotechnical work and get the investigation done as required for design 

of foundation for viaduct, metro stations. 

vi) Check and certify the launching scheme and methodology of the construct contractor. 

2.2  Duties and Responsibilities of the DDC 

a. The DDC shall initiate in consultation with HMRTC, and actively pursue and involve itself 

in all investigations and enquiries, consultations, studies, collection and compliance with 

pertinent information and data, convening of and attendance at meetings, and in any 

other activities as are or may be necessary for producing the detailed design, drawings 

and documents to the specified requirements. 

b. The DDC shall carry out the Services in accordance with its own methods, in compliance 

with the provisions of the Agreement.  Any and all changes necessary to ensure that the 

DDC's design, drawings and documents conform to the intent and purpose set out in the 

Agreement, shall be made at the DDC's own expense. 

c. The DDC represents that it is a professional and experienced consultant providing full 

consultancy services, and hereby agrees to bear full responsibility for the correctness 

and technical merit of the services performed. 

d. The DDC shall assistHMRTC in obtaining the necessary design and regulatory approvals 

from the appropriate authorities for the stations, station areas, viaduct and any 

associated joint developments.  

Since the time schedule is tight, the approval will be given expeditiously if the DDC 

submittals are complete and in confirmation with conditions laid down in the Agreement. 

2.3 Basis of Detailed Design 

a) The detailed design, drawings and documents shall be developed by the DDC from the 

appropriate conceptual, preliminary and standard drawings, design criteria, outline 

specifications and other information to be issued to or gathered by the DDC. 

b) The DDC shall comply in producing its detailed design and drawings in accordance with 

the checking requirements specified in Section 7 of this document. 

c) In order to ensure uniformity of all Design Contracts, conceptual drawings, design criteria, 

outline specifications, standard pro-formas, and documentation will be issued to the DDC 

before the actual designs are taken upand compliance with the requirements specified 

therein shall be mandatory unless prior agreement in writing for any changes has been 

obtained from the HMRTC. However if this information is not provided to the DDC in good 

time, the DDC shall be given appropriate additional time to incorporate changes due to 

information provided late by HMRTC as per GCC/SCC.  
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d) The DDC shall thoroughly study the information contained in the Design Criteria, 

specifications, standard pro-formas and documentation issued to it.  If there are any points 

of disagreement or inconsistency, the DDC shall immediately refer these, giving reasons 

for the disagreement, in writing to the HMRTC for a ruling.   

2.4       Input for Interface 

The basic interface inputs, when any contractors and consultants are not available, will be 

provided at the time of preliminary design by HMRTC.Survey Maps and Plot Size of each 

stationHard/ Soft copiesof survey of land of stations and traffic integration area shall be made 

available byHMRTC on AutoCAD.The Geo- Technical work may require supervision by the 

DDC. 

2.5       Implementation of BIM System for DDC services  

 

DDC shall implement BIM – Revit system for executing and delivering the services set out in 
this Agreement.  

 
Building information Modelling (BIM) uses commuting power and systems to create 3D 
models of all kind of buildings and infrastructure, with information about its design, operation 
and current condition. At the planning and design stage, it enables designers, owners and 
users to work together to produce the best possible designs and to test them virtually before 
they are constructed. During construction, it enables HMRTC’s contractors and suppliers to 
integrate all components cutting out waste and reducing the risk of errors. In operation, it 
provides users with real-time information about available services and facility managers with 
accurate assessments of the condition of assets.  

 
All station designs (including architectural design, structure design, E&M services design, 
interior fit outs, plumbing design, etc.) as well as tunnels and viaduct designs/proof checking 
shall be done using BIM modelling. DDC shall implement the necessary hardware, software 
and human resources towards this end. 3D coordination between all disciplines shall be 
achieved by incorporating them in a single model.    

 
DDC shall be required to produce, update and present to HMRTC on a fortnightly basis, an 
integrated 3D BIM model incorporating rail track, topography, architecture, structure, 
plumbing and all other building services and system wide requirements in design review 
meetings. These models shall be 3D rendered and shall help in design visualization and clash 
detection of elements as well as finalization of design. 

 
In addition, DDC shall also provide following individual models: 
 

1. Station Architecture Modelling 
2. Station Mechanical Modelling 
3. Station Electrical Modelling 
4. Station Plumbing Modelling 
5. Station HVAC Modelling 
6. Rail Track Modelling 
7. Terrain Modelling 
8. Clash Detection 
9. Quantity takeoff of team BIM Model 
10. Visualization and Animated Walkthroughs 

 
Final coordinated GFC drawings of all disciplines shall only be generated from the BIM model.  

 
Detailed cost estimate shall also be prepared only on the basis of approved 3D BIM model.  



CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2); Detail Design Consultant (DDC) for Civil Architectural and E&M works of Elevated 
Section(28.5 km) having 27 stations(Main Corridor from Millennium City Centre to Cyber City, Gurugram (26.65 Km) and Spur from Basai Village 
to Dwarka Expressway(1.85 Km)) of Gurugram  Metro Project and also inclusive of Depot connection 

 

Page 9 of 36 
 

3  SERVICES TO BE PERFORMED BY THE DDC PRIOR TO THE AWARD OF     

CONSTRUCTION CONTRACTS 

3.1 a.  Available Information 

The DDC shall study all the available information made available to it in the Scope of 

Services, carry out all necessary analyses, and request any further information or data 

which is necessary for its design development from HMRTC. 
 

b. The basic objective of the survey would be to capture the essential ground features at the 

site in order to consider improvements and for working out improvements, and upgrading 

costs. 

      GIS/ GPS survey, coordinates and benchmarks 

A detailed site plan is to be prepared showing contours based on levels taken at intervals 
of 25m, invert levels where necessary, and the extensions of any roads proposed is to be 
prepared. The detailed site plan shall include all necessary data relating to existing 
features like trees, public utility services, streets, pavements adjoining properties and 
boundaries. The site plan should also indicate the location of all proposed buildings and 
possible future extensions, landscaping areas, water bodies, etc. 

  Levels are to be with respect to GTS bench marks to be fixed by the consultant. 

Before conducting the site survey, grid points at 25m intervals shall be fixed permanently 
at site with 150 x 150 x 900mm demarcation stones. Such stones shall be fixed 300 mm 
below the ground in the natural soil and remaining height shall be exposed above the 
ground and painted with yellow paint. Co-ordinate numbering shall be written with red 
paint as E/N (E represents Easting - coordinate, N represents Northing - coordinate from 
origin to be provided by HMRTC upon written request) 

A site plan showing the grid stones and their numbering shall be prepared and submitted 
to the Client. 

Review Geo-technical investigations and sub-soil explorations adopting relevant IS codes 
for the proposed structures and other locations as necessary for proper design of the 
works. Submit interpretative soil investigation report and input data for structural and 
foundation design for individual buildings/ structures/ equipment etc. 

 

3.2 Additional Information  

The DDC, shall, if required request HMRTC for additional geo-technical investigations, utility 

investigations etc.  However, any additional topological survey, hydrological survey will be 

done by DDC. 

3.3 Design Alternatives 

i. The DDC shall perform Design Alternatives for stations, substructure of viaduct and special 

spans. Super structure of viaduct shall be double “C”/“U”/”Box” girder (one for each track) 

given with full span construction method except at isolated location due to site constraints. 

DDC shall also review the station locations & requirement of land for the station given by 

HMRTCwith respect to adoptability of the suggested design and suggest change. The DDC 

shall develop alternative layouts and designs for the substructure, superstructure and 

architecture of the elevated stations.The objective of which will reduce construction cost 

without adversely affecting required transit system functions such as capacity, service life, 
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reliability, economy of operation or ease of maintenance and which shall not require any 

extension of design or construction time.  

a. The alternative design should also cover E & M services. 

b. Each design alternative shall be presented in sufficient detail to clearly define the 

proposed design alternative including: 

c. A description of the proposed design alternative and the comparative advantages and 

disadvantages of each.  Clearly illustrated sketches, drawings, diagrams, 

calculations,  

d. Published reports or other means that allows evaluation shall accompany the written 

description. 

e. A detailed estimate of the amount of savings in construction cost. 

f. If the design alternative is approved by the HMRTC, all further work of detailed 

design, drawings, etc. will be done as per the approved alternatives without any extra 

cost to HMRTC. 

ii. All costs associated with this shall be included in the Lump Sum price.   

3.4  Detailed Design 

a) The DDC shall prepare detailed designs based on the requirements provided in the 

drawings and documents issued to it.  If the DDC disagrees with the design 

requirements of the specified works, it shall propose alternative designs for approval.  

Upon approval, the DDC shall completely design and detail the Works, provide 

Tender and Contract Drawings and other documents for the construction contract and 

be fully responsible for such design and detailing. 

b) The detailed design of the specified works and the incorporation of all system wide 

requirements are the responsibility of the DDC. The design shall be developed from 

outline specifications and design criteria prepared and issued to the DDC by the 

HMRTC.  Any critical difficulty identified shall be immediately drawn to the attention of 

HMRTC, but not withstanding that, the DDC shall remain totally committed to the 

overall integrity of the design, if necessary actively seeking advice, information and 

clarification so as to avoid abortive work.Design criteria provided by HMRTC will be  

 gone through and change suggested if any as per the latest standards. It will be got 

approved by DDC from HMRTC. 

c) The DDC shall incorporate in its design, the relevant seismic criteria and earthquake 

design, as required by the design criteria. 

d) The DDC's design shall take into account the installation requirements of the 

systemwide information listed in Section 3.6 of this Document, which will involve the 

provision of openings, conduits, fixings, bases, plinths and loadings. Provision of 

earth electrodes, earthing bonds to steel reinforcement to be catered for.  The DDC 

shall make provision in its design programme for the inclusion of these requirements 

at a later date as they cannot be finally determined until after the award of the 

systemwide contracts.  The DDC shall incorporate the requirements of the system 

wide contractors into its design as appropriate and as they become available As far 
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as possible these requirements are provided to the DDC before the startofthe 

corresponding tasks in the DDC design programme. 

e) The design of Lifts and Escalators will be carried out by others under a separate 

systemwide contract. 

3.5 Requirements for Earthing, Bonding and Corrosion Protection 

The DDC shall incorporate the relevant requirements of design criteria in its design. 

3.6 Systemwide Information 

The DDC shall incorporate all the relevant information made available to it regarding the 

systemwide works in its design and other documents including: but not limited to: 

a) rolling stock; 

b) track work; 

c) overhead line electrification; 

d) signalling; 

e) communications including Closed Circuit Television (CCTV), Public Address (PA), 

and SCADA systems; 

f) traction power, power supply and emergency power supply equipment; 

g) automatic fare collection system; 

h) lifts and escalators;  

3.7 Systemwide Requirements 

a) Systemwide requirements in the form of preliminary Systems information, as 

indicated in Clause No. 3.6 above, will be provided by the HMRTC for the purpose of 

preparation of the CSD and SEM drawings by the DDC. 

b) The general arrangement of the stations, the major equipment locations and major 

services routes, and the cable routes are to be shown on the CSD drawings. The 

major equipment loads, pressure, major openings and major embedded items and 

other similar interface are also to be shown on these drawings. During the detailed 

design phase and continuing through the construction phase the DDC shall co-

ordinate with the HMRTC, and other system wide DDC's to obtain system wide 

requirements such as embedded conduits, floor trunking, wall and floor openings, 

equipment concrete plinths, air conditioning equipment space, sleeves, hoisting 

hooks, earthing, lightning arresters etc., and incorporate into the 

structural/architectural drawings for construction contracts. 

 

c) The layouts of the station and data of the system wide consultants/contracts shall be 

co-ordinated at the compatibility review meetings chaired by the DDC, at which the 

HMRTC will attend, during the design stage.  At the final submission stage detailed 

layouts shall be co-ordinated and drawn by the DDC on one set of CSD drawings.  

These drawings serve to co-ordinate major routings of all services.  It is an 

information drawing and is not used for construction.  It directs the system wide 

DDC's and contractors to prepare their respective shop drawings in accordance with 

the routings shown on them.  These drawings shall be included in the Contract 
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Documents as information drawings.  During design and continuing through the 

construction phase the DDC shall revise completed or partially completed SEM and 

SOD drawings and structural/architectural drawings to incorporate the additional 

systemwide requirements defined by the systemwide CSD's. 

d) Additional layout details and systemwide requirements requested by systems and E & 

M Contractors during construction shall be incorporated into the CSD, SEM drawings 

and structural/architectural drawings DDC shall make available the CAD electronic 

data to the systems and E&M contractors who will incorporate these additional details 

in the design. DDCwill review and incorporate the modified design. However, DDC 

will repeatedly interface with System Contractors/ other DDCs to ensure compatible 

complete design of Civil and ancillary structures.  Sub-Section 4.2 describes 

construction stage services regarding final CSD and systemwide requirements. 
 

3.8 Civil and Structural Design 

The DDC shall perform all civil and structural design within the contract limits, including, the 

preparation of calculations, drawings, specifications, cost estimates and other documents, as 

required but not limited to:  

a) General arrangement drawings; 

b) Station and viaduct structures 

c) Foot over bridge under-bridges, culverts 

d) Detailed and typical sections; 

e) Earthwork cross sections; 

f) Line side and security fencing; 

g) Escalators and Lifts 

h) Fire Fighting Arrangements 

i) Stationand track drainage plans; 

j) Ancillary buildings such as: pump house; sub-stations; and police post; etc. 

k) Surface drainage plans; roads,parking lots, and bus bays in station traffic integration 

area 

l) Administrative Office Building 

m) Traffic management plans and report. 

The DDC shall co-ordinate its design with the relevant agencies and interfacing DDC's and 

contractors which have to achieve their drawings accordingly to the DDC’s interfaces 

requirements. 

The vertical and horizontal alignment of the entire stretch inclusive of its geometrics and pier 

locations will be provided by HMRTC in hard and soft copies and will be reviewed by the DDC 

and changes along with revised plans will be suggested by DDC. The final approval of 

alignment and pier locations will be given by HMRTC.   

 

3.9 Architectural Services 

i. The Architectural services shall include the detailed design of all Architectural and 

landscaping works, review the land requirement for stations, preparation of drawings, 
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specifications, cost estimates and other documents, as required, in order to obtain tenders 

and to construct the Works, together with such other services as are set out and referred to in 

this General Scope of Services.  The works specifically include assisting HMRTC in obtaining 

the necessary approvals from concerned Civic Authorities. 

ii. The DDC shall prepare drawings with sufficient detail to fully describe the architectural design 

of the stations, ancillary facilities, and property development within station premises, including 

mechanical and electrical equipment and any structures visible to the public. These drawings 

shall address at a minimum such issues as: 

a. Station and ancillary buildings architectural design with highest IGBC Platinum Green 

Mass Rapid Transport Rating (MRTS) 

b. Site design, landscape design and urban design 

c. Existing site characteristics which are to remain 

d. Pedestrian paths and vehicular links 

e. Hierarchies of public and private spaces 

f. General concepts of building massing 

g. Integration with existing and proposed property development of about 50,000 sq. mtr. 

h. Floor and ceiling finishes to have good light dispersing properties to enhance 

illumination. 

iii. The DDC shall prepare design solutions responding to requirements for public and private 

transportation facilities. The DDC shall prepare all the designs and drawings for property 

development within the station premises when Property Development is integral part of the 

station, keeping in view the prevailing building rules and he shall not be required to prepare 

detailed drawings. 

iv. The DDC shall identify and incorporate public transport and traffic engineering design 

requirements related to stations, ancillary facilities and property development. 

v. The DDC shall analyse flood data provided by HMRTC and propose solutions for flood control 

at interfaces and thresholds between proposed grade levels and stations and ancillary 

facilities. 

vi. The DDC shall incorporate and co-ordinate its designs, and prepare drawings and 

documentation to be incorporated in the following system wide elements drawings which will 

be used in all stations: 

System wide architectural items to be included in the tender documents: 

a. Finishes Schedules:  Floor Finishes; Wall and Column Finishes; Ceiling Systems and 

Finishes 

b. Railings, Barriers and Gates 

c. Stair and Handrail Details: 

d. Escalator Finish Details 

e. Lift Finishes Details 

f. Platform Details 

g. Doors and Frames 

h. Miscellaneous Public Area Detailssuch as pump house, police post, sub-station etc. 
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i. Platform Edge Lighting 

j. Public and Staff Toilet Room Details 

k. Staff Room Details 

l. Signs and Graphics Details as per signage manual of HMRTC 

m.Landscaping and External Works 

n. Plans, Sections, Elevations and Details of 

II. Ticket Office 

III. Ticket Hall Supervisor’s Office and Excess Fares Collection 

IV. Information and Enquiries 

V. Station Control Room 

VI. Platform Supervisor’s Booth 

VII. Other Booth and Office Details 

VIII. Door and Window Details 

IX. Countertop and Casework Details 

X. Station Manager’s Room, Pump Houses, Auxiliary Substation 

o. Handicapped facilities (including ramps, tactile tile layouts etc.) 

vii.    The DDC shall prepare Standard Specifications for architectural standard design elements and 

for the supply and installation of architectural standard finishes and materials. He shall also 

include specifications for any site-specific non-standard material that is to be incorporated into 

the design. Architectural Standard Specifications shall include but not be limited to the 

following: 

a) Site work:  Granite Kerbs, Concrete Kerbs, Natural Stone Pavers, Brick Pavers, Concrete 

Block Pavers and Grass-Concrete Pavers. 

b) Concrete:  Concrete Floor Surface Treatments; Precast Concrete Architectural Panels; 

Glass Reinforced Cement Panels. 

c) Masonry:  Mortar, Grout and accessories for Granite or Other Stone;  Mortar Grout and 

Accessories for Paver Tile;  Mortar and Grout for Masonry and Exterior Setting Beds;  

Granite or Other Stone Flooring and Bases;  Granite or Other Stone: Cubic and Veneer. 

d) Metals:  Vitreous Enamelled Steel Panels; Barriers and Railings; Drain Grates and Manhole 

Covers. 

e) Thermal and Moisture Protection:  Sealants 

f) Doors and Windows:  Entrances and Storefronts; Hollow Metal Doors and Frames; Rolling 

Grilles; Glass and Glazing. 

g) Finishes:  Paver Tile; Wall Tile; Metal Ceilings; 

h) Specialities:  Toilet Partitions and Accessories; Equipment Cabinets; Graphics and 

Signage; Ashtray and Litter Bins; Telephone Enclosures; Booths and Workstations. 

i) Mechanical Work:  Plumbing Fixtures and Trim. 

j) Electrical:  Lighting, air conditioning and water pumping. 

k) Landscape:  Landscape Soft works. 

viii. Natural lighting shall be harnessed to the maximum extent. 

ix. The DDC shall submit the documents and products of its architecture and urban design work 
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as described in Section 8. 

x. The DDC shall provide continuing support in the form of design data, design calculations, 

CADD files, perspective sketches, 3D computer model renderings of each typical station and 

the like as requested, whether for promotion, approval, or other illustrative purposes. If 

models are required, they will be procured by HMRTC for which the DDC will provide 

technical assistance and drawings for their preparation. 

xi. The DDC shall submit a Design Brief describing in words, diagrams and graphics the 

Architectural Objectives and illustrating how these will be met. This Design Brief should take 

into account the following considerations: 

xii. The alignment and the viaduct structure will greatly influence the station design 

xiii. The stations should be as transparent as possible to allow for maximum natural air flow 

through the concourse and platform areas 

xiv. The detailing of every element within the station area is important, not only for visual and 

aesthetic reasons but to ensure that materials are durable and can easily be maintained. 

xv. The integration and co-ordination of the architectural finishes with the structure and Electrical 

and Mechanical fittings and services runs is required. 

xvi. The design of the station to be safe in the event of a fire is of utmost concern. In this respect it 

is essential that the suitable necessary details are incorporated into the design as per 

prevalent rules, regulations, code and practice. Durability of all station elements is important 

and as such the following considerations shall be incorporated into the design: 

xvii. Corrosion protection is required for all exposed and hidden  metallic elements 

xviii. Precautions must be taken to prevent bimetallic corrosion 

1. The choice of finishes shall take into account durability and ease of 

maintenance, safety, fire resistance, cost, source of supply and replacement, 

aesthetic considerations. 

 

3.10 Electrical and Mechanical Services for Stations 

The Electrical and Mechanical services shall include the detailed design of all building 

accommodation and architectural interfaces with E & M services in the stations, and ancillary 

buildings.  The scope of DDC is limited to low voltage only except for the provision of cable duct/ 

trenches for the 33 kV cable looped in and out at the ASS. The route includes the trench / conduit 

planned to carry 33/11 kV cable from viaduct to the electric substation. Otherwise for lighting in 

circulation area, only 415/420 V power distribution is planned. Air conditioning is planned only at 

few selected office / equipment rooms. The criteria shall cover these specific areas only. The 

scope shall include the preparation of drawings, layouts, specifications, erection/ mounting 

details, interface with the system wide contractor or arising out of concurrent works, cost 

estimates and other documents, as required. This shall include the incorporation of architectural 

co-ordination requirements with the requirements of other disciplines for the following services: 

a) Structural and facilities for lifts & escalators; 

b) E&M support provisions; 

c) Low voltage distribution; 
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d) Normal lighting; 

e) Emergency lighting connected to ups backed by dg set and normal supply;   

f) Essential lighting backed by dg set supply; 

g) General purpose power;  

h) Signage;    

i) Stand-by generator; 

j) Uninterruptible power supply system (ups) for lighting loads; 

k) Earthing and bonding; 

l) Lightning protection; 

m) Power factor correction at major loads; linear; short switching non-linear 

n) Power supplies for other contracts; 

o) Fire detection; 

p) Fire protection; 

q) Water services; pumps and automatic control;  

r) Drainage, plumbing and sewerage with STP; 

s) Lifting equipment at plant rooms;   

t) Public telephone facility; (local calls, STD, ISD in booths only) 

u) Lighting power distribution for parking areas, circulation area, station face lighting; 

v) Provision of cable ducts, cable ways or trenches for all the cables including in coming 33 kv 

supply cable or cables supplied by all contractors. 

w) Lt distribution and fire prevention measures for passenger amenities/commercial 

development/ advertisements inside station. 

3.11 Permanent and Temporary Drainage 

a) The DDC shall design and detail permanent drainage of the Works excluding the 

connections of these to the existing drainage systems located outside HMRTC perimeter. 

The drainage systems to be detailed as part of the design shall include but not be limited to: 

b) Sumps and pumps inside any building or structures, whether above ground or below ground, 

for the collection of water other than foul sewerage; 

c) Drainage systems inside and outside any building or structure for the conveyance by gravity 

of water from the sump(s) or other collection points to the appropriate sewer or drain of the 

drainage authority; 

d) Systems for the surface water drainage of reinstated roadways, landscaped areas, car parks 

and other paved areas associated with the works and for the conveyance of the surface 

water to the appropriate drainage system of the relevant drainage authority; and 

e) Drainage systems for the conveyance of water from HMRTC track, to discharge points 

acceptable to the appropriate drainage authority through Rain Water Harvesting. 

 

3.12 Co-ordination and Utility Services 

1. The DDC will assist the HMRTC to liaise with the Utility Authorities for all the necessary 

requirements for Utility supply.  The DDC shall furnish relevant drawings and documents 

required to obtain approval for construction from Utility Authorities.  At the request of 
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HMRTC,  the DDC shall assist HMRTC in applying for operational licences by responding 

to questions of Utility Authorities. 

2. The DDC shall co-ordinate provisions, required for the stations and ancillary buildings, to 

include but not be limited to: 

a) Sewerage; 

b) Ducts for the future installation of public telephones; 

c) Fresh water supply; 

d) Electrical ducts; 

e) Fire protection and detection systems;  

3. The DDC shall co-ordinate all its design work with various system widecontractors, to 

include but not be limited to: 

a) Electrical substations and associated high voltage and traction power supply systems; 

b) Electrical underground conduit banks withinHMRTC right-of-way; 

c) Fare collection system; 

d) Signalling; 

e) Telecommunications; 

f) Other system wide contracts. 

3.13 Existing Utilities 

a) The DDC shall study and use the records and drawings of existing and planned 

utilities made available by the HMRTC preferably on the alignment drawings for 

viaduct/ stations.  The DDC shall review the listed utility conflicts and recommend 

modifications and diversions. The DDC shall also assist HMRTC in the co-ordination 

with the concerned authorities that perform the design, diversions and modifications 

for enhancement of the utility capability due to DDC design of thestation. HMRTC 

shall use this information for further action with the authorities concerned. If 

information is not sufficient for the detailed design, the DDC shall make 

recommendations for additional surveys to be done by HMRTC.  And provide items in 

the Construct Contract for identification of such utilities. The DDC should review any 

relocation of utilities with the intent to minimise costs by designing for the permanent 

relocation initially in lieu of a temporary and then permanent relocation. Prepare the 

BOQ for utility diversion to be included in the civil contract. 

b) The DDC may be requested by HMRTC to include additional pre-embedded utility 

items in their review / design. Within the limits of the HMRTC. The DDC shall 

incorporate this information in the contract documents as a separate set of drawings 

with DDC title block titled "Pre-embedded Utilities". The DDC shall check the 

suitability of the physical location of these "pre-embedded utilities" with respect to all 

other facilities. 

 

3.14 Area Traffic Management Plans 

a) The DDC's responsibilities are to develop a detailed traffic management plan for the 

contract area as may be affected by the construction work, and to provide assistance to 
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HMRTC in liasioningwith other Government and City agencies to gain acceptance of the 

proposals. The DDC shall also develop a comprehensive Traffic Impact Assessment and 

Traffic Management Plan for the surrounding area of the station, taking into consideration 

the traffic generated because of the proposed station. The DDC shall prepare the 

conceptual traffic management plan for inclusion in the Tender Documents. However, the 

detailed traffic management plans during construction stage to facilitate the construction 

work will be made by construct contractor, which will be reviewed and checked by DDC.  

The concept plan shall meet the standards required by HMRTC and the relevant 

authorities.  In developing the plan, the DDC shall propose a series of traffic 

management measures of the roadways affected by the works.  The Employer's 

Representative will advise the DDC of any modifications or additional requirements. 

b) The DDC shall propose appropriate conceptual traffic diversions in construction zones to 

ensure smooth traffic operations and safety of both construction workers and road users.   

c) The DDC shall propose conceptual local traffic diversion routes and assess traffic 

impacts caused by the work during construction and after its completion in the affected 

areas, including area accessibility and mobility. 

d) The DDC shall prepare a conceptual traffic management report for the Construction 

Works within the design contract area and present to state authorities to gain acceptance 

of the proposal.  

e) However, for the operation stage for station and circulating area, the detailed traffic 

management plan after due studies will be prepared by DDC. 

f) The report shall be in English.  The report shall follow the format as required by the 

HMRTC.  The report, updated as required, shall be used as the presentation material for 

external co-ordination.  The DDC shall make a presentation to the HMRTC/ Police of the 

DDC's proposed Traffic Management Plan. 

g) Prepare BOQ for road diversion / other civil works required to be included in the civil 

contract based on the accepted conceptual plan. 

h) The DDC shall prepare its proposed Traffic management Plan for presentation to other 

Government and City Agencies.  

i) The DDC shall co-ordinate and work with DDC's of adjacent design contracts in order to 

achieve an acceptable traffic management plan at interface locations with this contract. 

 

3.15 Traffic Management Guidelines 

1.   The principles of traffic management during construction are: 

a) To minimise the inconvenience of road users and the interruption to surface traffic through 

the area impacted by the construction of the project; 

b) To ensure the safety of road users in the impacted area; 

c) To facilitate access to the construction site, and to maintain reasonable progress of 

construction at the restricted areas; and 

d) To ensure traffic safety at the construction site. 
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2. Traffic Management Plan 

(a) An integrated traffic management plan for the design contract area shall be 

proposed with due consideration for each construction contract. 

(b) Widths for traffic on arterials affected by construction shall be consistent with those 

specified by the relevant authorities. 

(c) As a minimum, the following traffic management measures shall be considered for 

the arterials along the alignment, the proposed diversion routes, and the 

intersections directly affected by construction: 

1. Proper phasing and timing of traffic signals; 

2. Modification to intersection geometry; 

3. Changes of lane usage; 

4. Parking prohibitions; 

5. Relocation of bus stops; 

6. Reducing widths of sidewalks and medians; 

7. Right turn prohibitions; 

8. Worksite access management; 

9. Banning of construction traffic during peak periods; 

10. Night construction, but only if road impacts are too extensive; 

11. Minimising the duration of any road closure; 

12. Reversible lane operations; 

13. Modification of roadway alignment affected by construction, which shall be 

in conformance with the requirements and regulations defined by the 

relevant authorities; and  

14. Other traffic engineering measures as may be applicable. 

 
(d) If it becomes necessary to close a roadway or intersection, or if supplementary lanes 

are required to satisfy traffic demands, traffic diversion schemes to adjacent 

roadways or arterials shall be developed with quantitative justifications.   

(e) Any roads or streets that have no alternative access shall not be fully closed for 

construction. 

(f) Emergency access to all properties must be maintained at all times. 

(g) Access to business premises and property shall be maintained to the extent that 

normal activities are not seriously interrupted. 

(h) Where existing footbridges and underpasses are demolished or closed, provisions 

shall be made for pedestrians to minimise the conflicts between vehicles and 

pedestrians. 

(i) Construction traffic should be separated from other traffic where possible. 

(j) Any traffic related facilities (bus stops, parking, etc.) which are affected by 
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construction works should be maintained or relocated to appropriate locations. 

(k) Motorists, pedestrians, workmen, and plant and equipment must be protected from 

accidental hazards at all times. 

(l) Roadway designs, traffic management schemes, and installation of traffic control 

devices shall be in conformance with the requirements and regulations defined by 

the relevant authorities. 

(m) Where applicable, utility diversion shall be incorporated in the traffic management 

plan. 

(n) On major roadways impacted by construction, traffic lane designation shall be 

provided. 

(o) At major roadway intersections impacted by construction, pedestrian crosswalks 

shall be maintained across all legs of the intersection where pedestrian volumes are 

significant; unless grade separated pedestrian facilities are available. 

3.16 Work Sites and Disposal Sites 

The DDC will give conceptual details in the tender documents about the probable disposal 

site keeping in view the environmental impact study of DPR.  

The DDC shall review the Contractors proposals regarding the potential disposal areas for 

solid waste and bentonite slurry disposal. 

 

 

3.17 Construction Programmes 

The DDC shall produce suggested construction programmes based upon its assumed 

methods of construction and work sequences.  The programme shall be prepared through a 

computer package compatible with Primavera. The programme shall include interface 

activities with system wide and other contractors.  The programmes shall be submitted to the 

HMRTC for review of compatibility with other programmes and for any subsequent 

amendment as required.  The DDC construction implementation schedule demonstrating that 

the design can be constructed within the schedule guidelines of the Contract Documents and 

indicate the earliest available dates for completion of the Works.  This shall include significant 

schedule milestone events (i.e. trackbed releases, technical room availability, etc.) based on 

logic restraints, reasonable resources, achievable production rates, and solid construction 

practices.  During the design review stages of the approved construction programme, the 

HMRTC may require the DDC to make adjustments based upon the DDC's professional 

judgement.  Where considered to be neither cost effective, practical nor feasible the HMRTC 

shall be informed of the findings. The programme will not be made available to the 

construction contractor. 
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3.18 Construction Cost Estimates 

a) The DDC shall prepare and submit to HMRTC in preparation of, the construction cost 

estimate for each station.  These estimates shall be based on the schedule of rates 

(SOR) of HMRTC/ market rate/ rate analysis/ CPWD and as per the quantity take-off 

from the prepared drawings, but where no drawings exist the quantities shall be 

determined by using similar job information and typical relation of quantities. If there 

are any points of disagreement or inconsistency/omissions in the SOR provided, the 

DDC shall immediately refer these, giving reasons for the disagreement, in writing to 

HMRTC for a ruling. All modifications of the cost estimate before contract award shall 

be in the DDC's Scope of Service. 

b) The estimates shall show the unit rates and quantities adopted and shall give details 

where required of how the unit rates were developed.  The estimates shall be broken 

down into separately identifiable sections of Works as directed by the HMRTC.  The 

DDC shall input cost estimate data onto CDROM and submit these CDROM in 

accordance with Section 9 - Submission of Documents herein. 

c) The HMRTC shall review design drawings and prepare a Bill of Quantities separately 

to verify the DDC's take-off from the prepared drawings.  The DDC shall revise the Bill 

of Quantities as required by the HMRTC and modify the Cost Estimate accordingly. 

3.19 Confidentiality of Estimates and Design Budgets 

All estimates shall be treated as strictly confidential and shall be submitted by the DDC in 

sealed envelopes separately from other documents that it is required to provide. 

3.20 Presentation Material, Working Models and Samples 

The DDC shall provide the HMRTC with information covered by this Design Lot for such 

purposes of presentation or display as the HMRTC may require.  Information shall consist of 

material in the form of descriptions of the Works executed and the resources and manpower 

employed, and shall include graphs and sketches and photographs for inclusion in 

publications or for making into displays and exhibits.  

3.21 Tender Documentation 

The HMRTC will prepare the Tender Documents.  However, responsibility for preparing draft 

material that is peculiar to each station and viaduct segment for these documents in electronic 

format shall be that of the DDC based on documents prepared by the HMRTC.  The DDC 

shall prepare the Bills of Quantities, Special Conditions of Contract and Technical 

Specifications, including the Scope of Work and tender drawings. DDC will review Special 

Conditions of Contract and give their remarks. The tender document shall contain separate 

details of (i) E&M works, (ii) fire fighting and (iii) civil, structural &(iv) architectural works. 

 

3.22 Amendments to Tender Documents 

The DDC shall provide additional design and other information not included in the Tender 

Documents as may be required by the HMRTC.  This shall include, but not be limited to: 
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a) Amendments as appropriate to the Bills of Quantities; 

b) Draft written replies to tenderers queries where relating to the DDC’s design; 

c) Addenda to tender documents and drawings. 

d) Technical clarification for technical evaluation of the tender whenever required. 

3.23 Contract Drawings 

The DDC shall submit to the HMRTC, a complete set of "For Construction" contract drawings 

for that contract that has been produced as a co-ordinated package.  The DDC shall also 

furnish a schedule of issue of construction drawings, after floating of tender. The DDC shall 

also furnish a complete set of CAD file CDRom for contract drawings.  The CDRom shall be 

fully compatible with the HMRTC computer system. The construction shall confirm to the 

tender drawings specification & BOQ. Any deviation / variations with construction drawing as 

compared with the tender drawing shall be clearly brought out in writing with reasons to seek 

approval, before execution.  

3.24 Geo-technical Investigations 

The DDC shall study all subsurface and sub-soil data made available to For all-additional 

borings, geophysical surveys, and field and laboratory tests that it may require for the 

performance of its services, the DDC will inform the HMRTC for arranging of these additional 

investigation. The cost of such additional investigations will be paid by HMRTC. 

The DDC shall prepare a Geo-technical Survey Report incorporating the additional Geo-

technical data and shall submit to the HMRTC for acceptance. 

 

3.25 Property Developments  

Design and prepare drawings for Property development when integral part of the station 

taking into account the requirement of various services. 

3.26 Extent of Design Services 

For manpower planning purposes, the schedule dates are indicated in Part-III (Schedule of 

Payments) of Vol.3 (Remuneration and Payment). The DDC shall be responsible for 

managing and adjusting its manpower to accommodate variations in schedule during the 

estimated design period, and such variations shall not constitute a claim for extended design 

services unless these variations are not due to the DDC. 

 

3.27 At Grade : 

DELETED 

 
4 SERVICES TO BE PERFORMED BY THE DDC DURING CONSTRUCTION: 

Services during construction shall be deemed to commence for each construction package on 

award of the construction contract.  For manpower planning purposes, estimated schedule 

dates are indicated in Part-III (Schedule of Payments) of Vol.3 (Remuneration and Payment). 

 

4.1 Contract Drawings 

Additional contract drawings or revisions to the contract drawings previously issued for 
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construction shall be prepared by the DDC and submitted to the HMRTC.  Where changes to 

the contract drawings are required, the DDC shall be responsible for preparing all data related 

to the detailed design onto drawings to be issued to the Contractor.  The HMRTC will then 

issue the drawings to the contractor for construction of the Works. 

4.2 Systemwide Information 

a) The DDC shall incorporate full and final information relating to systemwide equipment 

and services into the CSDs Before the design of the relevant items as per agreed 

schedule is started by DDC, the details from System contractors shall be provided by 

HMRTC for which DDC will indicate the details of input required at least 14 days before 

the report by DDC. However, DDC will also interface with other DDC’s / contractors for 

obtaining necessary inputs. .  The timing for issue of the CSDs will be determined by the 

HMRTC dependent upon the award of the E & M Contracts.  Final systemwide 

requirements defined by CSDs and those required by Systems and by E & M Contractors 

shall be incorporated into the SEM and SOD drawings and architectural/Structural 

drawings for construction. The DDC shall prepare and issue intermediate submissions of 

the structural requirements as necessary to meet the construction schedule. The DDC 

shall review relevant systemwide contractor shop drawings that affect the DDC design.  

The DDC shall review to ensure compatibility and, after review shall revise and issue all 

the necessary drawings as and when required by the HMRTC.  This shall be a 

continuous updating process in conjunction with design development extending towards 

the completion of the structural works. Where any system drawing creates difficulties or 

is not feasible in the design, it shall be specifically with details would be brought to the 

notice of HMRTC. 

b) The DDC shall design the embedded items and include these works in the respective 

civil contracts as directed by the HMRTC.  The interface between the civil contractor's 

work and the systemwide contractor's work shall be clearly defined. 

c) DDC will interface with systemwide consultants/ contractors for ensuring the proper 

coordination in designing and developing the station / viaduct. 

4.3 Construction Methods and Temporary Works 

The DDC shall review shop and working drawings, and material samples of architectural 

items of the construction contractor.  Furthermore the DDC shall assess, and report to the 

HMRTC, the construction contractor's proposed construction methods and temporary works 

design with respect to their effect on the permanent works and give their views to improve the 

method etc. submitted by the contractor. 

 

4.4 Site Meetings 

DDC shall attend site meetings when requested by the HMRTC, during the design stage and 

for the clarification/ correction of design and drawings and make periodic site visits. DDC will 

draft the MOM of meetings.. 

 

4.5 Site Visits of construction sites for Schedule B optional Item: 
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At the request of the HMRTC the DDC shall visit the site to provide his expert opinion on the 

performance, quality, progress etc., of the Works and to report whether the work is 

progressing generally as designed.  The result of such visits shall be reported to the HMRTC 

immediately, if urgent actions are required, and shall be included in the DDC's monthly 

reports in all cases.  Such construction work site visits by DDC shall be paid for separately.  

4.6 As-Built Drawings of the Works 

a) The DDC shall provide the GFC and review the as-built drawing and information submitted 

by the contractors to the HMRTC on a continuous basis prior to the issuance of the 

Certificate of Completion by HMRTC for the construction contract. 

b) For as-built drawings prepared by contractor and where there is deviation from GFC 

drawings prepared by DDC due to specific and unforeseen local underground site 

conditions, the DDC shall prepare relevant calculations reconciled with as-built conditions 

and information necessary for the maintenance of the works. 

c) For as-built drawings deviating from Contract drawings due to the sole Contractor, the DDC 

shall only review Contractor submittals (including as-built drawings and supporting 

calculations). 

4.7 Liaison Work  

The DDC shall assist HMRTC to co-ordinate and liaise with all concerned local authorities   

and   private and Government agencies to obtain approvals, testing and clearances as 

deemed necessary, depending on the conditions prevalent at site.   

 

5          ORGANISATION OF THE DETAILED DESIGN CONSULTANT  

5.1 General 

a) The DDC shall establish an efficient organisation for carrying out all services according 

to programme requirements. The organisation shall provide effective management of the 

tasks of the contract including those that must be carried out concurrently by separate 

disciplines and teams. The organisation shall also ensure that all information that 

becomes available during the design period is directed to the appropriate design teams 

and effective checking procedures are continuously maintained to ensure that required 

standards are met.  Proper coordination between the different disciplinary of DDC will be 

maintained. All the design and drawings will be certified by all the expert of concerned 

disciplinarians like Structural, Architectural, E&M Systems, Fire detection/Suppression 

system etc.   

b) DDC can have his full-fledged office in NCRin his own premises.  However, he has 

to deploy 3BIM coordinator cum Revit expert well versed with design aspects along with 

2 to 3 supporting staff in different fields for which office space of approximately 50 sqm 

shall be provided by HMRTC in its premises.  DDC to note that only space will be given 

by HMRTC and furniture, computers, plotters etc. including consumables will have to be 

arranged by DDC at his cost. 

 

c) The DDC shall furnish the CV’s of all the key persons as identified so in the QA Plan 
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who shall be working on this project and seek approval. If HMRTC judges that the 

continuation of any person is not in the interest of the project, a written notice will be 

given to DDC who will promptly remove the person within a week. HMRTC can withdraw 

the approval of such persons if continuation of the person is judged by HMRTC. 

d) HMRTC may regularly inspect/ oversee the working of the DDC. 

5.2 Performance 

Notwithstanding any review of its organisation structure, staff or manning schedules, the DDC 

shall remain wholly responsible for providing the services.  If, in the opinion of the HMRTC, 

the progress or performance of the DDC's work is seen to be at any time inadequate to meet 

those requirements, the DDC shall take the necessary steps to improve them on being so 

notified.  If within a reasonable period the DDC has not improved its progress or performance, 

the HMRTC may by written notice require it to take additional measures, including changes in 

its organisation, at no additional cost to HMRTC.  Such notice shall be in no way deemed to 

constitute a waiver of HMRTC's rights to terminate the Agreements by reason of the DDC's 

breach of contract.  Failure by the HMRTC to issue such a notice shall not relieve the DDC of 

its obligation to achieve the required rate of progress and quality of work. 

 
6  STANDARD OF SERVICES 

6.1 General 

a) The DDC shall be responsible for the correctness and technical merit of its designs, 

calculations, drawings and all other documentation prepared by it in carrying out the 

services. 

b) The DDC shall ensure that qualified and experienced staffs are employed in sufficient 

number and that accurate, consistent, clear and easily read drawings and documents 

are produced in time. 

c) The DDC shall comply with the provisions and procedures covering standards and 

codes, drawings and calculations outlined in Section 6.2 below. The DDC shall also 

comply with the checking procedures in Section 7 hereof. 

6.2 Standards and Codes 

The standards and codes referred to in the design criteria, drawings, outline specifications 

and documents issued by the HMRTC to the DDC shall be used in its design and, where 

appropriate, shall be quoted on drawings and other documents by it.  Normally the DDC shall 

use the Standards given in this document for design requirements in preference to other 

national standards except when higher standard or better quality is required.  Standards 

quoted in the Table-1(annexed at the end of Scope of Work) will take preference over those 

indicated elsewhere.  Should the DDC propose to adapt other standards or codes for its 

designs, it shall submit to the HMRTC copies thereof, together with a statement as to the cost 

implication of adoption and substantiation that substitution is necessary.  The DDC shall also 

demonstrate that other standards are equivalent or superior to those they intend to replace 

and it shall obtain the written approval of the HMRTC prior to adoption. 

6.3 Extent of Information 
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a) All designs and documentation produced by the DDC shall provide sufficient information 

and detail for tenderers to determine accurately the extent of the Works, submit firm 

prices and during construction, execute and maintain the Works. 

b) Tender and Contract Drawings, Specifications and other information produced by the 

DDC for construction, or revisions of such documents, shall be submitted to the HMRTC, 

in sufficient time for review and further issuance of a comprehensive package to the 

contractor.  The DDC shall ensure that these documents are produced in a timely manner 

such that the construction contractor is able to plan and execute its works in accordance 

with the contract, including the construction programme. 

c) Drawings for construction shall be in such detail as not to require further design or 

detailing to be carried out by the construction contractor except as provided under 

Section 6.5 hereof.  The DDC's drawings shall show or include details of any unusual 

features of construction and shall include reinforcement drawings. 

 

6.4 Calculations 

a) Calculations shall be prepared according to the best professional standards and 

compiled into sets that relate to particular aspects of design. 

b) Each set of calculations for a structure shall include, but not be limited to, a method 

statement including: 

d) A brief description of the structure and its assumed mode of action; 

e) The loads that will act upon the structure; 

f) The allowable stresses of the structure; 

g) A brief statement/description of the method of analysis used; 

h) A brief statement/description of the method of design; 

i) Deviations from codes/ practices etc. 

j) Details of the computer program used; 

k) A key to symbols used; and 

l) A design summary.  

m) Each set of calculations for E&M systems shall include: 

n) Calculation of connected load, maximum demand and short circuit level at each panel 

& distribution board; 

o) Cable sizing including voltage drops; 

p) Lighting levels preferably by isolux profiles and calculation for luminaries. 

q) Lightening protection system including no. Of down comers; 

r) Heat load calculation for each room/ area for air-conditioning 

s) Calculation of connected load & maximum demand for normal, DG & UPS supplies. 

t) Each set of calculations shall be bound and shall include a cover sheet and index. 

u) A statement certified by the DDC's Authorised and Approved Project Manager that 

the accepted checking procedures, as defined in Section 7, have been carried out in 

full shall be attached to each set of calculations submitted to the HMRTC. 

v) Original calculations shall be submitted to the HMRTC for proof checking.  Each 
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design calculation shall be signed in accordance with the requirements of Section 7.  

Original calculations shall be retained by the DDC and shall be produced at such 

times as may be required by the HMRTC.   

6.5 Drawings Prepared by DDC 

Preliminary, Tender and Contract Drawings required for construction shall be prepared and 

issued by the DDC in accordance with the current requirements issued to it by the HMRTC 

(refer to Section 9 for submission of documents). 

 

All drawings shall be prepared in A-1 size and shall be produced by CADD graphic system 

compatible with the HMRTC system and as approved by the HMRTC.  Drawings are defined 

as: 

 

a) Preliminary drawings are drawings prepared by the DDC prior to their acceptance by 

the HMRTC as Tender or Contract Drawings; 

b) Tender Drawings are drawings prepared by the DDC and approved by the HMRTC 

which, with other relevant documentation, contain all the information necessary for 

tendering purposes; and 

c) Contract Drawings are drawings that have been prepared by the DDC from Tender 

Drawings that have been approved by HMRTC and which, together with other relevant 

documentation, will form the Construction Contract.  The Contract Drawings shall be 

stamped "Issued for Construction" and will be added or revised as noted in Section 4.1. 

d) Drawings excluded from the DDC's scope of drawings include: 

XI. Shop drawings and working drawings; 

XII. Fabrication drawings; 

XIII. As-built drawings; and 

XIV. Details of elements of proprietary systems. 

DDC shall submit to the HMRTC as part of a progress register, a list showing drawing 

numbers, titles, scales and the progress status of all drawings planned for inclusion in the 

documents for obtaining tenders.  The format of the progress register shall be as directed by 

the HMRTC.  The DDC shall update the register as required. All drawings shall be checked 

for compliance with design specifications and for accuracy by the DDC's design staff and shall 

also be subjected to the checking procedures as detailed in Section 7 hereof. 
 

6.6 Drawings Prepared by Construction Contractors 

Drawings prepared by the Construction Contractors are defined as: 

a) Shop Drawings contain information related to the permanent works.  The DDC's 

engineering staff shall check these drawings and a report shall be furnished to the 

HMRTC. 

b) Working Drawings contain information related to temporary works details for the 

construction of the permanent works.  The DDC's engineering staff shall check these 

drawings and a report furnished to the HMRTC. 
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c) As-Built Drawings depict the completed works that have been certified complete.  

These drawings shall have been reviewed by the DDC and a report furnished to the 

HMRTC. 

 

6.7 Documents 

Documents shall be prepared by the DDC in accordance with the requirements issued by the 

HMRTC.  Documents produced by the DDC shall be listed as part of the Progress Register. 

6.8 Computer Programs 

The DDC shall submit details and verification of all computer programs it intends to use to the 

HMRTC for acceptance prior to use in making calculations.  These shall include the computer 

program manuals or alternatively an abstract of their main functionalities, input and output 

printout of a typical example and previous records of its use by the DDC.  The DDC may also 

be required to perform test calculations using the program so that the results may be 

compared with those obtained by other means. 

 

7 CHECKING PROCEDURES 

7.1 General 

The DDC shall establish a Quality Assurance Plan (QAP) and a system of internal checking 

and approval of all designs, including calculations, drawings and other documents prepared 

and issued by it, to the HMRTC for acceptance. 

The purpose of the checking shall be to ensure accuracy and consistency, as well as 

compliance with current requirements, standards, codes and the requirements of this 

document.  Certification of such a check has been carried out shall be issued to the HMRTC 

with each batch of documentation for acceptance at the final submission and subsequent 

submissions. 

Internal checks shall be carried out by personnel who have experience and competence as 

far as possible equal or superior to the originator, but who have not been involved in 

producing the original design. 

 

7.2 Design Calculations 

Each   calculation, including any amendments thereto, shall be endorsed as checked and 

approved prior to issuing to the HMRTC by being initialled and dated by both the originator 

and the checker.   Handwritten signature of Authorised personnel will be born on cover sheet 

of each design calculation. 

7.3 Drawings and Documents 

Each document and drawing, including any revisions thereto, shall be endorsed as checked 

and approved prior to issue to the HMRTC by being initialled and dated by both originator and 

checker.  In addition to compliance with the requirements of the documentation, each 

drawing, where appropriate, shall be checked to ensure compliance with the DDC's certified 

design calculations. 
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7.4 Certification 

A certificate signed by the Project Manager of the DDC or his accredited representative 

stating that all drawings and documents have been checked and approved in accordance with 

the DDC’s approved Q.A. Plan shall accompany all documents and drawings issued by the 

DDC to the HMRTC for acceptance. The person preparing the design and drawing will initial 

the all documents prepared by him.   

7.5 Quality Assurance Plan  

The Quality Assurance Plan (QAP) shall be submitted by the DDC to the HMRTC for approval 

before any work is submitted by the DDC for approval by the HMRTC. 

The QAP shall identify the personnel, procedures, instructions, records and forms necessary 

to implement the plan with the following minimum requirements: 

a) Certification process of drawings and documents for issue; 

b) Organisational structure; 

c) Design control - including study and design input/analysis; 

d) Checking of documents; 

e) Document control; 

f) Subcontractor control; 

g) Internal quality audit; and 

h) Corrective action. 

The DDC shall also identify the requirement of Quality Level and incorporate a Quality Level 

List in the QAP for each construction contract. 

7.6 Quality Audits/Monitoring 

Quality Audits and monitoring of the DDC's QAP will be conducted by HMRTC at intervals 

commensurate with the DDC's activities. Corresponding costs shall not be borne by the DDC. 

7.7 Responsibility 

Notwithstanding acceptance by the HMRTC, the DDC shall remain responsible for the quality 

of the documents. 

8 DESIGN SUBMISSION AND REVIEWS 

8.1 Design Alternatives and Architectural Review  

Design Alternatives and a preliminary Architectural Review of the DDC's design proposals will 
be held as per the schedule enclosed.  The DDC shall prepare and present drawings 
describing the structural and architectural design which shall, at a minimum, include: 

a) Site plans; 

b) Plans at each station level; 

c) Sections and elevations; 

d) Plans, sections, elevation and sketch design studies of all typical features.  Typical 

repetitive conditions to be noted as such and located. 
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8.2 Traffic Management Plan 

A presentation of the preliminary traffic management plan will be given to meet the required 

schedule of connected activities.  As a minimum the report shall contain: 

a) Area traffic characteristics; 

b) Existing traffic conditions; 

c) Preliminary construction method and sequence; 

d) Roadway requirement for construction; 

e) Effects of relevant projects; 

f) Probable diversion routes; 

g) Preliminary traffic control plan; 

h) Preliminary bus stop relocation plan; 

i) Preliminary pedestrian considerations; major utility lines to be relocated; and 

j) Potential problems. 

k) Traffic impact assessment comprising 

l) Station influence area definition 

m) Inventory of road intersection geometry 

n) Traffic volume count at important intersections 

o) Estimation of future demand 

p) Analysis of present and post MRTS situation 

q) Suggest alternatives  

r) Area circulation plan 

The preparation of detailed Traffic Management Plan for station and circulating area shall be 

the responsibility of the DDC.   

 

 

8.3 Monthly Progress Meetings 

Monthly Progress Reports will not be provided, however the DDC will attend monthly progress 

meetings.  The DDC will be required to produce: 

a) An updated copy of the computerised project schedule and a design chart showing 

scheduled and actual start and finish dates and estimated percentage completion for each 

major design activity; 

b) An updated copy of the progress register showing the titles and status of all drawings and 

documents (with drawing index sheet as per proforma given by HMRTC) 

 

8.4 First Review Submission 

When the design, including preliminary drawings and drafts of the Bill of Quantities and 

specifications is substantially developed to define the Works, including locations, shapes and 

sizes, it shall be submitted to the DMR for the First Review.  These documents shall be 

advanced adequately for the HMRTC to use them for tendering purposes. 
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Indicative costs are to be prepared for all design proposed by the DDC. Detailed cost 

estimates will be required for those design approved / adopted by HMRTC. 

The First Review Submission shall include, but not be limited to: 

a) Design calculations to reflect the definition of the Works; 

b) Drawings detailed to define the Works, excluding reinforcing details; 

c) Bill of Quantities for all the works in sufficient accuracy to be able to proceed to Tender; 

d) Technical specifications in sufficient detail of materials and workmanship to permit 

tenderers to tender for the work; 

e) A design brief for E&M services covering the basis/ principles/ norms followed for 

various activities. Draft drawing of all drawings to be submitted in final review 

submission. 

f) An outline Construction Programme with consideration of construction methods, if 

appropriate; 

g) A draft description of assumed construction methods, , if considered appropriate; 

h) Initial construction cost estimates and estimate reconciliation with the estimate and, if 

appropriate,; 

i) Comments, if any, on the documents supplied by the HMRTC; 

j) Any other documents that may have been requested by the HMRTC. 

8.5 Delivery of Tender Drawings, BOQ’s, Cost Estimates and Specifications 

These documents will comprise material for inclusion in the tender documents issued to 

Construction Contractors for tendering purposes by the HMRTC.  The documents will be 

complete and incorporate the First Review comments.  It shall not be necessary to make 

adjustments to the BOQ’s at a later date to accommodate changes in quantities or bill items. 

8.6 Final Review Submission 

I.The Final Review submission shall include, but not be limited to: 

a) Design calculations which are indexed and checked; 

b) Drawings sufficiently detailed to define the works, complete and checked, including 

 reinforcing drawings; 

c) Combined service drawings; (CSDs); 

d) Structural-electrical-mechanical drawings (SEMs) with updated design brief;  

e) Erection drawings; 

f) Design report and geotechnical design summary report including specific actions 

 which are necessary to complete the design;  

g) A factual report on additional geotechnical investigations; 

h) A property development report (if applicable); 

i) A detailed construction programme; 

j) A detailed description of the assumed construction methods; 

k) Construction cost estimates, estimate reconciliations with prior estimates, and back-

 up data; 

XV. The Final Review Submission shall include the following documents and products of its 

architecture and urban design work: 
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1) Property development proposals shall include typical floor plans, sections, elevations, 

perspective sketches, landscaping.Public transportation, and interfaces with stations 

and ancillary facilities. 

2) Site Plans for each station, ancillary facility, or property development proposal, 

including surrounding land uses, roads, landscaping, existing or proposed buildings 

and infrastructure, as well as any proposed additions, modifications, or required 

demolition. 

3) Station Floor Plans for all levels, including all public and non-public areas. Indicate 

vertical circulation elements; access and parking; load bearing and partition walls; fire 

separation walls; Automatic Fare Collection (AFC) equipment layouts, ancillary 

facilities and equipment rooms; facilities and spaces for station commercial trading 

functions; and any other required furniture, fixtures, and equipment. 

4) Station Sections and Elevations, keyed to the plans, including all major structural 

elements; vertical circulation elements; track bed and drainage; mechanical and 

electrical equipment; provisions for secondary and tertiary building systems and 

elements; walls and ceilings; doors, windows and other significant openings; and 

general materials and finishes. 

5) Station Reflected Ceiling Plans, indicating layouts and integration of ceiling mounted 

services, structural and architectural elements, electrical and mechanical equipment, 

environmental control systems, systemwide components,  and the like. 

6) Plans and sections of sufficient size and scale to indicate proposed construction 

interfaces; methods of construction; and relationships between structures, finishes 

and services. 

7) Calculations and Miscellaneous Schedules and Tables comprising: 

XVI. Schedules of Accommodations, indicating room and space dimensions, functions, and 

requirements for stations, ancillary facilities and property development, if applicable. 

XVII. Schedules of Finishes for stations, indicating materials and finishes, type and extent for each 

station room or space. 

XVIII. Schedule of Electrical fixtures, wiring, utilities, pumping, E & M and control systems. 

XIX. Electrical drawing comprising as a minimum of the following: 

 
(a) Single line diagram of electrical system including panels and DB’s, Cable sizing 

etc. 
 
 
(b) Wiring layout floor wise and external. This shall include location of DB’s, fixtures 

sockets, fans etc. and wiring details. 
(c) Cable tray layouts showing section of cable tray at different places, number of 

cable, spacing, spare capacity. 
(d) Equipment layout of generator room, UPS room, LT switch room, pump room, and 

other such equipment room showing layout of equipment’s, cable 
tray/trenches/ladders/raceways, clearances and spacing. 

(e) Earthing single line diagrams. The location of earth pits may be shown on 
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electrical layout. 

(f) Lighting protection layout, Air craft warning layout (If required) 

(g) Fixture mounting arrangements 

(h) Air conditioning layout 

(i) Other details as may be necessary for proper execution of requisite E&M works 

XX. Fire drawings comprising as a minimum of the following: 

(a) Fire detection single line diagram 

(b) Fire detection system layout floor wise 

(c) Fire suppression single line diagram 

(d) Fire suppression layout floor wise and external layout 

(e) Details of various sub-systems, sprinkler layout, automatic gas flooding (as 

applicable) 
 

VII. Tables of Vertical Circulation Equipment for stations, including escalator and lift numbers, 

types, landing elevations, runs and rises. 

XXI. Tables of Automatic Fare Collection (AFC) Equipment for stations, including Automatic Ticket 

Machines (ATMs) and Automatic Ticket Gates (ATGs) 

XXII. Integrated Services Drawings, indicating both existing and proposed services, utilities, 

structural and architectural elements, electrical and mechanical equipment, environmental 

control systems, system wide components and other infrastructure as required to support the 

stations, ancillary facilities and property development. From these drawings shall be derived 

sizes of holes and other penetrations through structural and non-structural elements together 

with any cast in items required for the installation of services and utilities during the 

construction of the station. 

XXIII. In addition to final modified first review submissions of E& M items, the DDC shall furnish cost 

estimates, construction sequencing and programmes indicating critical items. 

XXIV. Integrated public transport and traffic engineering design for stations, ancillary facilities and 

property development. 

 

XXV. Passenger circulation models, vertical and horizontal circulation and passageway 

requirements, platform size, and emergency evacuation times for the stations and property 

development sites. NFPA 130/NBC 2016 & amendments shall be generally followed as an 

standard. Passenger Per Hour Boarding & Alighting Figures (forecasted) are provided in 

Annexure – 1 (Volume-2). 

XXVI. Outline specification for all architectural elements 

8.7 Design Report 

The Design Report shall include, but not be limited to: 

a) Recommendations of measures necessary to provide protection from floods during 

construction/ operation; 

b) Concept plans for diversion and support (or protection) of existing utility services; remaining 

work of maintenance etc. shall be the responsibility of the contractor, with an indication of the 
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work to be performed including maintenance of utilities serving adjacent properties; 

c) A programme for all utilities involved in the works, listing the following: 

i. Proposed method of treatment; 

ii. Allocation of responsibility for the work to the contractor or others; 

iii. Critical dates for completion of temporary and permanent diversions; 

iv. Test pit requirements. 

8.8 Traffic Management Report 

The detailed Traffic diversion Management Plans shall be prepared for each station.  Traffic 

diversion drawings shall be submitted in both A1 and A3 sizes. 

 

 

8.9 Submission of Originals 

When all the comments of the Final Review submission are incorporated, the submission of 

originals shall be made to the HMRTC.  This will consist of all documents prepared by the 

DDC including the Design Estimate Procedures for review shall follow those of the Final 

Review Procedure. 

 

8.10 Delivery of Documents 

After the HMRTC has accepted the submission of the Originals, the DDC shall deliver in 

electronic format on CD-Romall Documents prepared by it to the HMRTC. Original full size 

Tender Drawings shall be ready for reproduction.  The original documents, typed but not 

bound, shall have been proof read, reviewed, approved and certified, and be ready for 

reproduction. The DDC shall furnish a complete set of CAD CD-ROM prepared in accordance 

with requirements within 60 days of the submittal of the original drawings.  A CAD File Control 

Log, which describes the contents of the CAD CD-Rom, shall also be furnished. 

8.11 Delivery of Contract Documents 

The DDC shall issue the documents, as specified in Section 9, to the HMRTC for issuance to 

the contractor "For Construction". 

8.12 Final Design Summary Report 

The Final Design Summary Report shall include, but not be limited to: 

a) Scope of Work; 

b) Work Description; 

c) Drawing Index; 

d) Key Design Drawings from all disciplines; 

e) Site Plan; 

f) Structural Configuration; 

g) System Operation; 

h) Construction Description; 

i) Design Criteria; and 

j) Technical Descriptions 
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k) Statutory Complaint Certificates 

l) The purpose of this report is to provide a convenient reference to the design and 

operation of the system.  The report shall cover the service stage scenario. 

9  SUBMISSION OF DOCUMENTS 

The DDC shall deliver all the drawings and documents produced / prepared in connection with 

this contract except the rough note/ draft etc. They will be packaged as directed by the 

HMRTC. 

 

9.1 Quality Assurance Plan 

4 copies of the Quality Assurance Plan 

9.2 First Review Submission 

a) 1 full size (A-1) sets in CD-Rom; 

b) 3 full size (A-1) sets of drawings  

c) 2 set of design calculations; 

d) 3 sets of Construction Cost Estimates 

e) 2 copies of the Design Report; 

f) 2 copies of the Construction Programme; and 

9.3 Submission of Tender Drawings, BOQ’s, Cost Estimates and Specifications 

a) One full size (A-1) set of CD-Rom; 

b) sets of full size (A1) drawings 

c) half size (A-3) sets of drawings; 

d) sets of Bills of Quantities 

e) 10 sets of special specifications 

f) sets of Cost Estimates 

9.4 Final Review Submission 

a) One full size (A-1) set of CD-Rom; 

b) 2full size (A-1) sets of drawings  

c) 2 half size (A-3) sets of drawings; 

d) 2 sets of design calculations; 

e) 2 copies of the Design Report; 

f) 2 copies of the Construction Programme; 

g) 2 copies of the Construction Cost Estimates; 

 

9.5 Submission of Originals 

a) 1 half size (A-3) sets of prints of drawings; 

b) 1 copy of Construction Cost Estimates; 

c) 1 copy of Final Design Summary Report (Vol. 1); 

d) 1 set of CAD diskettes for drawings; 

e) 1 set of Quantity Take off Sheets; and 
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9.6 Submission of Construction Drawings 

1 set of all conformed drawings marked "for Construction". (A1) 

 

9.7 Submission of "As-Built" Drawings 

Three sets of "As-Built" drawings prepared by the contractor endorsed by the DDC. (A1) 
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CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2) 

Financial Package (PART – I) 
 

FINANCIAL PROPOSAL 
 
 
FROM, 

_________________________ 
_________________________ 
_________________________ 
_________________________ 
 

TO,  

Managing Director 
Haryana Mass Rapid Transport 
Corporation  
C-3, HSVP Complex, Sector 6, 
Panchkula134109 
Phone: - 0172-2563003 India 

 
Sir, 

Subject: Lump Sum Quoted Price  forDetail Design Consultant (DDC) for 
Civil Architectural and E&M works of Elevated Section (28.5 
km) having 27 stations(Main Corridor fromMillennium City 
Centre to Cyber City, Gurugram (26.65 Km) and Spur from 
Basai Village to Dwarka Expressway (1.85 Km)) of Gurugram  
Metro Project and also inclusive of Depot connection. 

 

 I/We ______________Consultant/Consultancy firm herewith attach Financial Package 
PART – II Schedule- A (Lump Sum) and Schedule-B (Per Visit), Deployment of BIM 
Coordinators& Schedule IIIfor selection of my/our/organization as Detailed Design 
Consultants for Contract HMRTC/PRO/2024/GGNCCDD-15(R2): Detailed Design 
Consultant (DDC) for Civil, Architectural and E&M works of Elevated Section (28.5 
km) having 27 stations(Main Corridor fromMillennium City Centre to Cyber City, 
Gurugram (26.65 Km) and Spur from Basai Village to Dwarka Expressway (1.85 
Km)) of Gurugram  Metro Project and also inclusive of Depot connection. 

Yours faithfully, 

Signature of Authorized Signatory on 
behalf of tenderer (With Company Seal) 

Full Name  : 
__________________________ 

Designation 
:__________________________ 

Address       
:__________________________ 

        
__________________________ 

 __________________________ 
 

Note: If the Consultant consists of more than one entity, they should also appear as signatories or 
submit the POA in favour of authorized signatory. 



CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2): Remuneration and Payment 

 

Page 3 of 20 

 

CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2) 
Financial Package (PART – II) 

FORM OF TENDER  
 

The financial bid needs to be filled in the Bill of Quantity (BOQ) format available on  
https://etenders.hry.nic.in 

 

To:  

Managing Director 
Haryana Mass Rapid Transport Corporation  
C-3, HSVP Complex, Sector 6, Panchkula134109 
Phone: - 0172-2563003 India 

Dear Sir,  

Having examined the Tender Documents for Contract HMRTC/PRO/2024/GGNCCDD-15(R2)as 
set out in your Notice of Invitation to Tender, Instructions to Tenderers, the Conditions of Contract 
and the matters set out in the Volume I and II, we undertake to design the said Works as per scope 
of works given and detailed in tender documents at: 

BILL OF QUANTITES (BOQ) 

Schedule A: The Lump Sum Price of Schedule A: 

A(i)  Indian Rupees 

Rupees (in words)  

Rupees in figures  
 

 

Payment will be made as per payment schedule as given in Part-IIIPart III.1 to Part III.9. 

Schedule B: Optional Item - For attendance during construction (excluding attendance required 
for design review/ clarifications etc.). 

B(i) Local Staff = Rate per visit of 2 days per person(approx: Qty 15visits) 

Rupees (In Words)  

Rupees (In Figures)  
 

B(ii) Expatriate Staff = Rate per visit of 3days per person(approx: Qty 3 visits)  

Rupees (In Words)  

Rupees (In Figures)  
 

 

(C) Total for Local Staff(In INR)= B(i)*15 

Rupees (in Words)  
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Rupees (in Figures)  

 

(D) Total for Expatriate Staff (INR Currency)= B(ii)*3 

Rupees (in Words)  

Rupees (In Figures)  

 

 
(E) Total for Optional Activity(INR) =C(INR)+D(INR) 
 
Rupees (in Words)  

Rupees (in Figures)  

 
 

(F)  Deployment of BIM Coordinators(INR Currency) = 96 Months  

ExpertDetail Unit Total requirement Rate in INR 
(Per Man 
month) 

TOTAL 

BIM Co 
Ordinator 
cum Revit 
expert  

Man months 96   

TOTAL     

 

(G) THE TOTAL FOR THE WHOLE SERVICES INCLUDING OPTIONAL: 

INR of Schedule A+ INR of (E)+ INR of (F) 

Rupees (in Words)  

Rupees (in Figures)  

 

If our tender is accepted we will provide security for the due performance of the Contract as 
stipulated in the Special Conditions of Contract hereto. 
Unless and until a formal Agreement is prepared and executed this tender together with your Letter 
of Acceptance thereof shall form a binding Contract between us. We understand that you are not 
bound to accept the lowest or any tender you may receive.  

Yours faithfully, 

Signature of AuthorizedSignatory on 
behalf of tenderer (to be signed digitally) 
 

1. If the Consultant consists of more than one entity, they should also appear as 
signatories or submit the POA in favour of authorized signatory 

 
2. The entire scope of the work described in various volumes of the tender shall be 

covered under lump-sum price except those visits to construction sites which are 
specifically requested by HMRTCas mentioned in Clause 4.5 of Volume 2.  Such site 
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visits shall only be paid as per the rates quoted in optional item in the “Form of 
Tender” of Volume 3. 
 

3. The lumpsum amount quoted for schedule A in Indian Rupees by the Tenderer shall be 
distributed in the manner specified in column 3 of Schedule A of Financial Package for 
the purpose of payment only. As regards, Schedule B , the payment will be made as per 
the quantity actually executed. And in the currency as mentioned therein. 
 

4. Evaluation of bids will be done inclusive of both the schedule A & B. 
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Part III.1 
 
 

Schedule ‘A’ 
 

S. 
No. 

Description of major items/portion of 
detailed design and consultancy works 

Percentage distribution of the 
lumpsum price Quoted 

(1) (2) (3) 

1 
 

a) General review of Alignment, final location 
survey, topo survey freezing of span 
arrangement including special spans 
 

b) Preparations of all preliminary designs, 
conceptual plans. 
 

c) Development of interface management 
scheme and preparation of manuals  
essential to finalize tenders, value 
engineering etc. to be submitted and 
approved before issue of works contracts 
for viaducts, stations, etc. broadly covering 
all clauses under Scope of work for Civil 
and Architectural work.  

 

5% 

2 Detailed Architectural planning and design of 
all elevated/at-grade stations including traffic 
integration at inter-change stations as per 
defined scope of work, including all related 
submissions, Value Engineering, reviews and 
all other items of scope of work till issue of 
completion certificate. Architectural planning 
should be done on Revit/BIM platform (LOD 
500 with element-oriented modelling). DDC 
will develop Revit/BIM model upto LOD 400 
and further the model will be developed by 
Contractor/Vendor till LOD 500 and DDC will 
review the same. 

 

26% 

3A 
Detailed Structural Design of all viaduct 
structures for the entire corridor including 
spur. 

22% 

3B 
Proof checking of structural designs (civil) of 
all the special spans designed by the Design 
and Build Contractor. 

3% 

3C Detailed Structural design of all elevated/at-
grade stations. 
 
 

 
 

25% 
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4 
Designing of Building Services: 

 
19% 

 
 

(a) General review of alignment and 
preparations of detailed designs, 
conceptual plans, specifications, 
schedule of materials/BOQ (E&M, 
ventilation BMS, BMS-SCADA 
(automationsystem) Fire 
Fighting/Detection etc.) and all required 
drawings as defined in scope of work 
for elevated/at grade stations.  

 

 
85% of item (4) against 
designing and building Services 
for Elevated/ at-grade stations as 
per schedule of payment. 

 (b) General review of alignment and 
preparations of detailed designs, 
conceptual plans, specifications, 
schedule of materials/BOQ (E&M, 
ventilation, BMS, BMS-SCADA 
(automation system) Fire 
Fighting/Detection etc.) and all required 
drawings for Viaduct (including Cross 
over), Bridges, Special Spans.  

 

 

15% of item (4) against 
designing and building Services 
for viaduct as per schedule of 
Payment. 

 The Lump Sum Total 
(Sum of 1 to 4 above) 
 

 
100% 

 
NOTE: The amount quoted in words will be taken as final in case of any discrepancy 
between amount in figures and words. 
 
 

 Payment will be made as per payment schedules as given in Financial 

Package. 

       
Yours faithfully,                   

 
 
 

Signature of Authorized Signatory  
On behalf of tenderer (With Company Seal) 

 
 Full Name     

Designation     

  Address          

 

Note:   If the Tenderer consists of more than one entity, they should also appear as 

signatories  orthey submit the POA in favour of authorized signatory on behalf of 

tenderer. 
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SCHEDULE OF PAYMENTS 

Part III.2 

HMRTC shall make payments to the DDC based on the Stage Payments for each 
item of Schedule A, as approved and accepted by the Employer. The stage payments 
will be made on completion of the corresponding activities, after deducting 
Liquidated Damages, if any. For payment purpose the total lump sum price of 
schedule ‘A” will be divided as indicated in respective tables below:- 

Payment Schedule of Item No. 1 of Schedule A 

 

Activity to be Completed 

Stage Payment in 
percentage of 
lump sum cost 

under Item No. 1 
of Schedule A 

Cumulative 
Payment 

 

Progress 
Schedule 
(Weeks 

from Date 
of  

LOA) 

Liquidated 
Damage to 
be imposed 

if yes 

1. (A) Review of the alignment, final 
location survey, topo survey,  
finalization of span arrangement with 
pier locations, inclusive of special 
spans.Preparation and submission of 
Documentation fortender drawings and 
BOQ, cost estimates and specifications 
for  elevated stations of Construct 
Contract, SHE Manual and evaluation 
of Volume IV etc. 

(B) Approval of 1(A) above by HMRTC 

4% 

 

 

 

 

 

1% 

4% 

 

 

 

 

 

5% 

3 

 

 

 

 

 

– 

 

2. (A) All documentation for scheme of 
civil and architectural works in 
elevated/at grade stations, OCC   like 
QAP, Station planning criteria, BIM 
Plan, station sizing etc. all complete 
programme schedules list of 
deliverables for drawing submission 
and mobilization of staff. 

(B) Approval of 2(A) above by 
HMRTC 

4% 

 

 

 

 

4% 

9% 

 

 

 

 

13% 

3 

 
 

[ 

 

 

– 

– 

 

 

 

 

– 
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3. (A) Presentation of Design 

Alternatives and Architectural Review 

(B) Approval of 3(A) above by 
HMRTC 

 

 

8% 

 

2% 

 

21% 

 

23% 

 

6 

 

– 

 

Yes 

4. (A) Delivery of Preliminary Tender 
drawings, BOQ, Cost Estimate and 
Specifications (Submission to be made in 
different stages as per agreed programme 
to be finally completed by the weeks 
mentioned here). 

(B) Approval of 4(A) above 

\35% 
 
 
 
 
 

20% 

58% 

 

 
 

78% 

9 

 

 

Yes 

5. (A) Submission of documents, reports, 
portal setup if required, etc. for obtaining 
approval from local authorities. 

(B) Approval of 5(A) above by local 
authority 

15% 

 

 

7% 

93% 

 

 

100% 

10 

 

 

– 

Yes 

 

 

– 

Payment will be made Pro-rata basis. 

 
 
Signature of Authorized Signatory on behalf of   tenderer (With Company Seal) 
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Part III.3 

Payment Schedule of Item No. 2 of Schedule A (ARCHITECTURE) 
 
 

Activity to be Completed Stage Payment in 
percentage of 
lump sum cost 

under Item      
No. 2 of 

Schedule A 

Cumulative 
Payment 

 

Progress 
Schedule 

(Weeks from 
Date of Letter of 

Acceptance) 

Liquidated 
       Damage to 

be imposed 
if yes 

1. (A) Delivery of First review Drawings 
based on approved Concept Design, 
including modifications if any 

 
 (B) Approval of 1(A) above by HMRTC  

3% 
 
 
 

2% 

3% 
 
 
 

5% 

8 
 

Yes 
 

2. (A) Submission of documents to Local 
Authorities including model etc. 

(B) Approval of 2(A) above by Local 
Authorities/ Fire Department 

10% 
 
 

5% 

15% 
 
 

20% 
 

12 Yes 
 

3. (A) Delivery of Tender Drawings, 
BOQ's, Cost Estimates and Specification 
of Civil & finishes 

 
(B) Approval of 3(A) above by HMRTC   

10% 
 

 
5% 

30% 
 
 
 

35% 

16 Yes 
 

4. (A) Final Review Submission including 
interchange scheme  of Civil & finishes 

 
(B) Approval of 4(A) above by HMRTC 

3% 
 

 
5% 

38% 
 
 

43% 

18  

5. (A) Submission of General Arrangement 
Drawings   

 
(B) Approval of 5(A) above by HMRTC  

5% 

 
5% 

48% 
 
 

53% 

20  

6. (A) Submission of GFC, Good for 
Construction Drawings (Contract 
Drawings) of Civil & finishes 

 
(B) Approval of 6(A) above by HMRTC 

and submission of duly signed original  
drawings 

7% 
 

 
5% 

60% 
 
 
 

65% 

Starting at                
42 weeks and 

afterwards as per 
approved program 

Yes 
 

7. (A) Submission of Detail Drawings  
 
(B) Approval of 7(A) above by HMRTC   

5% 
 

3% 

70% 
 

73% 
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8. (A) Submission of Signages Schedule, 
Drawings, Tender, BOQ, for Elevated 
stations.  

 
(B) Approval of 8 (A) by HMRTC   

8% 
 
 
 

4% 

81% 
 
 
 

85% 

44 
 
- 

- 

9. Interface & Support Activities civil 
during construction phase (to be paid 
annually) including review and changes 
as per scope of work (@ 2.5% per year).  

10% 95% – - 

10. Review & Certification of                      
“As-Built” drawings/deemed               
“As-Built” drawings of Civil & finishes 

5% 100% - - 

 

Payment will be made Pro-rata basis. 

 

 
      Signature of Authorized Signatory on\              

behalf  of tenderer (With Company Seal)  
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Part III.4 

Payment Schedule of Item 3A- VIADUCT 
 

Activity to be completed 

Stage payment 
of Lump Sum 
Portion of cost 

of part I 

Cumulative 
payment (of 
Part III.1) 

Progress 
Schedule 

(Weeks from 
Date of Letter 
of Acceptance) 

1. Presentation of overall conceptual 
scheme  

5% 5% 2 

2. Presentation of Design Alternatives and 
complete programme schedule  

3% 8% 4 

3. Submission and approval of GAD 2% 10% 6 

4. Delivery of Tender Drawings, BOQs, 
Cost Estimates and Specifications 
(Submission to be made in different 
Stages as per agreed programme to be 
finally completed by the weeks 
mentioned)  

15% 25% 10 

5. Approval of Submissions vide item No.4 
above  

5% 30% 11 

6. Submission of final design (Submission 
to be made in different stages as per 
agreed programme to be finally 
completed by the weeks mentioned 
below) and submission of approved 
good for construction drawing  

   

6.1 Substructures including ramp   
complete  

25% 55% 20 weeks  

6.2  Superstructure  35% 90% 22 weeks  

7. Construction Support Activities year 
2024 to 2027 including review and 
changes as per scope of work and review 
of “As-Built” drawings 

10% 100%  

Payment will be made Pro-rata basis. 
 
Signature of Authorized Signatory on behalf of   tenderer (With Company Seal) 
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Part III.5 

Payment Schedule of Item 3B of Schedule-Special  Span Proof Checking 

 

Activity to be Completed Stage 
Payment  in 

percentage of 
lump sum cost 

under Item 
No. 3 of 

Schedule A 

Cumulative 
Payment 

 

Progress 
Schedule 

(Weeks from 
Date of 

receiving 
Design) 

Liquidated 
Damage to 
be imposed 

if yes 

1. (A) Proof checking of structural designs 
and scheme of construction suggested by 
the contractor and HMRTC for Viaduct 
including substructure and special spans.. 

 

(B) Approval of 1(A) above by HMRTC  

60% 

 

 

25% 

60% 

 

 

85% 

2 

 

 

- 

 

Yes 

 

 

- 

 
2. Interface & Support Activities civil during 

construction phase (to be paid annually @ 
5% per year) including review and 
changes as per scope of work 

10% 95% – - 

3 Review& Certification of “As-Built” 
drawings/deemed “As-Built” drawings 

5% 100% - - 

Payment will be made Pro-rata basis. 

 
 
Signature of Authorized Signatory on behalf of   tenderer (With Company Seal) 
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PART III.6 
ITEM 3C OF SCHEDULE 

 
CONTRACT NO: HMRTC/PRO/2024/GGNCCDD-15(R2) 

 
SCHEDULE OF PAYMENTSFOR STATIONS (STRUCTURE DESIGN) 

 

Activity to be completed 

Stage payment 
of Lump Sum 
Portion of cost 

of part II 

Accumulative 
payment of items 

(of Part III.2) 

Progress 
Schedule 

(Weeks from 
Date of 

Letter of 
Acceptance) 

1. Presentation of overall conceptual 
scheme  

5% 5% 8 

2. Presentation of Design Alternatives 
and complete programme schedule  

5% 10% 10 

3. Delivery of First Review Submission  10% 20% 12 

4. Submission of documents for 
obtaining approval from local 
authorities  

5% 25% 14 

5. Approval of Design Estimate  10% 35% 16 

6. Delivery of Tender documents 
(Drawings,BOQs, Cost Estimates 
and Specifications)  

15% 50% 18 

7. Delivery of Final Review Submission 
and Issue of approved “Good for 
Construction Drawings” (To be made 
in different stages as per agreed 
programme to be finally completed 
by the weeks mentioned below) 
(Contract Drawings) 

  Starting at 22 
weeks and 

afterwards as 
per approved 

program 

 7.1 Detailed Architectural Layout & 
Structural Layout  

10%    60% 24  

7.2 Foundation drawings of main   
Structural component 

7%    67% 26 

7.3 All major structural detailed 
design drawings. 

9% 76% 

 

30  

7.4 Service drawings like 
electrical fire fighting, 
plumbing, sanitary, etc. 

4% 80% 44 

7.5 Detailed Architectural & 
Structural Design drawings 

8% 88% 44 
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Activity to be completed 

Stage payment 
of Lump Sum 
Portion of cost 

of part II 

Accumulative 
payment of items 

(of Part III.2) 

Progress 
Schedule 

(Weeks from 
Date of 

Letter of 
Acceptance) 

7.6 All balance items like 
circulating area details 

4% 92% 50 

8. Delivery of Final Design Summary 
Report  

2% 94% 54 

9. Submission of “Originals” 1% 95% 60 

10. Construction Support Activities and 
review of “As-Built” drawings 

5% 100%  

 

Payment will be made Pro-rata basis. 
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Part III.7 

Item 4 of Schedule 

 
PAYMENTS  SCHEDULE OF Item 4(a) of Schedule –Design of Building Services 

(STATIONS)  (85% of item No. 4) 

 
S.No Activity Completed Stage 

Payment as 
Percentage 
of Accepted 

Price 

Cumulative 
Payment 

Progress 
Schedule 
(Weeks 

from Issue 
of Letter of 
Acceptance) 

Liquidate
d Damage 

to be 
imposed 

if yes 

01 Presentation of Overall Conceptual 
scheme and Delivery of 
Preliminary Design Submission 
including Load Schedules etc. 

15% 15% 8 Yes 

02 Approval of Design Submission by 
HMRTC 

5% 20% 10 - 

03 Final Design Submission 10 % 30 % 11 - 

04 Submission of Documents, Models 
etc to local authorities such as DFS 
etc, for their approval 

5% 35% 12 - 

05 Approval of Final Design by 
HMRTC 

5 % 40 % 13 - 

06 Delivery of Tender Drawings, 
BOQ and Cost Estimates. 

10% 50% 16 Yes 

07 Issue of Construction reference 
Drawings (CRD) 

7% 57% 16 - 

08 Issue of No Objection Certificate to 
CRD by HMRTC 

3% 60% 18 - 

09 Issue of Combined Services 
Drawings (CSD) 

7% 67% 20 - 

10 Issue of No Objection Certificate to 
CSD by HMRTC 

3% 70% 22 - 

11 Issue of Structural Electrical and 
Mechanical (SEM) and Structural 
Opening Drawings including wall 
cutout drawings. 

7% 77% 24 Yes 

12 Issue of No Objection Certificate to 
SEM, SOD and Wall cut out 
drawings by HMRTC 

3% 80% 25 - 

13 Interaction for explanation of 
Design basis, codes followed, 
reports & calculations performed  
 
 
using presentations, handouts, site 
visits & hands on experience on 
software utilization for HMRTC 
personnel. 

5% 85% - - 
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14 Construction Support Activities 
including attending various Site 
meetings, coordination, review of 
shop/ working drawings of the 
contractor’s and modifications to 
CRD/ SEM/ CSD and other 
drawings as required 

10% 95% - - 

15 Checking of As-built drawings 
prepared by the Contractor and 
Submission of Final Revisions of 
All Documents as “Originals” and 
Design Report 

5% 100% - - 

Payment will be made Pro-rata basis. 

 
 

 
Signature of Authorized Signatory on behalf of tenderer (With 
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Part III.8 
 

PAYMENTSCHEDULE OF Item 4(b) of Schedule-Design of Building Service 
ofViaduct (including Cross over), Bridges, Special Spans(15% of item No. 4) 

 

S.No Activity Completed 

Stage 
Payment as 
Percentage 
of Accepted 

Price 

Cumulativ
e Payment 

Progress 
Schedule 
(Weeks 

from Issue 
of Letter of 
Acceptance) 

Liquidate
d Damage 

to be 
imposed 

if yes 

01 Presentation of Overall Conceptual 
scheme and Delivery of 
Preliminary Design Submission 
including Load Schedules etc. 

15% 15% 15 Yes 

02 Approval of Design Submission by 
HMRTC 

5% 20% 18 - 

03 Final Design Submission 10 % 30 % 20 - 

04 Submission of Documents, Models 
etc. to local authorities such as DFS 
etc. for their approval 

5% 35% 18 - 

05 Approval of Final Design by 
HMRTC 

5 % 40 % 24 - 

06 Delivery of Tender Drawings, 
BOQ and Cost Estimates. 

10% 50% 36 Yes 

07 Issue of Construction reference 
Drawings (CRD) 

7% 57% 44 - 

08 Issue of No Objection Certificate to 
CRD by HMRTC 

3% 60% 46 - 

09 Issue of Combined Services 
Drawings (CSD) 

7% 67% 48 - 

10 Issue of No Objection Certificate to 
CSD by HMRTC 

3% 70% 50 - 

11 Issue of Structural Electrical and 
Mechanical (SEM) and Structural 
Opening Drawings including wall 
cutout drawings. 

7% 77% 60 Yes 

12 Issue of No Objection Certificate to 
SEM, SOD and Wall cut out 
drawings by HMRTC 

3% 80% 64 - 

13 Interaction for explanation of 
Design basis, codes followed, 
reports & calculations performed 
using presentations, handouts, site 
visits & hands on experience on 
software utilization for HMRTC 
personnel. 

5% 85% - - 
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14 Construction Support Activities 
including attending various Site 
meetings, coordination, review of 
shop/ working drawings of the 
contractor’s and modifications to 
CRD/ SEM/ CSD and other 
drawings as required 

10% 95% - - 

15 Checking of As-built drawings 
prepared by the Contractor and 
Submission of Final Revisions of 
All Documents as “Originals” and 
Design Report 

5% 100% - - 

Payment will be made Pro-rata basis. 
 
 

Signature of Authorized Signatory on behalf 
of tenderer  

(With Company Seal) 
 

 
Common notes to all parts i.e. Part III.1 to Part III.8 : 
 

1. For “On Account Stage Payment” further distribution of payment for civil structure, civil 
architecture, architecture finishing and Building Services within each item and for each station 
shall be done by the Engineer on award of work based on volume of work in different activities 
in any item. 
 

2. The Key Dates are defined for the major critical tasks to be carried out by Consultant based on the 
Stage Payments for each item of Payment Schedule enclosed with the Letter of Acceptance, as 
approved and accepted by Employer. The Liquidated Damages shall be charged at a rate of 0.035% 
per week of delay on pro rata basis from the lump sum rate of the Contract for respective 
components as provided in above payment schedules. The maximum limit of liquidated damages 
shall be 10% of the total Contract Value or revised Contract Value as notified by the employer to the 
consultant. 
 

3. The Liquidated Damages corresponding to any Key Dates would be refunded by the Employer after 
achieving subsequent two Key dates. However, the Liquidated damages imposed on account of not 
achieving Key Dates pertaining to the interface with other Contractor/parties shall not be refunded. 
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Part III.9 
1.  

PAYMENT SCHEDULE OF BIM CO-ORDINATOR 

 

 

 
The payment will be made on Man Months basis as per deployment dates.These experts 
will avail one weekly rest and three National holidays. 

 

 


